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1. Definitions

General Conditions of Contract

A. Contract and Interpretation

1.1

The following words and expressions shall have the
meanings hereby assigned to them:

“Contract” means the Contract Agreement entered into
between the Employer and the Contractor in
accordance with the mode of contracting as per SCC,
together with the Contract Documents referred to
therein; they shall constitute the Contract, and the term
“the Contract” shall in all such documents be
construed accordingly.

“Contract Documents” means the documents listed in
Article 1.1 (Contract Documents) of the Contract
Agreement (including any amendments thereto).

“GCC” means the General Conditions of Contract
hereof.

“SCC” means the Special Conditions of Contract.
“day” means calendar day.

“year” means 365 days.

“month” means calendar month.

“Party” means the Employer or the Contractor, as the
context requires, and “Parties” means both of them.

“Employer” means the person named as such in the
SCC and includes the legal successors or permitted
assigns of the Employer.

“Project Manager” means the person appointed by the
Employer in the manner provided in GCC Sub-Clause
17.1 (Project Manager) hereof and named as such in
the SCC to perform the duties delegated by the
Employer.

“Contractor” means the person(s) whose Bid to
perform the Contract has been accepted by the
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Employer and is named as Contractor in the Contract
Agreement, and includes the legal successors or
permitted assigns of the Contractor.

“Contractor’s Representative” means any person
nominated by the Contractor and approved by the
Employer in the manner provided in GCC Sub-Clause
17.2 (Contractor’s Representative and Construction
Manager) hereof to perform the duties delegated by the
Contractor.

“Construction Manager” means the person appointed
by the Contractor’s Representative in the manner
provided in GCC Sub-Clause 17.2.4.

“Sub-contractor,” including manufacturers, means any
person to whom execution of any part of the Facilities,
including preparation of any design or supply of any
Plant, is sub-contracted directly or indirectly by the
Contractor, and includes its legal successors or
permitted assigns.

“Contract Price” means the sum specified in Article
2.1 (Contract Price) of the Contract Agreement,
subject to such additions and adjustments thereto or
deductions therefrom, as may be made pursuant to the
Contract.

“Facilities” (alternatively referred to as the “Works™)
means the Plant to be supplied and installed, as well as
all the Installation Services to be carried out by the
Contractor under the Contract.

“Plant” means permanent plant, equipment,
machinery, apparatus, goods, materials, articles and
things of all kinds to be provided and incorporated in
the Facilities by the Contractor under the Contract
(including the spare parts to be supplied by the
Contractor under GCC Sub-Clause 7.3 hereof), but
does not include Contractor’s Equipment.

“Installation Services” means all those services
ancillary to the supply of the Plant for the Facilities, to
be provided by the Contractor under the Contract, such
as transportation and provision of marine or other
similar insurance, inspection, expediting, site
preparation works (including the provision and use of
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Contractor’s Equipment and the supply of all
construction materials required), installation, testing,
Pre-commissioning, commissioning, operations,
maintenance, the provision of operations and
maintenance manuals, training, etc. as the case may
require.

“Contractor’s Equipment” means all facilities,
equipment, machinery, tools, apparatus, appliances or
things of every kind required in or for installation,
completion and maintenance of Facilities that are to be
provided by the Contractor, but does not include Plant,
or other things intended to form or forming part of the
Facilities.

“Site” (alternatively referred to as the “ Project Site”)
means the land and other places upon which the
Facilities are to be installed, and such other land or
places as may be specified in the Contract as forming
part of the Site.

“Effective Date”” means the date of fulfillment of all
conditions stated in Article 3 (Effective Date) of the
Contract Agreement, from which the Time for
Completion shall be counted.

“Time for Completion” means the time within which
Completion of the Facilities as a whole (or of a part of
the Facilities where a separate Time for Completion of
such part has been prescribed) is to be attained, as
referred to in GCC Clause 8 and in accordance with
the relevant provisions of the Contract.

“Completion” means that the Facilities (or a specific
part thereof where specific parts are specified in the
Contract) have been completed operationally and
structurally and put in a tight and clean condition, that
all work in respect of Pre-commissioning, Guarantee
Test, Commissioning and Asset Tagging on the GIS
Portal of the Facilities or such specific part thereof has
been completed as provided in GCC Clause 24 (Pre-
commissioning, Commissioning, Guarantee Tests and
Completion of Facilities) hereof.

“Pre-commissioning” means the testing, checking and
other requirements specified in the Employer’s
Requirements that are to be carried out by the
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2. Contract Documents

Contractor in preparation for Commissioning as
provided in GCC Clause 24 (Pre-commissioning,
Commissioning, Guarantee Tests and Completion of
Facilities) hereof.

“Commissioning” means operation of the Facilities or
any part thereof by the Contractor following Pre-
commissioning, which operation is to be carried out by
the Contractor as provided in GCC Clause 24 (Pre-
commissioning, Commissioning, Guarantee Tests and
Completion of Facilities) hereof, for the purpose of
carrying out Guarantee Test(s).

“Guarantee Test(s)” means the test(s) specified in the
Employer’s Requirements to be carried out to ascertain
whether the Facilities or a specified part thereof is able
to attain the Functional Guarantees specified in the
Appendix to the Contract Agreement titled Functional
Guarantees, in accordance with the provisions of GCC
Clause 24 (Pre-commissioning, Commissioning,
Guarantee Tests and Completion of Facilities) hereof.

“Operational Acceptance” means the acceptance by
the Employer of the Facilities (or any part of the
Facilities where the Contract provides for acceptance
of the Facilities in parts), which certifies the
Contractor’s fulfillment of the Contract in respect of
Functional Guarantees of the Facilities (or the relevant
part thereof) in accordance with the provisions of GCC
Clause 28 (Functional Guarantees) hereof and shall
include deemed acceptance in accordance with GCC
Clause 25 (Operational Acceptance) hereof.

“Defect Liability Period” means the period of validity
of the warranties given by the Contractor commencing
at Completion of the Facilities or a part thereof, during
which the Contractor is responsible for defects with
respect to the Facilities (or the relevant part thereof) as
provided in GCC Clause 27 (Defect Liability) hereof.

2.1 Subject to Article 1.2 (Order of Precedence) of the

Contract Agreement, all documents forming part of the
Contract (and all parts thereof) are intended to be
correlative, complementary and mutually explanatory.
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3. Interpretation

3.1

3.2

3.3

The Contract shall be read as a whole.

In the Contract, except where the context requires
otherwise:

(a) words indicating one gender include all genders;

(b) words indicating the singular also include the
plural and words indicating the plural also
include the singular;

29 <¢

(c) provisions including the word “agree,” “agreed,”
or “agreement” require the agreement to be
recorded in writing;

(d) the word “tender” is synonymous with “Bid,”
“tenderer,” with “Bidder,” and “tender
documents” with “Bidding Document,” and

(e) “written” or “in writing” means hand-written,
type-written, printed or electronically made, and
resulting in a permanent record.

The marginal words and other headings shall not be
taken into consideration in the interpretation of these
Conditions.

Incoterms

Unless inconsistent with any provision of the Contract,
the meaning of any trade term and the rights and
obligations of Parties thereunder shall be as prescribed
by Incoterms.

Incoterms means international rules for interpreting
trade terms published by the International Chamber of
Commerce (latest edition), 38 Cours Albert 1¢, 75008
Paris, France.

Entire Agreement

Subject to GCC Sub-Clause 16.4 hereof, the Contract
constitutes the entire agreement between the Employer
and Contractor with respect to the subject matter of
Contract and supersedes all communications,
negotiations and agreements (whether written or oral) of
Parties with respect thereto made prior to the date of
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34

3.5

3.6

3.7

Contract.
Amendment

No amendment or other variation of the Contract shall
be effective unless it is in writing, is dated, expressly
refers to the Contract, and is signed.

Independent Contractor

The Contractor shall be an independent Contractor
performing the Contract. The Contract does not create
any agency, partnership, joint venture or other joint
relationship between the Parties hereto. Subject to the
provisions of the Contract, the Contractor shall be
solely responsible for the manner in which the Contract
is performed. All employees, representatives or Sub-
contractors engaged by the Contractor in connection
with the performance of the Contract shall be under the
complete control of the Contractor and shall not be
deemed to be employees of the Employer, and nothing
contained in the Contract or in any subcontract awarded
by the Contractor shall be construed to create any
contractual relationship between any such employees,
representatives or Sub-contractors and the Employer.

Non-Waiver

3.6.1 Subject to GCC Sub-Clause 3.6.2 below, no
relaxation, forbearance, delay or indulgence by
either Party in enforcing any of the terms and
conditions of the Contract or the granting of time
by either Party to the other shall prejudice, affect
or restrict the rights of that Party under the
Contract, nor shall any waiver by either Party of
any breach of Contract operate as waiver of any
subsequent or continuing breach of Contract.

3.6.2 Any waiver of a Party’s rights, powers or
remedies under the Contract must be in writing,
must be dated and signed by an authorized
representative of the Party granting such waiver,
and must specify the right and the extent to
which it is being waived.

Severability
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4. Communications

5. Law and Language

3.8

4.1

1.1

5.1

5.2
5.3

If any provision or condition of the Contract is
prohibited or rendered invalid or unenforceable, such
prohibition, invalidity or unenforceability shall not
affect the validity or enforceability of any other

provisions and conditions of the Contract.

Country of Origin

“Origin” means the place where the plant and component
parts thereof are mined, grown, produced or
manufactured, and from which the services are provided.
Plant components are produced when, through
manufacturing, processing, or substantial or major
assembling of components, a commercially recognized
product results that is substantially in its basic
characteristics or in purpose or utility from its
components.

Wherever these Conditions provide for the giving or
issuing of approvals, certificates, consents,
determinations, notices, requests and discharges, these
communications shall be:

(a) 1in writing and delivered against receipt; and

(b) delivered, sent or transmitted to the address for
the recipient’s communications as stated in the
Contract Agreement.

When a certificate is issued to a Party, the certifier shall
send a copy to the other Party. When a notice is issued to
a Party, by the other Party or the Project Manager, a copy
shall be sent to the Project Manager or the other Party, as
the case may be.

The Contract shall be governed by and interpreted in
accordance with laws of India including any other
instruments having the force of law in India, as they
may be issued and in force from time to time.

The ruling language of the Contract shall be English.

The language for communications shall be the ruling
language unless otherwise stated in the SCC.
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6. Fraud and Corruption

7. Scope of Facilities

6.1

The Employer requires compliance with the stipulations
on Fraud and Corruption, as set forth in the Attachment
1 to the GCC and the Integrity Pact if applicable as per
SCC.

B. Subject Matter of Contract

7.1

7.2

7.3

Unless otherwise expressly limited in the Employer’s
Requirements, the Contractor’s obligations cover the
provision of all Plant and the performance of all
Installation Services required for the design, and the
manufacture  (including  procurement, quality
assurance, construction, installation, associated civil
works, Pre-commissioning and delivery) of the Plant,
and the installation, completion and Commissioning of
the Facilities in accordance with the plans, procedures,
specifications, drawings, codes and any other
documents as specified in the Section, Employer’s
Requirements. Such specifications include, but are not
limited to, the provision of supervision and engineering
services; the supply of labor, materials, equipment,
spare parts (as specified in GCC Sub- Clause 7.3 below)
and accessories; Contractor’s Equipment; construction
utilities and supplies; temporary materials, structures
and facilities; transportation (including, without
limitation, unloading and hauling to, from and at the
Site); and storage, except for those supplies, works and
services that will be provided or performed by the
Employer, as set forth in the Appendix to the Contract
Agreement titled Scope of Works and Supply by the
Employer.

The Contractor shall, unless specifically excluded in the
Contract, perform all such work and/or supply all such
items and materials not specifically mentioned in the
Contract but that can be reasonably inferred from the
Contract as being required for attaining Completion of
the Facilities as if such work and/or items and materials
were expressly mentioned in the Contract. No extra
payment shall be made for these additional accessories
or materials required.

In addition to the supply of Mandatory Spare Parts
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8. Time for Commencement
and Completion

9. Contractor’s
Responsibilities

8.1

8.2

9.1

9.2

included in the Contract, the Contractor agrees to supply
spare parts required for the operation and maintenance
of the Facilities for the period specified in the SCC and
the provisions, if any, specified in the SCC. However,
the identity, specifications and quantities of such spare
parts and the terms and conditions relating to the supply
thereof are to be agreed between the Employer and the
Contractor, and the price of such spare parts shall be that
given in Price Schedule No. 4, which shall be added to
the Contract Price. The price of such spare parts shall
include the purchase price therefor and other costs and
expenses (including the Contractor’s fees) relating to
the supply of spare parts.

The Contractor shall commence work on the Facilities
within the period specified in the SCC and without
prejudice to GCC Sub-Clause 26.2 hereof, the
Contractor shall thereafter proceed with the Facilities
in accordance with the time schedule specified in the
Appendix to the Contract Agreement titled Time
Schedule.

The Contractor shall attain Completion of the Facilities
or of a part where a separate time for Completion of
such part is specified in the Contract, within the time
stated in the SCC or within such extended time to which
the Contractor shall be entitled under GCC Clause 40
hereof.

The Contractor shall design, manufacture including
associated purchases and/or subcontracting, install and
complete the Facilities in accordance with the Contract.
When completed, the Facilities should be fit for the
purposes for which they are intended as defined in the
Contract.

The Contractor confirms that it has entered into this
Contract on the basis of a proper examination of the
data relating to the Facilities including any data as to
boring tests provided by the Employer, and on the basis
of information that the Contractor could have obtained
from a visual inspection of the Site if access thereto was
available and of other data readily available to it
relating to the Facilities as of the date
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twenty-eight (28) days prior to Bid submission. The
Contractor acknowledges that any failure to acquaint
itself with all such data and information shall not
relieve its responsibility for properly estimating the
difficulty or cost of successfully performing the
Facilities.

9.3 The Contractor shall acquire and pay for all permits,
approvals and/or licenses which are not covered under
GCC Clause 10.3 Employer’s Responsibility from all
local, state or national government authorities or public
service undertakings in relevant to where the Site is
located, which such authorities or undertakings require
the Contractor to obtain in its name and which are
necessary for the performance of the Contract,
including, without limitation, permits/ certificates if
needed for the Contractor’s and Sub-contractor’s
personnel and entry permits for all Contractor’s
Equipment.

9.4 The Contractor shall comply with all laws in force in
India including any instruments having the force of law.
The laws will include all local, state, national or other
laws that affect the performance of the Contract and
bind upon the Contractor. The Contractor shall
indemnify and hold harmless the Employer from and
against any and all liabilities, damages, claims, fines,
penalties and expenses of whatever nature arising or
resulting from the violation of such laws by the
Contractor or its personnel, including the Sub-
contractors and their personnel, but without prejudice
to GCC Sub-Clause 10.1 hereof.

9.5 Any Plant and Installation Services that will be
incorporated in or be required for the Facilities and
other supplies shall have their origin which do not
violate the provisions of any Orders/ Circulars or other
instruments issued by the Government that are in force.
Any Sub-contractors retained/ engaged by the
Contractor in accordance with the provisions of the
Contract, shall not violate the provisions of any Orders/
Circulars or other instruments issued by the
Government that are in force.

9.6 If the Contractor is a joint venture, or association (JV)
of two or more persons, all such persons shall be jointly
and severally bound to the Employer for the
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10. Employer’s 10.1
Responsibilities

10.2

10.3

10.4

fulfillment of the provisions of the Contract, and shall
designate one of such persons to act as a leader with
authority to bind the JV. The composition or the
constitution of the joint venture shall not be altered
without the prior written consent of the Employer.

All information and/or data to be supplied by the
Employer as described in the Appendix to the Contract
Agreement titled Scope of Works and Supply by the
Employer, shall be deemed to be accurate, except when
the Employer expressly states otherwise.

The Employer shall be responsible for acquiring and
providing legal and physical possession of the Site and
access thereto, and for providing possession of and
access to all other areas reasonably required for the
proper execution of the Contract, including all requisite
rights of way, as specified in the Appendix to the
Contract Agreement titled Scope of Works and Supply
by the Employer. The Employer shall give full
possession of and accord all rights of access thereto on
or before the date(s) specified in that Appendix.

The Employer shall acquire and pay for all permits,
approvals and/or licenses from all local, state or national
government authorities or public service undertakings
in the country where the Site is located which (a) such
authorities or undertakings require the Employer to
obtain in the Employer’s name, (b) are necessary for the
execution of the Contract, including those required for
the performance by both the Contractor and the
Employer of their respective obligations under the
Contract, and (c) are specified in the Appendix (Scope
of Works and Supply by the Employer). Such
expenditure incurred by the Employer shall be booked
as a part of the project cost, within the overall
sanctioned costs under the scheme.

If requested by the Contractor, the Employer shall use
its best endeavors to assist the Contractor in obtaining
in a timely and expeditious manner all permits,
approvals and/or licenses necessary for the execution of
the Contract from all local, state or national government
authorities or public service undertakings that such
authorities or undertakings require the Contractor or
Sub-contractors or the personnel of the
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10.5

10.6

10.7

10.8

11. Contract Price 11.1

Contractor or Sub-contractors, as the case may be, to
obtain.

Unless otherwise specified in the Contract or agreed
upon by the Employer and the Contractor, the Employer
shall provide sufficient, properly qualified operating
and maintenance personnel; shall supply and make
available all utilities and facilities; and shall perform all
work and services of whatsoever nature, including those
required by the Contractor to properly carry out Pre
commissioning, Commissioning and Guarantee Tests,
all in accordance with the provisions of the Appendix
to the Contract Agreement titled Scope of Works and
Supply by the Employer, at or before the time specified
in the program furnished by the Contractor under GCC
Sub-Clause 18.2 hereof and in the manner thereupon
specified or as otherwise agreed upon by the Employer
and the Contractor.

The Employer shall be responsible for the continued
operation of the Facilities after issuance of Completion
certificate, in accordance with GCC Sub-Clause 24.

All costs and expenses involved in the performance of
the obligations under this GCC Clause 10 shall be the
responsibility of the Employer, save those to be
incurred by the Contractor with respect to the
performance of Guarantee Tests and Commissioning,
in accordance with GCC Clause 24.

In the event that the Employer shall be in breach of any
of his obligations under this Clause, the additional cost/
compensation, if any, payable to the Contractor in
consequence be determined by the Engineer- in-charge.

C. Payment

The Contract Price shall be as specified in Article 2
(Contract Price and Terms of Payment) of the Contract
Agreement.

Unless an adjustment clause is provided for in the
SCC, the Contract Price shall be a firm not subject to
any alteration, except in the event of a Change in the
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12. Terms of Payment

11.3

12.1

12.2

12.3

12.4

12.5

Facilities or as otherwise provided in the Contract.

Subject to GCC Sub-Clauses 9.2, 10.1 and 35 hereof, the

Contractor shall be deemed to have satisfied itself as to
the correctness and sufficiency of the Contract Price,
which shall, except as otherwise provided for in the
Contract, cover all its obligations under the Contract.

The Contract Price shall be paid as specified in Article
2 (Contract Price and Terms of Payment) of the
Contract Agreement and in the Appendix to the
Contract Agreement titled Terms and Procedures of
Payment, which also outlines the procedures to be
followed in making application for and processing
payments.

No payment made by the Employer herein shall be
deemed to constitute acceptance by the Employer of the
Facilities or any part(s) thereof.

In the event that the Employer fails to make any
payment by its respective due date or within the period
set forth in the Contract, the Employer shall pay to the
Contractor interest on the amount of such delayed
payment at the rate(s) shown in the Appendix to the
Contract Agreement titled Terms and Procedures of
Payment, for the period of delay until payment has been
made in full, whether before or after judgment or
arbitrage award.

The currency or currencies in which payments are made
to the Contractor under this Contract shall be specified
in the Appendix to the Contract Agreement titled Terms
and Procedures of Payment, subject to the general
principle that payments will be made in the currency or
currencies in which the Contract Price has been stated.

The Employer shall be eligible for 1.50% of rebate of
payable value (excluding GST) in the event it makes
payment to the Contractor within 10 days of receipt of
invoices complete in all respect.
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13. Securities

13.1 Issuance of Securities

The Contractor/Bidder shall provide the securities
specified below in favor of the Employer at the times,
and in the amount, manner and form specified below.

13.2 Advance Payment Security

13.2.1 The Contractor/Bidder shall, within twenty-
eight (28) days of the notification of contract
award, provide a security in an amount equal to
110% of the advance payment calculated in
accordance with the Appendix to the Contract
Agreement titled Terms and Procedures of
Payment, and in the same currency or currencies.

13.2.2 The security shall be in the form provided in the
Bidding documents or in another form acceptable
to the Employer. The amount of the security shall
be reduced in proportion to the value of the
Facilities executed by and paid to the
Contractor/Bidder from time to time and shall
automatically become null and void when the full
amount of the advance payment has been
recovered by the Employer. The security shall be
returned to the Contractor/Bidder immediately
after its expiration.

13.3 Performance Security

13.3.1 The Contractor/Bidder shall, within twenty-
eight (28) days of the notification of contract
award, provide security for the due performance

of the Contract in the amount specified in the
SCC.

13.3.2 The Performance Security shall be denominated
in the currency or currencies of the Contract and
shall be in the form provided in Section 8,
Contract Forms, corresponding to the type of
bank guarantee stipulated by the Employer in the
SCC, or in another form acceptable to the
Employer.

13.3.3 The Security shall be valid till 180 days beyond
the Defect Liability Period specified in GCC 27
and shall be reduced pro rata to the Contract
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Price of a part of the Facilities for which a
separate Time for Completion is provided, after
successful completion of the Defect Liability
Period of that part of the Facilities; provided,
however, that if the Defects Liability Period has
been extended on any part of the Facilities
pursuant to GCC Clause 27 hereof, the
Contractor/Bidder shall issue an additional
security in an amount proportionate to the
Contract Price of that part. The security shall be
returned to the Contractor/Bidder immediately
after successful completion of the Defect Liability
Period, provided, however, that if the
Contractor/Bidder, pursuant to GCC Sub-Clause
27.10, 1s liable for an extended defect liability
obligation, the Performance Security shall be
extended for the period specified in the SCC
pursuant to GCC Sub-Clause 27.10 and up to the
amount specified in the SCC

14. Taxes and Duties 14.1 Except as otherwise specifically provided in 'the
Contract, the Contractor shall bear and pay all taxes, duties,
levies and charges assessed on the Contractor, its Sub-
contractors or their employees by all municipal, state or
national government authorities in connection with the
Facilities in and outside of the country where the Site is
located. (Deduction of labor Cess @1%) As per latest
amendment of building and other construction workers
Welfare Cess Act 1966.

14.2 Notwithstanding GCC Sub-Clause 14.1 above, the
Employer shall pay/ reimburse to the Contractor, the
taxes and duties, if any, specified in SCC.

D. Intellectual Property

15. License/Use of Technical 15.1 For the operation and maintenance of the Plant,

Information

including procurement of future spares, the Contractor
hereby grants a non-exclusive and non- transferable
license (without the right to sub-license) to the
Employer under the patents, utility models or other
industrial property rights owned by the Contractor or
by a third Party from whom the Contractor has
received the right to grant licenses

thereunder, and shall also grant to the Employer a non-
exclusive and non-transferable right (without the
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16. Confidential Information

15.2

16.1

16.2

right to sub-license) to use the know-how and other
technical information disclosed to the Employer under
the Contract. Nothing contained herein shall be
construed as transferring ownership of any patent,
utility model, trademark, design, copyright, know-
how or other intellectual property right from the
Contractor or any third Party to the Employer.

The copyright in all drawings, documents and other
materials containing data and information furnished to
the Employer by the Contractor herein shall remain
vested in the Contractor or, if they are furnished to the
Employer directly or through the Contractor by any
third Party, including suppliers of materials, the
copyright in such materials shall remain vested in such
third Party. However, this shall not prejudice the right
of the Employer to use these drawings, documents and
other materials containing data and information for
Employer’s own use whatsoever including future
procurements basis the same.

The Employer and the Contractor shall keep
confidential and shall not, without the written consent
of the other Party hereto, divulge to any third Party any
documents, data, drawings or other information
furnished directly or indirectly by the other Party
hereto in connection with the Contract, whether such
information has been furnished prior to, during or
following termination of the Contract. Notwithstanding
the above, the Contractor may furnish to its Sub-
Contractor(s) such documents, data and other
information it receives from the Employer to the extent
required for the Sub-Contractors to perform its work
under the Contract, in which event the Contractor shall
obtain from such Sub-Contractors an undertaking of
confidentiality similar to that imposed on the
Contractor under this GCC Clause 16.

The Employer shall not use such documents, data and
other information received from the Contractor for any
purpose other than the operation and maintenance of
the Facilities, including procurement of future spares.
Similarly, the Contractor shall not use such documents,
data and other information received from the Employer
for any purpose other than the design,
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16.3

16.4

16.5

procurement of Plant, construction or such other work
and services as are required for the performance of the
Contract.

The obligation of a Party under GCC Sub-Clauses
16.1 and 16.2 above, however, shall not apply to that
information which

(a) now or hereafter enters the public domain
through no fault of that Party

(b) can be proven to have been possessed by that
Party at the time of disclosure and which was not
previously obtained, directly or indirectly, from
the other Party hereto

(¢) otherwise lawfully becomes available to that
Party from a third Party that has no obligation of
confidentiality.

The above provisions of this GCC Clause 16 shall not
in any way modify any undertaking of confidentiality
given by either of the Parties hereto prior to the date
of the Contract in respect of the Facilities or any part
thereof.

The provisions of this GCC Clause 16 shall survive
termination, for whatever reason, of the Contract.

E. Execution of the Facilities

17. Representatives 17.1 Project Manager

If the Project Manager is not named in the Contract,
then within fourteen (14) days of the Effective Date,
the Employer shall appoint and notify the Contractor in
writing of the name of the Project Manager. The
Employer may from time to time appoint some other
person as the Project Manager in place of the person
previously so appointed and shall give a notice of the
name of such other person to the Contractor without
delay. No such appointment shall be made at such a
time or in such a manner as to impede the progress of
work on the Facilities. Such appointment shall only
take effect upon receipt of such notice by the
Contractor. The Project Manager shall represent and
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17.2

act for the Employer at all times during the
performance of the Contract. All notices, instructions,
orders, certificates, approvals and all other
communications under the Contract shall be given by
the Project Manager, except as herein otherwise
provided.

Contractor’s Representative & Construction Manager

17.2.1 If the Contractor’s Representative is not named
in the Contract, then within fourteen (14) days
of the Effective Date, the Contractor shall
appoint the Contractor’s Representative and
shall request the Employer in writing to approve
the person so appointed. If the Employer makes
no objection to the appointment within fourteen
(14) days, the Contractor’s Representative shall
be deemed to have been approved. If the
Employer objects to the appointment within
fourteen (14) days giving the reason therefor,
then the Contractor shall appoint a
replacement within fourteen
(14) days of such objection, and the foregoing
provisions of this GCC Sub-Clause 17.2.1 shall
apply thereto.

17.2.2 The Contractor’s Representative shall represent
and act for the Contractor at all times during the
performance of the Contract and shall give to
the Project Manager all the Contractor’s
notices, instructions, information and all other
communications under the Contract.

All notices, instructions, information and all other
communications given by the Employer or the Project
Manager to the Contractor under the Contract shall be
given to the Contractor’s Representative or, in its
absence, its deputy, except as herein otherwise
provided.

The Contractor shall not revoke the appointment of the
Contractor’s Representative without the Employer’s
prior written consent, which shall not be unreasonably
withheld. If the Employer consents
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thereto, the Contractor shall appoint some other person
as the Contractor’s Representative, pursuant to the
procedure set out in GCC Sub-Clause 17.2.1.

17.2.3 The Contractor’s Representative may, subject to the
approval of the Employer, which shall not be
unreasonably withheld, at any time delegate to any
person any of the powers, functions and authorities
vested in him or her. Any such delegation may be
revoked at any time. Any such delegation or revocation
shall be subject to prior notice signed by the
Contractor’s Representative, and shall specify the
powers, functions and authorities thereby delegated or
revoked. No such delegation or revocation shall take
effect unless and until a copy thereof has been
delivered to the Employer and the Project Manager.

Any act or exercise by any person of powers, functions
and authorities so delegated to him or her in accordance
with this GCC Sub-Clause 17.2.3 shall be deemed to
be an act or exercise by the Contractor’s
Representative.

17.2.4 From the commencement of installation of the
Facilities at the Site until Completion, the Contractor’s
Representative shall appoint a suitable person as the
Construction Manager. The Construction Manager
shall supervise all work done at the Site by the
Contractor and shall be present at the Site throughout
normal working hours except when on leave, sick or
absent for reasons connected with the proper
performance of the Contract. Whenever the
Construction Manager is absent from the Site, a
suitable person shall be appointed to act as the
Construction Manager’s deputy.

17.2.5 The Employer may by notice to the Contractor
object to any representative or person employed by the
Contractor in the execution of the Contract who, in the
reasonable opinion of the Employer, may behave
inappropriately, may be incompetent or negligent, or
may commit a serious breach of the Site regulations
provided under GCC Sub-Clause 22.4. The Employer
shall provide evidence of the same, whereupon the
Contractor shall remove such person from the
Facilities.
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18. Work Program

17.2.6 If any representative or person employed by the

Contractor is removed in accordance with GCC Sub-
Clause 17.2.5, the Contractor shall, where required,
promptly appoint a replacement at his own cost.

18.1 Contractor’s Organization

18.2

The Contractor shall supply to the Employer and the
Project Manager a chart showing the proposed
organization to be established by the Contractor for
carrying out work on the Facilities within twenty-one
(21) days of the Effective Date. The chart shall include
the identities of the key personnel and the curricula
vitae of such key personnel to be employed shall be
supplied together with the chart. The Contractor shall
promptly inform the Employer and the Project
Manager in writing of any revision or alteration of such
an organization chart.

Program of Performance

Within twenty-eight (28) days after the Effective Date,
the Contractor shall submit to the Project Manager a
detailed program of performance of the Contract, made
in a form acceptable to the Project Manager and
showing the sequence in which it proposes to design,
manufacture, transport, assemble, install and pre
commission the Facilities, as well as the date by which
the Contractor reasonably requires that the Employer
shall have fulfilled its obligations under the Contract so
as to enable the Contractor to execute the Contract in
accordance with the program and to achieve
Completion including Commissioning and Acceptance
of the Facilities in accordance with the Contract. The
program so submitted by the Contractor shall accord
with the Time Schedule included in the Appendix to
the Contract Agreement titled Time Schedule, and any
other dates and periods specified in the Contract. The
Contractor shall update and revise the program as and
when appropriate or when required by the Project
Manager, but without modification in the Times for
Completion specified in the SCC pursuant to Sub-
Clause 8.2 and any

extension granted in accordance with GCC Clause 40,
and shall submit all such revisions to the Project
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18.3

18.4

18.5

Manager.

Progress Report

The Contractor shall monitor progress of all the
activities specified in the program referred to in GCC
Sub-Clause 18.2 above, and supply a progress report
to the Project Manager every month.

The progress report shall be in a form acceptable to the
Project Manager and shall indicate: (a) percentage
completion achieved compared with the planned
percentage completion for each activity; and (b) where
any activity is behind the program, giving comments
and likely consequences and stating the corrective
action being taken.

Progress of Performance

If at any time the Contractor’s actual progress falls
behind the program referred to in GCC Sub-Clause
18.2, or it becomes apparent that it will so fall behind,
the Contractor shall, at the request of the Employer or
the Project Manager, prepare and submit to the Project
Manager a revised program, taking into account the
prevailing circumstances, and shall notify the Project
Manager of the steps being taken to expedite progress
so as to attain Completion of the Facilities within the
Time for Completion under GCC Sub-Clause 8.2, any
extension thereof entitled under GCC Sub-Clause 40.1,
or any extended period as may otherwise be agreed
upon between the Employer and the Contractor.

Procedures

The Contract shall be executed in accordance with the
Contract Documents including the procedures given in
the Forms and Procedures of the Employer’s
Requirements.

The Contractor may execute the Contract in
accordance with its own standard project execution
plans and procedures to the extent that they do not
conflict with the provisions contained in the Contract.
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19. Subcontracting 19.1 The Appendix to the Contract Agreement titled List of

19.2

19.3

19.4

19.5

Major Items of Plant and Installation Services and List
of Approved Sub-contractors, specifies major items of
supply or services and a list of approved Sub-
contractors against each item, including manufacturers.
Insofar as no Sub-contractors are listed against any
such item, the Contractor shall prepare a list of Sub-
contractors for such item for inclusion in such list. The
Contractor may from time to time propose any addition
to or deletion from any such list. The Contractor shall
submit any such list or any modification thereto to the
Employer for its approval in sufficient time so as not to
impede the progress of work on the Facilities. Such
approval by the Employer for any of the Sub-
contractors shall not relieve the Contractor from any of
its obligations, duties or responsibilities under the
Contract.

The Contractor shall select and employ its Sub-
contractors for such major items from those listed in the
lists referred to in GCC Sub-Clause 19.1.

For items or parts of the Facilities not specified in the
Appendix to the Contract Agreement titled List of
Major Items of Plant and Installation Services and List
of Approved Sub-contractors, except when otherwise
required as per the provisions of the Contract or
instructions in writing by the Project Manager
including the provisions if any specified in SCC, the
Contractor may employ such Sub-contractors as it may
select, at its discretion.

Each sub-contract shall include provisions which
would entitle the Employer to require the sub-contract
to be assigned to the Employer under GCC 19.5 (if and
when applicable), or in event of termination by the
Employer under GCC 42.2.

If a Sub-contractor's obligations extend beyond the
expiry date of the relevant Defects Liability Period
and the Project Manager, prior to that date, instructs
the Contractor to assign the benefits of such
obligations to the Employer, then the Contractor shall
do so.
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13.1 Specifications and Drawings

20. Design and Engineering
13.1.1 The Contractor shall execute the basic and detailed
design and the engineering work in compliance with
the provisions of the Contract, or where not so
specified, in accordance with good engineering
practice.

The Contractor shall be responsible for any
discrepancies, errors or omissions in the specifications,
drawings and other technical documents that it has
prepared, whether such specifications, drawings and
other documents have been approved by the Project
Manager or not, provided that such discrepancies,
errors or omissions are not because of inaccurate
information furnished in writing to the Contractor by
or on behalf of the Employer.

13.1.2 The Contractor shall be entitled to disclaim
responsibility for any design, data, drawing,
specification or other document, or any modification
thereof provided or designated by or on behalf of the
Employer, by giving a notice of such disclaimer to
the Project Manager.

13.2 Codes and Standards

Wherever references are made in the Contract to codes
and standards in accordance with which the Contract
shall be executed, the edition or the revised version of
such codes and standards current at the date twenty-
eight (28) days prior to date of Bid submission shall
apply unless otherwise specified. During Contract
execution, any changes in such codes and standards
shall be applied subject to approval by the Employer
and shall be treated in accordance with GCC Clause 39.

13.3 Approval/Review of Technical Documents by
Project Manager

20.3.1 The Contractor shall prepare or cause its Sub-
contractors to prepare, and furnish to the Project
Manager the documents listed in the Appendix
to the Contract Agreement titled List of
Documents for Approval or Review, or
elsewhere in the Contract, for its approval or
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review as specified and in accordance with the
requirements of GCC Sub-Clause 18.2
(Program of Performance).

Any part of the Facilities covered by or related
to the documents to be approved by the Project
Manager shall be executed only after the Project
Manager’s approval thereof.

GCC Sub-Clauses 20.3.2 through 20.3.7 shall
apply to those documents requiring the Project
Manager’s approval, but not to those furnished
to the Project Manager for its review only.

20.3.2 Within fourteen (14) days after receipt by the

Project Manager of any document requiring the
Project Manager’s approval in accordance with
GCC Sub-Clause 20.3.1, the Project Manager
shall either return one copy thereof to the
Contractor with its approval endorsed thereon
or shall notify the Contractor in writing of its
disapproval thereof and the reasons therefor and
the modifications that the Project Manager
proposes.

20.3.3 The Project Manager shall not disapprove any

document, except on the grounds that the
document does not comply with the Contract or
that it is contrary to good engineering practice.

20.3.4 If the Project Manager disapproves the

document, the Contractor shall modify the
document and resubmit it for the Project
Manager’s approval in accordance with GCC
Sub-Clause 20.3.2. If the Project Manager
approves  the  document subject to
modification(s), the Contractor shall make the
required modification(s), whereupon the
document shall be deemed to have been
approved.

20.3.5 If any dispute or difference occurs between the

Employer and the Contractor in connection with
or arising out of the disapproval by the Project
Manager of any document and/or any
modification(s) thereto that cannot be settled
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21. Procurement

between the Parties within a reasonable period,
then such dispute or difference may be referred
for dispute resolution in accordance with GCC

46 hereof. If such dispute or difference is
referred for dispute resolution in accordance
with GCC 46, the Project Manager shall give
instructions as to whether and if so, how,
performance of the Contract is to proceed.
The Contractor shall proceed with the Contract
in accordance with the Project Manager’s
instructions, provided that if the Contractor’s
view on the dispute has been upheld, then the
Contractor shall be reimbursed by the Employer
for any additional costs incurred by reason of
such instructions and shall be relieved of such
responsibility or liability in connection with the
dispute and the execution of the instructions as
may be decided under the applicable dispute
resolution forum, and the Time for Completion
shall be extended accordingly.

20.3.6 The Project Manager’s approval, with or

without modification of the document furnished
by the Contractor, shall not relieve the
Contractor of any responsibility or liability
imposed upon it by any provisions of the
Contract except to the extent that any
subsequent failure results from modifications
required by the Project Manager.

20.3.7 The Contractor shall not depart from any

14.1 Plant

approved document unless the Contractor has
first submitted to the Project Manager an
amended document and obtained the Project
Manager’s approval thereof, pursuant to the
provisions of this GCC Sub-Clause 20.3.

The Contractor shall procure and transport all Plant in
an expeditious and orderly manner to the Site.

14.2 Emplover-Supplied Plant
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If the Appendix to the Contract Agreement titled Scope
of Works and Supply by the Employer, provides that
the Employer shall furnish any specific items to the
Contractor, the following provisions shall apply:

14.2.1 The Employer shall, at its own risk and expense,
transport each item to the place on or near the Site as
agreed upon by the Parties and make such item
available to the Contractor at the time specified in the
program furnished by the Contractor, pursuant to
GCC Sub-Clause 18.2, unless otherwise mutually
agreed.

14.2.2 Upon receipt of such item, the Contractor shall
inspect the same visually and notify the Project
Manager of any detected shortage, defect or default.
The Employer shall immediately remedy any
shortage, defect or default, or the Contractor shall, if
practicable and possible, at the request of the
Employer, remedy such shortage, defect or default at
the Employer’s cost and expense. After inspection,
such item shall fall under the care, custody and
control of the Contractor. The provision of this GCC
Sub-Clause 21.2.2 shall apply to any item supplied to
remedy any such shortage or default or to substitute
for any defective item, or shall apply to defective
items that have been repaired.

21.2.3 The foregoing responsibilities of the Contractor and
its obligations of care, custody and control shall not
relieve the Employer of liability for any undetected
shortage, defect or default, nor place the Contractor
under any liability for any such shortage, defect or
default whether under GCC Clause 27 or under any
other provision of Contract.

21.3 Transportation

21.3.1 The Contractor shall at its own risk and expense
transport all the materials and the Contractor’s
Equipment to the Site by the mode of transport
that the Contractor judges
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most suitable under all the circumstances.

21.3.2 Unless otherwise provided in the Contract, the
Contractor shall be entitled to select any safe
mode of transport operated by any person to
carry the materials and the Contractor’s
Equipment.

21.3.3 Upon dispatch of each shipment of materials
and the Contractor’s Equipment, the Contractor
shall notify the Employer by telex, cable,
facsimile or electronic means, of the description
of the materials and of the Contractor’s
Equipment, the point and means of dispatch,
and the estimated time and point of arrival at
the Site. The Contractor shall furnish the
Employer with relevant documents to be agreed
upon between the Parties.

21.3.4 The Contractor shall be responsible for
obtaining, if necessary, approvals from the
authorities for transportation of the materials
and the Contractor’s Equipment to the Site. The
Employer shall use its best endeavors in a
timely and expeditious manner to assist the
Contractor in obtaining such approvals, if
requested by the Contractor. The Contractor
shall indemnify and hold harmless the
Employer from and against any claim for
damage to roads, bridges or any other traffic
facilities that may be caused by the transport of
the materials and the Contractor’s Equipment to
the Site.

21.4 Customs Clearance

The Contractor shall, at its own expense, handle and be
responsible and liable for all imported materials and
Contractor’s Equipment including Customs clearance
and shall handle any formalities for the same, provided
that if applicable laws or regulations require any
application or act to be made by or in the name of the
Employer, the Employer if considered fit and
appropriate, may take such steps to comply with such
requirement as the Employer may consider necessary,
without bearing any responsibility or liability for the
same.
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22. Installation 22.1 Setting Out/Supervision
22.1.1 Benchmark: The Contractor shall be

22.1.2

22.2 Labor:

responsible for the true and proper setting-out
of the Facilities in relation to benchmarks,
reference marks and lines provided to it in
writing by or on behalf of the Employer.

If, at any time during the progress of installation
of the Facilities, any error shall appear in the
position, level or alignment of the Facilities, the
Contractor shall forthwith notify the Project
Manager of such error and, at its own expense,
immediately rectify such error to the reasonable
satisfaction of the Project Manager. If such an
error is based on incorrect data provided in
writing by or on behalf of the Employer, the
expense of rectifying the same shall be borne by
the Employer.

Contractor’s Supervision: The Contractor shall
give or provide all necessary superintendence
during the installation of the Facilities, and the
Construction Manager or its deputy shall be
constantly on the Site to provide full-time
superintendence of the installation. The
Contractor shall provide and employ only
technical personnel who are skilled and
experienced in their respective callings and
supervisory staff who are competent to
adequately supervise the work at hand.

22.2.1 Engagement of Staff and Labor

Except as otherwise stated in the Specification,
the Contractor shall make arrangements for the
engagement of all staff and labor, local or
otherwise, and for their payment, housing,
feeding and transport.

The Contractor shall provide and employ on the
Site in the installation of the Facilities such
skilled, semi-skilled and unskilled labor as is
necessary for the proper and timely execution
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of the Contract. The Contractor is encouraged
to use local labor that has the necessary skills.

The Contractor shall be responsible for
obtaining all necessary permit(s) and/or
permissions(s) from the appropriate authorities
for the entry of all labor and personnel to be
employed on the Site. The Employer will, if
requested by the Contractor, use his best
endeavors in a timely and expeditious manner
to assist the Contractor in obtaining any local,
state, national or government permission
required for bringing in the Contractor’s
personnel.

The Contractor shall at its own expense provide
the means of repatriation to all of its and its Sub-
contractor’s personnel employed on the
Contract at the Site to the place where they were
recruited or to their domicile. It shall also
provide suitable temporary maintenance of all
such persons from the cessation of their
employment on the Contract to the date
programmed for their departure. In the event
that the Contractor defaults in providing such
means of transportation and temporary
maintenance, the Employer may provide the
same to such personnel and recover the cost of
doing so from the Contractor.

22.2.2 Persons in the Service of Employer

The Contractor shall not recruit, or attempt to
recruit, staff and labor from amongst the
Employer’s Personnel.

22.2.3 Labor Laws

The Contractor shall comply with all the
relevant labor Laws applicable to the
Contractor’s Personnel, including Laws relating
to their employment, health, safety, welfare,
immigration and emigration, and shall allow
them all their legal rights.

The Contractor shall at all times during the
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progress of the Contract use its best endeavors
to prevent any unlawful, riotous or disorderly
conduct or behavior by or amongst its
employees and the labor of its Sub-contractors

The Contractor shall, in all dealings with its
labor and the labor of its Sub-contractors
currently employed on or connected with the
Contract, pay due regard to all recognized
festivals, official holidays, religious or other
customs and all local laws and regulations
pertaining to the employment of labor.

22.2.4 Rates of Wages and Conditions of Labor

The Contractor shall pay rates of wages, and
observe conditions of labor, which are not lower
than those established for the trade or industry
where the work is carried out. If no established
rates or conditions are applicable, the
Contractor shall pay rates of wages and observe
conditions which are not lower than the general
level of wages and conditions observed locally
by employers whose trade or industry is similar
to that of the Contractor.

The Contractor shall inform the Contractor’s
Personnel about their liability to pay personal
income taxes in the Country in respect of such
of their salaries, wages and allowances as are
chargeable under the Laws for the time being in
force, and the Contractor shall perform such
duties in regard to such deductions thereof as
may be imposed on him by such Laws.

22.2.5 Working Hours

Normally, work may not be carried out on the
Site on locally recognized days of rest, or
outside the normal working hours, unless:

(a) otherwise stated in the Contract,
(b) the Project Manager gives consent, or

(c) the work is unavoidable, or necessary for
the protection of life or property or for the
safety of the Works, in which case
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the Contractor shall immediately advise
the Project Manager.

If and when the Contractor considers it necessary
to carry out work at night or on public holidays
so as to meet the Time for Completion and
requests the Project Manager’s consent thereto,
the Project Manager shall not unreasonably
withhold such consent.

This Sub-Clause shall not apply to any work
which is customarily carried out by rotary or
double shifts.

22.2.6 Facilities for Staff and Labor

Except as otherwise stated in the Specification,
the Contractor shall provide and maintain all
necessary accommodation and welfare facilities
for the Contractor’s Personnel. The Contractor
shall also provide facilities for the Employer’s
Personnel if and as stated in the Specification.

The Contractor shall not permit any of the
Contractor’s Personnel to maintain any
temporary or permanent living quarters within
the structures forming part of the Permanent
Works.

22.2.7 Health and Safety

The Contractor shall at all times take all
reasonable precautions to maintain the health and
safety of the Contractor’s Personnel. In
collaboration with local health authorities, the
Contractor shall ensure that medical staff, first
aid facilities, sick bay and other services are
available at all times at the Site and at any
accommodation for Contractor’s and Employer’s
Personnel, and that suitable arrangements are
made for all necessary welfare and hygiene
requirements and for the prevention of
epidemics.

The Contractor shall appoint an accident
prevention officer at the Site, responsible for
maintaining safety and protection against
accidents. This person shall be qualified for this
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responsibility, and shall have the authority to
issue instructions and take protective measures to
prevent accidents. Throughout the performance
of the Contract, the Contractor shall provide
whatever is required by this person to exercise
this responsibility and authority.

The Contractor shall send to the Project Manager
details of any accident as soon as practicable
after its occurrence. The Contractor shall
maintain records and make reports concerning
the health, safety and welfare of persons, and
damage to property, as the Project Manager may
reasonably require.

The Contractor shall throughout the contract
(including the Defects Notification Period): (i)
conduct Information, Education and
Consultation Communication (IEC) campaigns,
as per guidelines of concerned local, state or
government authorities, addressed to all the Site
staff and labor (including all the Contractor's
employees, all Sub-contractors, and all truck
drivers and crew making deliveries to Site for
construction activities) and to the immediate
local communities, concerning the risks, dangers
and impact, and appropriate avoidance behavior
with respect to of risks of various transmittable
diseases, epidemic etc.

22.2.8 Funeral Arrangements

In the event of the death of any of the
Contractor’s personnel or accompanying
members of their families, the Contractor shall
be responsible for making the appropriate
arrangements for their return or burial, unless
otherwise specified in the SCC.

22.2.9 Records of Contractor’s Personnel

The Contractor shall keep accurate records of
the Contractor’s personnel, including the
number of each class of Contractor’s Personnel
on the Site and the names, ages, genders, hours
worked, and wages paid to all workers. These
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records shall be available for inspection by the
Project Manager until the Contractor has
completed all work.

22.2.10 Supply of Water

The Contractor shall, having regard to local
conditions, provide on the Site an adequate
supply of drinking and potable water.

22.2.11 Prohibition of All Forms of Forced or

Compulsory Labor

The Contractor shall not employ “forced or
compulsory labor” in any form. “Forced or
compulsory labor” consists of all work or
service, not voluntarily performed, that is
extracted from an individual under threat of
force or penalty.

22.2.12 Prohibition of Harmful Child Labor

The Contractor shall not employ any child to
perform any work that is economically
exploitative, or is likely to be hazardous to, or
to interfere with, the child's education, or to be
harmful to the child's health or physical, mental,
spiritual, moral, or social development, as may
be required as per the applicable laws.

22.3 Contractor’s Equipment

22.3.1 All Contractor’s Equipment brought by the

Contractor onto the Site shall be deemed to be
intended to be used exclusively for the
execution of the Contract. The Contractor shall
not remove the same from the Site without the
Project Manager’s consent that such
Contractor’s Equipment is no longer required
for the execution of the Contract.

22.3.2 Unless otherwise specified in the Contract,

upon completion of the Facilities, the
Contractor shall remove from the Site all
Equipment brought by the Contractor onto the
Site and any surplus materials remaining
thereon.
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22.5

22.3.3 The Employer will, if requested, use its best
endeavors to assist the Contractor in obtaining
any local, state or national government
permission required by the Contractor for
removal of the equipment from Site, which was
brought to Site by the Contractor for use in the
execution of the Contract that is no longer
required for the execution of the Contract.

Site Regulations and Safety

The Employer and the Contractor shall establish Site
regulations setting out the rules to be observed in the
execution of the Contract at the Site and shall comply
therewith. The Contractor shall prepare and submit to
the Employer, with a copy to the Project Manager,
proposed Site regulations for the Employer’s approval,
which approval shall not be unreasonably withheld.

Such Site regulations shall include, but shall not be
limited to, rules in respect of security, safety of the
Facilities, gate control, sanitation, medical care, and
fire prevention.

Opportunities for Other Contractors

22.5.1 The Contractor shall, upon written request from
the Employer or the Project Manager, give all
reasonable opportunities for carrying out the
work to any other Contractors employed by the
Employer on or near the Site.

22.5.2 If the Contractor, upon written request from the
Employer or the Project Manager, makes
available to other Contractors any roads or ways
the maintenance for which the Contractor is
responsible, permits the use by such other
Contractors of the Contractor’s Equipment, or
provides any other service of whatsoever nature
for such other Contractors, the Employer shall
fully compensate the Contractor for any loss or
damage caused or occasioned by such other
Contractors in respect of any such use or
service, and shall pay to the Contractor
reasonable remuneration
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for the use of such equipment or the provision
of such services.

22.5.3 The Contractor shall also so arrange to perform
its work as to minimize, to the extent possible,
interference with the work of other Contractors.
The Project Manager shall determine the
resolution of any difference or conflict that may
arise between the Contractor and other
Contractors and the workers of the Employer in
regard to their work.

22.5.4 The Contractor shall notify the Project Manager
promptly of any defects in the other
Contractors’ work that come to its notice, and
that could affect the Contractor’s work. The
Project Manager shall determine the corrective
measures, if any, required to rectify the situation
after inspection of the Facilities. Decisions
made by the Project Manager shall be binding
on the Contractor.

22.6 Emergency Work

If, by reason of an emergency arising in connection
with and during the execution of the Contract, any
protective or remedial work is necessary as a matter of
urgency to prevent damage to the Facilities, the
Contractor shall immediately carry out such work.

If the Contractor is unable or unwilling to do such work
immediately, the Employer may do or cause such work
to be done as the Employer may determine is necessary
in order to prevent damage to the Facilities. In such
event the Employer shall, as soon as practicable after
the occurrence of any such emergency, notify the
Contractor in writing of such emergency, the work
done and the reasons therefor. If the work done or
caused to be done by the Employer is work that the
Contractor was liable to do at its own expense under
the Contract, the reasonable costs incurred by the
Employer in connection therewith shall be paid by the
Contractor to the Employer. Otherwise, the cost of such
remedial work shall be borne by the Employer.
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23. Test and Inspection

22.7

22.8

23.1

23.2

23.3

Site Clearance

22.7.1 Site Clearance in Course of Performance: In the
course of carrying out the Contract, the
Contractor shall keep the Site reasonably free
from all unnecessary obstruction, store or
remove any surplus materials, clear away any
wreckage, rubbish or temporary works from the
Site, and remove any Contractor’s Equipment
no longer required for execution of the Contract.

22.7.2 Clearance of Site after Completion: After
Completion of all parts of the Facilities, the
Contractor shall clear away and remove all
wreckage, rubbish and debris of any kind from
the Site, and shall leave the Site and Facilities
in a clean and safe condition.

Watching and Lighting

The Contractor shall provide and maintain at its own
expense all lighting, fencing, and watching when and
where necessary for the proper execution and the
protection of the Facilities, or for the safety of the
owners and occupiers of adjacent property and for the
safety of the public.

The Contractor shall at its own expense carry out at the
place of manufacture and/or on the Site all such tests
and/or inspections of the Plant and any part of the
Facilities as are specified in the Contract.

The Employer and the Project Manager or their
designated representatives shall be entitled to attend
the aforesaid test and/or inspection, provided that the
Employer shall bear all costs and expenses incurred in
connection with such attendance including, but not
limited to, all traveling and board and lodging
expenses.

Whenever the Contractor is ready to carry out any such
test and/or inspection, the Contractor shall give
reasonable advance notice of such test and/or
inspection and of the place and time thereof to the
Project Manager. The Contractor shall obtain from any
relevant third - Party or manufacturer any
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23.4

23.5

23.6

23.7

23.8

necessary permission or consent to enable the
Employer and the Project Manager or their designated
representatives to attend the test and/or inspection.

The Contractor shall provide the Project Manager with
a certified report of the results of any such test and/or
inspection.

If the Employer or Project Manager or their designated
representatives fails to attend the test and/or inspection,
or if it is agreed between the Parties that such persons
shall not do so, then the Contractor may proceed with
the test and/or inspection in the absence of such persons
and may provide the Project Manager with a certified
report of the results thereof.

The Project Manager may require the Contractor to
carry out any test and/or inspection not required by the
Contract, provided that the Contractor’s reasonable
costs and expenses incurred in the carrying out of such
test and/or inspection shall be added to the Contract
Price. Further, if such test and/or inspection impede the
progress of work on the Facilities and/or the
Contractor’s performance of its other obligations under
the Contract, due allowance will be made in respect of
the Time for Completion and the other obligations so
affected.

If any Plant or any part of the Facilities fails to pass any
test and/or inspection, the Contractor shall either
rectify or replace such Plant or part of the Facilities and
shall repeat the test and/or inspection upon giving a
notice under GCC Sub-Clause 23.3.

If any dispute or difference of opinion shall arise
between the Parties in connection with or arising out of
the test and/or inspection of the Plant or part of the
Facilities that cannot be settled between the Parties
within a reasonable period of time, it may be referred
for settlement of dispute in accordance with GCC
Clause 46.

The Contractor shall afford the Employer and the
Project Manager, at the Employer’s expense, access at
any reasonable time to any place where the Plant are
being manufactured or the Facilities are being installed,
in order to inspect the progress and the
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manner of manufacture or installation, provided that
the Project Manager shall give the Contractor a
reasonable prior notice.

The Contractor agrees that neither the execution of a
test and/or inspection of Plant or any part of the
Facilities, nor the attendance by the Employer or the
Project Manager, nor the issue of any test certificate
pursuant to GCC Sub-Clause 23.4, shall release the
Contractor from any other responsibilities under the
Contract.

23.10No part of the Facilities or foundations shall be covered

up on the Site without the Contractor carrying out any
test and/or inspection required under the Contract. The
Contractor shall give a reasonable notice to the Project
Manager whenever any such parts of the Facilities or
foundations are ready or about to be ready for test
and/or inspection; such test and/or inspection and
notice thereof shall be subject to the requirements of the
Contract.

23.11 The Contractor shall uncover any part of the Facilities

or foundations or shall make openings in or through the
same as the Project Manager may from time to time
require at the Site, and shall reinstate and make good
such part or parts.

If any parts of the Facilities or foundations have been
covered up at the Site after compliance with the
requirement of GCC Sub-Clause 23.10 and are found
to be executed in accordance with the Contract, the
expenses of uncovering, making openings in or
through, reinstating, and making good the same shall
be borne by the Employer, and the Time for
Completion shall be reasonably adjusted to the extent
that the Contractor has thereby been delayed or
impeded in the performance of any of its obligations
under the Contract.

The Employer/Nodal agency/ Third party inspecting
agency may also deploy mobile vans with Testing
facility to test the plants and facilities by selecting
random samples from store or from site. In such a case
if the material/ facility fails, the same shall be replaced
with new material, and one more random sample would
be selected from the same batch for testing. If the
material fails the test again, then the
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whole lot shall be replaced by the Contractor at its
own risk and cost.

24. Pre commissioning, 24.1 Pre- Commissioning
Commissioning,
Guarantee Tests and 24.1.1 As soon as the Facilities or any part thereof have, in
Completion of the the opinion of the Contractor/Bidder, been

Facilities

24.1.2

24.1.3

24.1.4

completed operationally and structurally and put in
a tight and clean condition as specified in the
Employer’s Requirements, excluding minor items
not materially affecting the operation or safety of the
Facilities, the Contractor/Bidder shall so notify the
Employer in writing.

Within seven (7) days after receipt of the notice from
the Contractor/Bidder under GCC Sub-Clause
24.1.1, the Employer shall supply the operating and
maintenance personnel specified in the Appendix to
the Contract Agreement titled Scope of Works and
Supply by the Employer for Pre commissioning of
the Facilities or any part thereof.

Pursuant to the Appendix to the Contract Agreement
titled Scope of Works and Supply by the Employer,
the Employer shall also provide, within the said
seven (7) day period, the utilities, facilities, services
and other matters required for Pre-commissioning of
the Facilities or any part thereof.

As soon as reasonably practicable after the operating
and maintenance personnel have been supplied by
the Employer and the utilities, facilities, services
and other matters have been provided by the
Employer in accordance with GCC Sub-Clause
24.1.2, the Contractor shall commence Pre-
commissioning of the Facilities or the relevant part
thereof in preparation for Commissioning, subject to
GCC Sub-Clause 24.8.

As soon as all works in respect of Pre-
commissioning are completed and, in the opinion of
the Contractor, the Facilities or any part thereof are
ready for Commissioning, the Contractor/Bidder
shall so notify the Project
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Manager in writing.

24.1.5 The Project Manager, within fourteen (14) days after

24.1.6

24.1.7

24.1.8

receipt of the Contractor’s notice under GCC Sub-
Clause 24.1.4, either intimate in writing to
commence Commissioning, or notify the defects
and/or deficiencies to be rectified/ corrected by the
Contractor pending which Commissioning cannot be
commenced.

If the Project Manager notifies the Contractor of
any defects and/or deficiencies, the Contractor shall
then correct/ rectify such defects and/or deficiencies
and shall repeat the procedure described in GCC
Sub-Clause 24.1.4.

If the Project Manager is satisfied that the Facilities
or that part thereof are ready for Commissioning, the
Project Manager shall, within seven (7) days after
receipt of the Contractor’s repeated notice, issue a
communication in writing to the Contractor to
commence Commissioning.

If the Project Manager is not so satisfied, then it shall
notify the Contractor in writing of any defects and/or
deficiencies within seven (7) days after receipt of the
Contractor’s repeated notice, and the above
procedure shall be repeated.

If the Project Manager fails to issue any written
communication/ intimation to the Contractor, and
fails to inform the Contractor of any defects and/or
deficiencies within fourteen (14) days after receipt
of the Contractor’s notice under GCC Sub-Clause
24.4.1 or within seven (7) days after receipt of the
Contractor’s repeated notice, then the Facilities or
that part thereof shall be deemed to be ready for
Commissioning as on expiry of the 14 days/ 7 days
period as aforesaid, as the case may be.

24.2 Commissioning

24.2.1 Commissioning of the Facilities or any part thereof

shall be commenced by the Contractor immediately
after issue of the written intimation for the same by
the Project Manager.

24.2.2 The Employer shall supply the operating and
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maintenance personnel and all utilities, facilities,
services and other matters required for
Commissioning.

24.2.3 In accordance with the requirements of the Contract,
the Contractor’s and Project Manager’s advisory
personnel shall attend the Commissioning, including
the Guarantee Test, and shall advise and assist the
Employer.

24.3 Guarantee Test

24.3.1 Subject to GCC Sub-Clause 24.8, the Guarantee Test
and repeats thereof shall be conducted by the
Contractor during Commissioning of the Facilities
or the relevant part thereof to ascertain whether the
Facilities or the relevant part can attain the
Functional Guarantees specified in the Appendix to
the Contract Agreement titled Functional
Guarantees. The Employer shall promptly provide
the Contractor with such information as the
Contractor may reasonably require in relation to the
conduct and results of the Guarantee Test and any
repeats thereof.

24.4 Completion

244.1 As soon as all works in respect of Pre-
commissioning, Commissioning, Guarantee Tests
and geo-tagging of the assets on GIS portal, are
completed in the opinion of the Contractor, the
Facilities or any part thereof have achieved
Completion, the Contractor shall so notify the
Project Manager in writing.

24.4.2 The Project Manager shall, within fourteen (14) days
after receipt of the Contractor’s notice under GCC
Sub-Clause 24.4.1, either issue a Completion
Certificate in the form specified in the Section 8,
stating that the Facilities or that part thereof have
reached Completion as of the date of the
Contractor’s notice under GCC Sub-Clause 24.4.1,
or notify the Contractor in writing of any defects
and/or deficiencies.

24.4.3 1If the Project Manager notifies the Contractor of any
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defects and/or deficiencies, the Contractor shall then
correct such defects and/or deficiencies and shall
repeat the procedure described in GCC Sub- Clause
24.4.1.

24.4.4 1If the Project Manager is satisfied that the Facilities
or that part thereof have reached Completion, the
Project Manager shall, within seven (7) days after
receipt of the Contractor’s repeated notice, issue a
Completion Certificate stating that the Facilities or
that part thereof have reached Completion as of the
date of the Contractor’s repeated notice.

If the Project Manager is not so satisfied, then it shall
notify the Contractor in writing of any defects and/or
deficiencies within seven (7) days after receipt of the
Contractor’s repeated notice, and the above
procedure shall be repeated.

24.4.5 If the Project Manager fails to issue the Completion
Certificate and fails to inform the Contractor of any
defects and/or deficiencies within fourteen (14) days
after receipt of the Contractor’s notice under GCC
Sub-Clause 24.4.1 or within seven (7) days after
receipt of the Contractor’s repeated notice under
GCC Sub-Clause 24.4.4, or if the Employer makes
use of the Facilities or part thereof, then the Facilities
or that part thereof shall be deemed to have reached
Completion as of the date of the Contractor’s notice
or repeated notice, or as of the Employer’s use of the
Facilities, as the case may be. The Contractor shall
accordingly  issue  written = communication/
intimation on the same to the Project Manager.

24.5 As soon as possible after Completion, the Contractor
shall complete all outstanding minor items so that the
Facilities are fully in accordance with the requirements
of the Contract, failing which the Employer will
undertake such completion and deduct the costs thereof
from any monies owing to the Contractor.

24.6 Upon Completion, the Employer shall be responsible
for the care and custody of the Facilities or the
relevant part thereof, together with the risk of loss or
damage thereto, and shall thereafter take over the
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Facilities or the relevant part thereof.

24.7 Partial Acceptance

24.7.1 If the Contract specifies that Commissioning

and Completion shall be carried out in respect
of parts of the Facilities, the provisions relating
to Commissioning and Completion including
the Guarantee Test shall apply to each such part
of the Facilities individually, and the
Completion Certificate shall be issued
accordingly for each such part of the Facilities.

24.8 Delayed Pre-commissioning, Commissioning
and/or Guarantee Test

24.8.1 In the event that the Contractor is unable to

proceed with the Pre-commissioning of the
Facilities pursuant to GCC Sub-Clause 24.1, or
with the Commissiong/Guarantee Test pursuant
to GCC Sub-Clause 24.2/ 24.3, for reasons
attributable to the Employer either on account
of non-availability of other facilities under the
responsibilities of other Contractor(s), or for
reasons beyond the Contractor’s control, the
provisions leading to “deemed” completion of
activities such as Completion, pursuant to GCC
Sub-Clause 24.4, and Operational Acceptance,
pursuant to GCC Sub-Clause 25, and
Contractor’s obligations regarding Defect
Liability Period, pursuant to GCC Sub-Clause
27.2, Functional Guarantee, pursuant to GCC
Clause 28, and Care of Facilities, pursuant to
GCC C(Clause 32, and GCC Clause 41.1,
Suspension, shall not apply. In this case, the
following provisions shall apply.

24.8.2 When the Contractor is notified by the Project

Manager that he will be unable to proceed with
the activities and obligations pursuant to above
Sub-Clause 24.8.1, the Contractor shall be
entitled to the following:

(@) the Time of Completion shall be
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(b)

(©)

(d

extended for the period of suspension
without imposition of liquidated damages
pursuant to GCC Sub-Clause 26.2.

payments due to the Contractor in
accordance with the provision specified in
the Appendix to the Contract Agreement
titled Terms and Procedures of Payment,
which would not have been payable in
normal circumstances due to non-
completion of the subject activities, shall
be released to the Contractor against
submission of a security in the form of a
bank guarantee of equivalent amount
acceptable to the Employer, and which
shall become null and void when the
Contractor will have complied with its
obligations regarding those payments,
subject to the provision of Sub-Clause
24.8.3 below.

the expenses towards the above security
and extension of other securities under the
contract, of which validity needs to be
extended, shall be reimbursed to the
Contractor by the Employer.

the additional charges towards the care of
the Facilities pursuant to GCC Sub-
Clause 32.1 shall be reimbursed to the
Contractor by the Employer for the period
between the notification mentioned above
and the notification mentioned in Sub-
Clause 24.8.4 below. The provision of
GCC Sub-Clause 33.2 shall apply to the
Facilities during the same period.

24.8.3 In the event that the period of suspension under
the above Sub-Clause 24.8.1 actually exceeds
one hundred eighty (180) days, the Employer
and Contractor shall mutually agree to any
additional compensation payable to the
Contractor.

24.8.4 When the Contractor is notified by the Project
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Manager that the plant is ready for Pre-
commissioning/ Commissioning/ Guarantee Tests,
the Contractor shall proceed without delay in
performing Pre-commissioning, Commissioning,
Guarantee Tests and achieving Completion in
accordance with GCC Clause 24.

25.1_Operational Acceptance

25. Operational Acceptance

25.1.1 Subject to GCC Sub-Clause 24.7, Operational
Acceptance shall occur in respect of the Facilities or
any part thereof when

(a) the Guarantee Test has been successfully
completed and the Functional Guarantees are
met; or

(b) the Contractor has paid the liquidated damages
specified in GCC Sub-Clause 28.3 hereof; and

(¢) any minor items mentioned in GCC Sub-Clause
24.5 hereof relevant to the Facilities or that part
thereof have been completed.

25.1.2 In case if the requirements of GCC 25.1.1 have been
complied upon or before achieving the Completion,
Operational Acceptance shall be deemed to have
occurred upon Completion. In case if the
requirements of GCC 25.1.1 have not been complied
upon on or before achieving the Completion, at any
time after the same are complied, the Contractor may
give a notice to the Project Manager requesting the
issue of an Operational Acceptance Certificate in
respect of the Facilities or the part thereof specified
in such notice as of the date of such notice.

25.3.3 The Project Manager shall, after consultation with the
Employer, and within seven (7) days after receipt of
the Contractor’s notice, issue an Operational
Acceptance Certificate.

25.3.4 If within seven (7) days after receipt of the
Contractor’s notice, the Project Manager fails to
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issue the Operational Acceptance Certificate or fails
to inform the Contractor in writing of the justifiable
reasons why the Project Manager has not issued the
Operational Acceptance Certificate, the Facilities or
the relevant part thereof shall be deemed to have been
accepted as of the date of the Contractor’s said notice.
The Contract shall intimate the same to the Project
Manager through a written communication/
intimation.

F. Guarantees and Liabilities

26. Completion Time 26.1
Guarantee

26.2

The Contractor guarantees that it shall attain
Completion of the Facilities (or a part for which a
separate time for completion is specified) within the
Time for Completion specified in the SCC pursuant to
GCC Sub-Clause 8.2, or within such extended time to
which the Contractor shall be entitled under GCC
Clause 40 hereof.

If the Contractor fails to attain Completion of the
Facilities or any part thereof within the Time for
Completion or any extension thereof under GCC Clause
40, the Contractor shall pay to the Employer liquidated
damages in the amount specified in the SCC as a
percentage rate of the Contract Price or the relevant part
thereof. The aggregate amount of such liquidated
damages shall in no event exceed the amount specified
as “Maximum” in the SCC as a percentage rate of the
Contract Price. Once the “Maximum” is reached, the
Employer may consider termination of the Contract,
pursuant to GCC Sub- Clause 42.2.2.

Such payment shall completely satisfy the Contractor’s
obligation to attain Completion of the Facilities or the
relevant part thereof within the Time for Completion or
any extension thereof under GCC Clause 40. The
Contractor shall have no further liability whatsoever to
the Employer in respect thereof.

However, the payment of liquidated damages shall not
in any way relieve the Contractor from any of its
obligations to complete the Facilities or from any other
obligations and liabilities of the Contractor under the
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Contract.

Save for liquidated damages payable under this GCC
Sub-Clause 26.2, the failure by the Contractor to attain
any milestone or other act, matter or thing by any date
specified in the Appendix to the Contract Agreement
titled Time Schedule, and/or other program of work
prepared pursuant to GCC Sub-Clause 18.2 shall not
render the Contractor liable for any loss or damage
thereby suffered by the Employer.

27. Defect Liability 25.2The Contractor warrants that the Facilities or any part
thereof shall be free from defects in the design,
engineering, materials and workmanship of the Plant
supplied and of the work executed. Further, in addition to
the provisions contained herein, the provisions, if any,
specified in SCC shall also apply.

27.2 The Defect Liability Period shall be Twelve (12)
months fromthe date of Completion of the Facilities
(or any part thereof) except cable jointing kit, the
defect liability period for cable jointing/ Termination
kit shall be Thirty Six (36) Month from the date of
jointing done unless specified otherwise in the SCC
pursuant to GCC Sub-Clause 27.10, and the duration
of every extension applicable (as per GCC 27.8)
should be same as the duration of the defect liability
period above. The aggregate value of all extensions
will be subject to themaximum extension permissible
(as per GCC 27.8).

If during the Defect Liability Period any defect should
be found in the design, engineering, materials and
workmanship of the Plant supplied or of the Installation
Services/ work executed by the Contractor, the
Contractor shall promptly, in consultation and
agreement with the Employer regarding appropriate
remedying of the defects, and at its own cost, repair,
replace or otherwise make good such defect as well as
any damage to the Facilities caused by such defect, to
the satisfaction of the Employer. The Contractor shall
not be responsible for the repair, replacement or making
good of any defect or of any damage to the
Facilities arising out of or resulting from any of the
following causes:



Part — 3: Conditions of Contract and Contract Forms 5z

27.3

27.4

27.5

27.6

(a) improper operation or maintenance of the
Facilities by the Employer.

(b) operation of the Facilities outside specifications
provided in the Contract; or

(c) normal wear and tear.

The Contractor’s obligations under this GCC Clause
27 shall not apply to:

(a) any materials that are supplied by the Employer
under GCC Sub-Clause 21.2, are normally
consumed in operation, or have a normal life
shorter than the Defect Liability Period stated
herein.

(b) any designs, specifications or other data designed,
supplied or specified by or on behalf of the
Employer or any matters for which the Contractor
has disclaimed responsibility herein; or

(c) any other materials supplied, or any other work
executed by or on behalf of the Employer, except
for the work executed by the Employer under
GCC Sub-Clause 27.7.

The Employer shall give the Contractor notice stating
the nature of any such defect together with all available
evidence thereof, promptly following the discovery
thereof. The Employer shall afford all reasonable
opportunities for the Contractor to inspect any such
defect.

The Employer shall afford the Contractor all necessary
access to the Facilities and the Site to enable the
Contractor to perform its obligations under this GCC
Clause 27.

The Contractor may, with the consent of the Employer,
remove from the Site any Plant or any part of the
Facilities that are defective if the nature of the defect,
and/or any damage to the Facilities caused by the defect,
is such that repairs cannot be expeditiously carried out
at the Site.

If the repair, replacement or making good is of such a
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27.7

27.8

character that it may affect the efficiency of the
Facilities or any part thereof, the Employer may give to
the Contractor a notice requiring that tests of the
defective part of the Facilities shall be made by the
Contractor immediately upon completion of such
remedial work, whereupon the Contractor shall carry
out such tests.

If such part fails the tests, the Contractor shall carry out
further repair, replacement or making good, as the case
may be, until that part of the Facilities passes such tests.
The tests shall be agreed upon by the Employer and the
Contractor.

If the Contractor fails to commence the work necessary
to remedy such defect or any damage to the Facilities
caused by such defect within a reasonable time (which
shall in no event be considered to be less than fifteen
(15) days), the Employer may, following notice to the
Contractor, proceed to do such work, and the reasonable
costs incurred by the Employer in connection therewith
shall be paid to the Employer by the Contractor or may
be deducted by the Employer from any monies due the
Contractor or claimed under the Performance Security.

If the Facilities or any part thereof cannot be used by
reason of such defect and/or making good of such
defect, the Defect Liability Period of the Facilities or
such part, as the case may be, shall be extended by a
period equal to the period during which the Facilities or
such part cannot be used by the Employer because of
any of the aforesaid reasons.

The defect liability period as 12 months which could
be extended to a maximum of 36 months.

Upon correction of the defects in the Facilities or any part
thereof by repair/replacement, the repaired/ replaced
item(s) shall have the Defect Liability Period extended by
a period mentioned in GCC Sub-Clause 27.2 from the time
of such replacement/repair of the facilities or any part
thereof. However, such extension of Defect Liability
Period, in aggregate, shall, not exceed the period specified
in SCC.

27.8.1 At the end of the Defect Liability Period, the

Contractor's Liability ceases except for latent defects. The
Contractor's liability for latent defects warranty shall be
limited to period specified in SCC, reckoned from the end
of Defect Liability Period including extension
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27.9

thereof. For the purpose of this clause, the latent defects
shall be the defects inherently lying within the material or
arising out of design deficiency, which do not manifest
themselves during the Defect Liability Period defined in
this GCC Clause 27, but later.

Except as provided in GCC Clauses 27 and 33, the
Contractor shall be under no liability whatsoever and
howsoever arising, and whether under the Contract or at
law, in respect of defects in the Facilities or any part
thereof, the Plant, design or engineering or work
executed that appear after Completion of the Facilities
or any part thereof, except where such defects are the
result of the gross negligence, fraud, or criminal or
willful action of the Contractor.

27.10  In addition, any such component of the Facilities,

28. Functional Guarantees 28.1

28.2

and during the period of time as may be specified in the
SCC, shall be subject to an extended defect liability
period. Such obligation of the Contractor shall be in
addition to the defect liability period specified under
GCC Sub-Clause 27.2.

The Contractor guarantees that during the Guarantee
Test, the Facilities and all parts thereof shall attain the
Functional Guarantees specified in the Appendix to the
Contract Agreement titled Functional Guarantees,
subject to and upon the conditions therein specified.

If, for reasons attributable to the Contractor, the
minimum level of the Functional Guarantees specified
in the Appendix to the Contract Agreement titled
Functional Guarantees, are not met either in whole or in
part, the Contractor shall at its cost and expense make
such changes, modifications and/or additions to the
Plant or any part thereof as may be necessary to meet at
least the minimum level of such Guarantees. The
Contractor shall notify the Employer upon completion
of the necessary changes, modifications and/or
additions, and shall request the Employer to repeat the
Guarantee Test until the minimum level of

the Guarantees has been met. If the Contractor
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29. Patent Indemnity

28.3

28.4

29.1

eventually fails to meet the minimum level of
Functional Guarantees, the Employer may consider
termination of the Contract, pursuant to GCC Sub-
Clause 42.2.2 subject to all other actions as deemed fit
by the Employer including but not limited to legal
recourse

If, for reasons attributable to the Contractor, the
Functional Guarantees specified in the Appendix to the
Contract Agreement titled Functional Guarantees, are
not attained either in whole or in part, but the minimum
level of the Functional Guarantees specified in the said
Appendix to the Contract Agreement is met, the
Contractor shall, at the Contractor’s option, either

(a) make such changes, modifications and/or
additions to the Facilities or any part thereof that
are necessary to attain the Functional Guarantees
at its cost and expense, and shall request the
Employer to repeat the Guarantee Test or

(b) pay liquidated damages to the Employer in
respect of the failure to meet the Functional
Guarantees in accordance with the provisions in
the Appendix to the Contract Agreement titled
Functional Guarantees.

The payment of liquidated damages under GCC Sub-
Clause 28.3, up to the limitation of liability specified in
the Appendix to the Contract Agreement titled
Functional Guarantees, shall completely satisfy the
Contractor’s guarantees under GCC Sub-Clause 28.3,
and the Contractor shall have no further liability
whatsoever to the Employer in respect thereof. Upon
the payment of such liquidated damages by the
Contractor, the Project Manager shall issue the
Operational Acceptance Certificate for the Facilities or
any part thereof in respect of which the liquidated
damages have been so paid.

The Contractor shall, subject to the Employer’s
compliance with GCC Sub-Clause 29.2, indemnify and
hold harmless the Employer and its employees and
officers from and against any and all suits, actions or
administrative proceedings, claims, demands, losses,
damages, costs, and expenses of whatsoever nature,
including attorney’s fees and expenses, which the
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29.2

29.3

Employer may suffer as a result of any infringement or
alleged infringement of any patent, utility model,
registered design, trademark, copyright or other
intellectual property right registered or otherwise
existing at the date of the Contract by reason of: (a) the
installation of the Facilities by the Contractor or the use
of the Facilities in the country where the Site is located;
and (b) the sale of the products produced by the
Facilities in any country.

Such indemnity shall not cover any use of the Facilities
or any part thereof other than for the purpose indicated
by or to be reasonably inferred from the Contract, any
infringement resulting from the use of the Facilities or
any part thereof, or any products produced thereby in
association or combination with any other equipment,
plant or materials not supplied by the Contractor,
pursuant to the Contract Agreement.

If any proceedings are brought or any claim is made
against the Employer arising out of the matters referred
to in GCC Sub-Clause 29.1, the Employer shall
promptly give the Contractor a notice thereof, and the
Contractor may at its own expense and in the
Employer’s name conduct such proceedings or claim
and any negotiations for the settlement of any such
proceedings or claim.

If the Contractor fails to notify the Employer within
twenty-eight (28) days after receipt of such notice that
it intends to conduct any such proceedings or claim,
then the Employer shall be free to conduct the same on
its own behalf. Unless the Contractor has so failed to
notify the Employer within the twenty-eight (28) day
period, the Employer shall make no admission that may
be prejudicial to the defense of any such proceedings or
claim.

The Employer shall, at the Contractor’s request, afford
all available assistance to the Contractor in conducting
such proceedings or claim, and shall be reimbursed by
the Contractor for all reasonable expenses incurred in so
doing.

The Employer shall indemnify and hold harmless the
Contractor and its employees, officers and Sub-
contractors from and against any and all suits,
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30. Limitation of Liability

31. Transfer of Ownership

30.1

31.1

31.2

actions or administrative proceedings, claims,
demands, losses, damages, costs, and expenses of
whatsoever nature, including attorney’s fees and
expenses, which the Contractor may suffer as a result
of any infringement or alleged infringement of any
patent, utility model, registered design, trademark,
copyright or other intellectual property right registered
or otherwise existing at the date of the Contract arising
out of or in connection with any design, data, drawing,
specification, or other documents or materials provided
or designed by or on behalf of the Employer.

Except in cases of criminal negligence or willful
misconduct,

(a) neither Party shall be liable to the other Party,
whether in contract, tort, or otherwise, for any
indirect or consequential loss or damage, loss of
use, loss of production, or loss of profits or
interest costs, which may be suffered by the other
Party in connection with the Contract, other than
specifically provided as any obligation of the
Party in the Contract, and

(b) the aggregate liability of the Contractor to the
Employer, whether under the Contract, in tort
or otherwise, shall not exceed the amount
resulting from the application of the multiplier
specified in the SCC, to the Contract Price or,
if a multiplier is not so specified, the total
Contract Price including any price adjustment
pursuant to the Contract, provided that this
limitation shall not apply to the cost of
repairing or replacing defective equipment, or
to any obligation of the Contractor to
indemnify the Employer with respect to patent
infringement.

Risk Distribution

Ownership of the Plant (including spare parts) shall be
transferred to the Employer when the Plant are brought
on to the Site.

Ownership of the Contractor’s Equipment used by the
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Contractor and its Sub-contractors in connection with
the Contract shall remain with the Contractor or its Sub-
contractors.

31.3 Ownership of any Plant in excess of the requirements for
the Facilities shall revert to the Contractor upon
Completion of the Facilities or at such earlier time when
the Employer and the Contractor agree that the Plant in
question are no longer required for the Facilities.

31.5 Notwithstanding the transfer of ownership of the Plant,
the responsibility for care and custody thereof together
with the risk of loss or damage thereto shall remain with
the Contractor pursuant to GCC Clause 32 (Care of
Facilities) hereof until Completion of the Facilities or
the part thereof in which such Plant are incorporated.

31.6 For the Plant/ goods/ equipment/material to be supplied
by the Contractor under the Contract, it will be the
responsibility of the Contractor to take delivery, unload
and store the materials at Site and execute an Indemnity
Bond and obtain authorization letter from Employer as
per specified proforma, in favour of the Employer
against loss, damage and any risks involved for the full
value of the Plant/ goods/ equipment/material. This
Indemnity Bond shall be furnished by the Contractor
before commencement of the supplies and shall be valid
till the Completion of the Facilities.

31.7 Under the Contract, where the Employer hands over
Employer supplied plant/ goods/ equipment/material to
the Contractor for executing the Contract, then the
Contractor shall, at the time of taking delivery of the
equipment through Bill of Lading or other dispatch
documents, furnish trust Receipt for such plant/ goods/
equipment/material and also execute an Indemnity Bond
in favour of the Employer in the form acceptable to the
Employer for  keeping the plant/  goods/
equipment/material in safe custody and to utilize the
same exclusively for the purpose of the Contract as per
the specified proforma for the Trust receipt and
Indemnity Bond.. The Employer shall also issue a
separate Authorization Letter to the Contractor to enable
him to take physical delivery of plant/ goods/
equipment/material from the Employer as per specified
proforma.
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32. Care of Facilities

32.1

32.2

The Contractor shall be responsible for the care and
custody of the Facilities or any part thereof until the date
of Completion of the Facilities pursuant to GCC Clause
24 or, where the Contract provides for Completion of the
Facilities in parts, until the date of Completion of the
relevant part, and shall make good at its own cost any
loss or damage that may occur to the Facilities or the
relevant part thereof from any cause whatsoever during
such period. The Contractor shall also be responsible for
any loss or damage to the Facilities caused by the
Contractor or its Sub-contractors in the course of any
work carried out, pursuant to GCC Clause 27.
Notwithstanding the foregoing, the Contractor shall not
be liable for any loss or damage to the Facilities or that
part thereof caused by reason of any of the matters
specified or referred to in paragraphs (a), (b) and (c) of
GCC Sub-Clauses 32.2 and 38.1.

If any loss or damage occurs to the Facilities or any part
thereof by reason of

(a) insofar as they, in relation to Site, relate to nuclear
reaction, nuclear radiation, radioactive
contamination, pressure wave caused by aircraft or
other aerial objects, or any other occurrences that
an experienced Contractor could not reasonably
foresee, or if reasonably foreseeable could not
reasonably make provision for or insure against,
insofar as such risks are not normally insurable on
the insurance market and are in the general
excluded of the policy of insurance, including War
Risks and Political Risks, taken out under GCC
Clause 34 hereof; or

(b) any use or occupation by the Employer or any
third Party other than a Sub-contractor, authorized
by the Employer of any part of the Facilities; or

(c) any use of or reliance upon any design, data or
specification provided or designated by or on
behalf of the Employer, or any such matter for
which  the  Contractor has  disclaimed
responsibility herein,

the Employer shall pay to the Contractor all sums
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323
324
33. Loss of or Damage to 33.1
Property; Accident or
Injury to Workers;
Indemnification
33.2

payable in respect of the Facilities executed,
notwithstanding that the same be lost, destroyed or
damaged. If the Employer requests the Contractor in
writing to make good any loss or damage to the
Facilities thereby occasioned, the Contractor shall make
good the same at the cost of the Employer in accordance
with GCC Clause 39. If the Employer does not request
the Contractor in writing to make good any loss or
damage to the Facilities thereby occasioned, the
Employer shall either request a change in accordance
with GCC Clause 39, excluding the performance of that
part of the Facilities thereby lost, destroyed or damaged,
or, where the loss or damage affects a substantial part of
the Facilities, the Employer shall terminate the Contract
pursuant to GCC Sub- Clause 42.1 hereof.

The Contractor shall be liable for any loss of or damage
to any Contractor’s Equipment, or any other property of
the Contractor used or intended to be used for the
purposes of the Facilities.

With respect to any loss or damage caused to the
Facilities or any part thereof by reason of any of the
matters specified in GCC Sub-Clause 38.1, the
provisions of GCC Sub-Clause 38.3 shall apply.

Subject to GCC Sub-Clause 33.3, the Contractor shall
indemnify and hold harmless the Employer and its
employees and officers from and against any and all
suits, actions or administrative proceedings, claims,
demands, losses, damages, costs, and expenses of
whatsoever nature, including attorney’s fees and
expenses, in respect of the death or injury of any person
or loss of or damage to any property other than the
Facilities whether accepted or not, arising in connection
with the supply and installation of the Facilities and by
reason of the negligence of the Contractor or its Sub-
contractors, or their employees, officers or agents,
except any injury, death or property damage caused by
the negligence of the Employer, its Contractors,
employees, officers or agents.

If any proceedings are brought or any claim is made
against the Employer that might subject the Contractor
to liability under GCC Sub-Clause 33.1, the Employer
shall promptly give the Contractor a notice thereof and
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33.3

the Contractor may at its own expense and in the
Employer’s name conduct such proceedings or claim
and any negotiations for the settlement of any such
proceedings or claim.

If the Contractor fails to notify the Employer within
twenty-eight (28) days after receipt of such notice that
it intends to conduct any such proceedings or claim,
then the Employer shall be free to conduct the same on
its own behalf. Unless the Contractor has so failed to
notify the Employer within the twenty-eight (28) day
period, the Employer shall make no admission that may
be prejudicial to the defense of any such proceedings or
claim.

The Employer shall indemnify and hold harmless the
Contractor and its employees, officers and Sub-
contractors from any liability for loss of or damage to
property of the Employer, other than the Facilities not
yet taken over, that is caused by fire, explosion or any
other perils, in excess of the amount recoverable from
insurances procured under GCC Clause 34, provided
that such fire, explosion or other perils were not caused
by any act or failure of the Contractor.

33.4 The Party entitled to the benefit of an indemnity under
this GCC Clause 33 shall take all reasonable measures to
mitigate any loss or damage which has occurred. If the
Party fails to take such measures, the other Party’s
liabilities shall be correspondingly reduced.

34. Insurance 34.1 To the extent specified in the Appendix to the Contract

Agreement titled Insurance Requirements, the
Contractor shall at its expense take out and maintain in
effect, or cause to be taken out and maintained in effect,
during the performance of the Contract, the insurances
set forth below in the sums and with the deductibles and
other conditions specified in the said Appendix. The
identity of the insurers and the form of the policies shall
be subject to the approval of the Employer, who should
not unreasonably withhold such approval.

a) Marine Cargo Policy/Transit Insurance Policy:

L

(1)  Marine Cargo policy for imported equipment
Since imported finished materials are not permitted
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IL

I

under the contract, this policy shall not be applicable,

(i1) Transit Insurance Policy for indigenous equipment
Transit Insurance Policy shall be taken wherein only
inland transit is involved for the movement of Plant
and Equipment supplied from within India. The policy
shall cover movement of Plant and Equipment from
the manufacturer’s works to the project’s warehouse
at final destination site. Inland Transit Clause (ITC)
‘A’ along with war & Strike Riots & Civil Commotion
(SRCC) extension cover shall be taken. The policy
shall cover movement of Plant and Equipment from
the manufacturer’s works to the project’s warehouse
at final destination site. The policy shall cover all risk
for loss or damage that may occur during transit of
Plant and Equipment from the Contractor/sub-
Contractor’s works or stores until arrival at project’s
warehouse/ store at final destination. Institute Cargo
Clause (ICC) ‘A’ along with war & Strike Riots &
Civil Commotion (SRCC) cover shall be taken.

If during the execution of Contract, the Employer
requests the Contractor to take any other add-on
cover(s)/ supplementary cover(s) in aforesaid
insurance, in such a case, the Contractor shall
promptly take such add-on cover(s)/ supplementary
cover(s) and the charges towards such premium for
such add-on cover(s)/ supplementary cover(s) shall be
reimbursed to the Contractor on submission
documentary evidence of payment to the Insurance
company. Therefore, charges towards premium for
such add-on cover(s)/ supplementary cover(s) are not
included in the Contract Price.

The Contractor shall take the policy in the joint names
of Employer and the Contractor. The policy shall
indicate the Employer as the beneficiary. However, if
the Contractor is having an open policy for its line of
business, it should obtain an endorsement of the open
cover policy from the insurance company indicating
that the dispatches against this Contract are duly
covered under its open policy and include the name of
the Employer as jointly Insured in the endorsements to
the open policy.

b) Erection All Risk Policy/Contractor All Risk Policy:
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IL

The policy should cover all physical loss or damage to
the facility at site during storage, erection and
commissioning, covering all the perils as provided in
the policy as a basic cover and the add on covers as
mentioned at S1. No. (III) below.

The Contractor shall take the policy in the joint name
of Employer and the Contractor. All these policies
shall indicate an Employer as the beneficiary. The
policy shall be kept valid till the date of the
Operational Acceptance of the project and the period
of the coverage shall be determined with the approval
of the Employer.

If the work is completed earlier than the period of policy

I

1.

1il.

1v.

V1.

considered, the Contractor shall obtain the refund as per
provisions of the policy and pass on the benefit to
Employer. In case no refund is payable by the insurance
company then the certificate to that effect shall be
submitted to Employer at the completion of the project.

The following add-on covers shall also be taken by
the Contractor:

Earthquake

Terrorism

Escalation cost (approximately @10% of sum
insured on annual basis)

Extended Maintenance cover for Defect Liability
Period

Design Defect

Other add-on covers viz., 50-50 clause, 72 hours
clause, loss minimization clause, waiver of
subrogation clause (for projects of more than Rs. 100
crores, cover for offsite storage/fabrication (over Rs.
100 crores).

Third Party Liability cover with cross Liability within
Geographical limits of India as on Add-on cover to the
basic EAR cover:

The third-party liability add-on cover shall cover bodily injury

or death suffered by third parties (including the
Employer’s personnel) and loss of or damage to

property (including the Employer’s property and any
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parts of the Facilities which have been accepted by the
Employer) occurring in connection with supply and
installation of the Facilities.

The cost of the insurance premium is to be reimbursed
to the Contractor for Employer Supplied Materials
(OSM) for which the insurer is to be finalized by the
Contractor as detailed therein. Alternatively, the
Contractor may take a single policy covering the entire
cost of the project including the cost of OSM. For this
purpose, the Contractor shall submit documentary
evidence for the premium paid for the entire project to
the Employer and Employer shall reimburse to the
Contractor the proportion of premium equal to value
of OSM to total sum insured.

If during the execution of Contract, the Employer
requests the Contractor to take any other add-on
cover(s)/ supplementary cover(s) in aforesaid
insurance, in such a case, the Contractor shall
promptly take such add-on cover(s)/ supplementary
cover(s) and the charges towards such premium for
such add-on cover(s)/ supplementary cover(s) shall be
reimbursed to the Contractor on submission
documentary evidence of payment to the Insurance
company. Therefore, charges towards premium for
such add-on cover(s)/ supplementary cover(s) are not
included in the Contract Price.

¢) Automobile Liability Insurance

The Contractor shall ensure that all the vehicles deployed by

the Contractor or its Sub-contractors (whether or not
owned by them) in connection with the supply and
installation of the Facilities in the project are duly
insured as per RTA act. Further the Contractor or its
Sub-contractors may also take comprehensive policy
(own damage plus third-party liability) of each
individual vehicles deployed in the project on their own
discretion in their own name to protect their own
interest.
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interest.

d) Workmen Compensation Policy:

. Workmen Compensation Policy shall be taken by the
Contractor in accordance with the statutory
requirement applicable in India. The Contractor shall
ensure that all the workmen employed by the
Contractor or its Sub-contractors for the project are
adequately covered under the policy.

II.  The policy may either be project specific covering all
men of the Contractor and its Sub-contractors. The
policy shall be kept valid till the date of Operational
Acceptance of the project.

Alternatively, if the Contractor has an existing ‘Workmen
Compensation Policy’ for all its employees including
that of the Sub-contractor(s), the Contractor must
include the interest of the Employer for this specific
Project in its existing ‘Workmen Compensation Policy’.

.  Without relieving the Contractor of its obligations and
responsibilities under this Contract, before
commencing work the Contractor shall insure against
liability for death of or injury to persons employed by
the Contractor including liability by statute and at
common law. The insurance cover shall be maintained
until all work including remedial work is completed
including the Defect Liability Period. The insurance
shall be extended to indemnify the Principal for the
Principal’s statutory liability to persons employed by
the Contractor.

The Contractor shall also ensure that each of its
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Sub-contractors shall effect and maintain insurance on
the same basis as the “Workmen Compensation Policy’
effected by the Contractor.

e) Contractor’s Plant and Machinery (CPM) Insurance

The Employer (including without limitation any
consultant, servant, agent or employee of the Employer)
shall not in any circumstances be liable to the
Contractor for any loss of or damage to any of the
Contractor’s Equipment or for any losses, liabilities,
costs, claims, actions or demands which the Contractor
may incur or which may be made against it as a result
of or in connection with any such loss or damage.

f) Other Insurances

Such other insurances as may be specifically
agreed upon by the Parties hereto as listed in the
Appendix to the Contract Agreement titled
Insurance Requirements.

34.2 The Employer shall be named as co-insured under all
insurance policies taken out by the Contractor pursuant
to GCC Sub-Clause 34.1, except for the Third Party
Liability, Workers’ Compensation and Employer’s
Liability Insurances, and the Contractor’s Sub-
contractors shall be named as co-insureds under all
insurance policies taken out by the Contractor pursuant
to GCC Sub-Clause 34.1 except for the Cargo Insurance
During Transport, Workers” Compensation and
Employer’s Liability Insurances. All insurer’s rights of
subrogation against such co-insureds for losses or
claims arising out of the performance of the Contract
shall be waived under such policies.

34.3 The Contractor shall, in accordance with the
provisions of the Appendix to the Contract Agreement
titled Insurance Requirements, deliver to the Employer
certificates of insurance or copies of the insurance
policies as evidence that the required policies are in full
force and effect. The certificates shall provide that no
less than twenty-one (21) days’ notice shall be given to
the Employer by insurers prior to cancellation
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35. Unforeseen Conditions

34.4

34.5

34.6

or material modification of a policy.

The Contractor shall ensure that, where applicable, its
Sub-Contractors shall take out and maintain in effect
adequate insurance policies for their personnel and
vehicles and for work executed by them under the
Contract, unless such Sub-contractors are covered by
the policies taken out by the Contractor.

If the Contractor fails to take out and/or maintain in
effect the insurances referred to in GCC Sub-Clause
34.1, the Employer may take out and maintain in effect
any such insurances and may from time to time deduct
from any amount due the Contractor under the Contract
any premium that the Employer shall have paid to the
insurer, or may otherwise recover such amount as a debt
due from the Contractor

Unless otherwise provided in the Contract, the
Contractor shall prepare and conduct all and any
claims made under the policies effected by it pursuant
to this GCC Clause 34, and all monies payable by any
insurers shall be paid to the Contractor. The Employer
shall give the Contractor all such reasonable assistance
as may be required by the Contractor. With respect to
insurance claims in which the Employer’s interest is
involved, the Contractor shall not give any release or
make any compromise with the insurer without the
prior written consent of the Employer. With respect to
insurance claims in which the Contractor’s interest is
involved, the Employer shall not give any release or
make any compromise with the insurer without the
prior written consent of the Contractor.

35.1 If, during the execution of the Contract, the Contractor

shall encounter on the Site any physical conditions other
than climatic conditions, or artificial obstructions that
could not have been reasonably foreseen prior to the
date of the Contract Agreement by an experienced
Contractor on the basis of reasonable examination of the
data relating to the Facilities including any data as to
boring tests, provided by the Employer, and on the basis
of information that it could have obtained from a visual
inspection of the Site if access thereto was
available, or other data readily available to it relating to
the Facilities, and if the Contractor determines that
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it will in consequence of such conditions or obstructions
incur additional cost and expense or require additional
time to perform its obligations under the Contract that
would not have been required if such physical
conditions or artificial obstructions had not been
encountered, the Contractor shall promptly, and before
performing additional work or using additional Plant or
Contractor’s Equipment, notify the Project Manager in
writing of

(a) the physical conditions or artificial obstructions
on the Site that could not have been reasonably
foreseen.

(b) the additional work and/or Plant and/or
Contractor’s Equipment required, including the
steps which the Contractor will or proposes to
take to overcome such conditions or
obstructions.

(c) the extent of the anticipated delay; and

(d) the additional cost and expense that the
Contractor is likely to incur.

On receiving any notice from the Contractor under this
GCC Sub-Clause 35.1, the Project Manager shall
promptly consult with the Employer and Contractor and
decide upon the actions to be taken to overcome the
physical  conditions or artificial obstructions
encountered. Following such consultations, the Project
Manager shall instruct the Contractor, with a copy to the
Employer, of the actions to be taken.

35.2 Any reasonable additional cost and expense incurred by
the Contractor in following the instructions from the
Project Manager to overcome such physical conditions
or artificial obstructions referred to in GCC Sub-Clause
35.1 shall be paid by the Employer to the Contractor as
an addition to the Contract Price. However, the
Employer’s decision in this regard shall be final and
binding.

If the Contractor is delayed or impeded in the
performance of the Contract because of any such
physical conditions or artificial obstructions referred to
in GCC Sub-Clause 35.1, the Time for Completion
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36. Change in Laws and
Regulations

37. Force Majeure

shall be extended in accordance with GCC Clause 40.

36.1 If, after the date twenty-eight (28) days prior to the date

of Bid submission, in India, any law, regulation,
ordinance, order or by-law having the force of law is
enacted, promulgated, abrogated or changed which shall
be deemed to include any change in interpretation or
application by the competent authorities, that
subsequently affects the costs and expenses of the
Contractor and/or the Time for Completion, the Contract
Price shall be correspondingly increased or decreased,
and/or the Time for Completion shall be reasonably
adjusted to the extent that the Contractor has thereby
been affected in the performance of any of its obligations
under the Contract. Notwithstanding the foregoing, such
additional or reduced costs shall not be separately paid or
credited if the same has already been accounted for in the
price adjustment provisions where applicable, in
accordance with the SCC pursuant to GCC Sub-Clause
11.2 or under other provisions of the Contract.

37.1 “Force Majeure” shall mean any event beyond the

reasonable control of the Employer or of the Contractor,
as the case may be, and which is unavoidable
notwithstanding the reasonable care of the Party
affected, and shall include, without limitation, the
following:

(a) war, hostilities or warlike operations whether a
state of war be declared or not, invasion, act of
foreign enemy and civil war

(b) rebellion, revolution, insurrection, mutiny,
usurpation of civil or military government,
conspiracy, riot, civil commotion and terrorist
acts

(c) confiscation, nationalization, mobilization,
commandeering or requisition by or under the
order of any government or de jure or de facto
authority or ruler or any other act or failure to act
of any local state or national government authority

(d) strike, sabotage, lockout, embargo, import
restriction, port congestion, lack of usual means
of public transportation and communication,
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(e)

®

37.2

industrial dispute, shipwreck, shortage or
restriction of power supply, epidemics,
quarantine and plague

earthquake, landslide, volcanic activity, fire,
flood or inundation, tidal wave, typhoon or
cyclone, hurricane, storm, lightning, or other
inclement weather condition, nuclear and
pressure waves or other natural or physical
disaster

shortage of labor, materials or utilities were
caused by circumstances that are themselves
Force Majeure.

If either Party is prevented, hindered or delayed from or

in performing any of its obligations under the Contract
by an event of Force Majeure, then it shall notify the
other in writing of the occurrence of such event and the
circumstances thereof within fourteen

(14) days after the occurrence of such event.

37.3

The Party who has given such notice, unless disputed by

the other Party, shall be excused from the performance
or punctual performance of its obligations under the
Contract for so long as the relevant event of Force
Majeure continues and to the extent that such Party’s
performance is prevented, hindered or delayed. The
Time for Completion shall be extended in accordance
with GCC Clause 40.

37.4

The Party or Parties affected by the event of Force

Majeure shall use reasonable efforts to mitigate the
effect thereof upon its or their performance of the
Contract and to fulfill its or their obligations under the
Contract, but without prejudice to either Party’s right to
terminate the Contract under GCC Sub-Clauses 37.6
and 38.5.

37.5

No delay or nonperformance by either Party hereto

caused by the occurrence of any event of Force
Majeure shall

(a)

(b)

constitute a default or breach of the Contract, or

give rise to any claim for damages or additional
cost or expense occasioned thereby, subject to
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38. War Risks

37.6

37.7

37.8

GCC Sub-Clauses 32.2, 38.3 and 38.4

if and to the extent that such delay or nonperformance
is caused by the occurrence of an event of Force
Majeure.

If the performance of the Contract is substantially
prevented, hindered or delayed for a single period of
more than ninety (90) days or an aggregate period of
more than one hundred and eighty (180) days on
account of one or more events of Force Majeure during
the currency of the Contract, the Parties will attempt to
develop a mutually satisfactory solution, failing which
either Party may terminate the Contract by giving a
notice to the other, but without prejudice to either
Party’s right to terminate the Contract under GCC Sub-
Clause 38.5.

In the event of termination pursuant to GCC Sub-
Clause 37.6, the rights and obligations of the Employer
and the Contractor shall be as specified in GCC Sub-
Clauses 42.1.2 and 42.1.3.

Notwithstanding GCC Sub-Clause 37.5, Force

Majeure shall not apply to any obligation of the
Employer to make payments to the Contractor herein.

38.1

38.2

“War Risks” shall mean any event specified in
paragraphs (a) and (b) of GCC Sub-Clause 37.1 and any
explosion or impact of any mine, bomb, shell, grenade
or other projectile, missile, munitions or explosive of
war, occurring or existing in the India impacting the
Site.

Notwithstanding anything contained in the Contract, the
Contractor shall have no liability whatsoever for or with
respect to

(a) destruction of or damage to Facilities, Plant, or
any part thereof.

(b) destruction of or damage to property of the
Employer or any third Party; or

(c) injury or loss of life

if such destruction, damage, injury or loss of life is
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38.3

38.4

38.5

caused by any War Risks, and the Employer shall
indemnify and hold the Contractor harmless from and
against any and all claims, liabilities, actions, lawsuits,
damages, costs, charges or expenses arising in
consequence of or in connection with the same.

If the Facilities or any Plant shall sustain destruction or
damage by reason of any War Risks, the Employer shall
pay the Contractor for

(a) any part of the Facilities or the Plant so
destroyed or damaged to the extent not already
paid for by the Employer

and so far as may be required by the Employer,
and as may be necessary for completion of the
Facilities; and

(b) replacing or making good any such destruction
or damage to the Facilities or the Plant or any
part thereof.

If the Employer does not require the Contractor to
replace or make good any such destruction or damage
to the Facilities, the Employer shall either request a
change in accordance with GCC Clause 39, excluding
the performance of that part of the Facilities thereby
destroyed or damaged or, where the loss, destruction or
damage affects a substantial part of the Facilities, shall
terminate the Contract, pursuant to GCC Sub- Clause
42.1.

If the Employer requires the Contractor to replace or
make good on any such destruction or damage to the
Facilities, the Time for Completion shall be extended in
accordance with GCC 40.

Notwithstanding anything contained in the Contract, the
Employer shall pay the Contractor for any increased
costs or incidentals to the execution of the Contract, to
the extent reasonable, that are in any way attributable
to, consequent on, resulting from, or in any way
connected with any War Risks, provided that the
Contractor shall as soon as practicable notify the
Employer in writing of any such increased cost.

If during the performance of the Contract any War Risks
shall occur that financially or otherwise
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materially affect the execution of the Contract by the
Contractor, the Contractor shall use its reasonable
efforts to execute the Contract with due and proper
consideration given to the safety of its and its Sub-
contractors’ personnel engaged in the work on the
Facilities, provided, however, that if the execution of
the work on the Facilities becomes impossible or is
substantially prevented for a single period of more than
ninety (90) days or an aggregate period of more than
one hundred and eighty (180) days on account of any
War Risks, the Parties will attempt to develop a
mutually satisfactory solution, failing which either
Party may terminate the Contract by giving a notice to
the other.

38.6In the event of termination pursuant to GCC Sub-
Clauses 38.3 or 38.5, the rights and obligations of the
Employer and the Contractor shall be specified in GCC
Sub-Clauses 42.1.2 and 42.1.3.

H. Change in Contract Elements

39. Change in the Facilities 39.1

39.2

39.3

The Employer shall have the right to propose, and
subsequently require, that the Project Manager order
the Contractor from time to time during the
performance of the Contract to make any change,
modification, addition or deletion to, in or from the
Facilities hereinafter called “Change”, provided that
such Change falls within the general scope of the
Facilities and does not constitute unrelated work and
that it is technically practicable, taking into account
both the state of advancement of the Facilities and the
technical compatibility of the Change envisaged with
the nature of the Facilities as specified in the Contract.

Notwithstanding GCC Sub-Clauses 39.1, no change
made necessary because of any default of the Contractor
in the performance of its obligations under the Contract
shall be deemed to be a Change, and such change shall
not result in any adjustment of the Contract Price or the
Time for Completion.

The pricing of any Change shall, as far as practicable,
be calculated in accordance with the rates and prices
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40. Extension of Time for
Completion

included in the Contract.

39.4 Employer has the right to introduce a Change by issuing
an amendment to the Contract and amending the
Contract Price, by varying the quantities of items
originally included in the priced Schedule of Items and
Bill of Quantities forming part of the Contract, within
the limit as specified in SCC at the unit rates of the
items specified in the Contact.

40.1 The Time(s) for Completion specified in the SCC
pursuant to GCC Sub-Clause 8.2 shall be extended if the
Contractor is delayed or impeded in the performance of
any of its obligations under the Contract by reason of
any of the following:

(a)

(b)

(©)

(d

(e)

®

@

any Change in the Facilities as provided in GCC
Clause 39 except if otherwise stated therein.

any occurrence of Force Majeure as provided in
GCC Clause 37, unforeseen conditions as
provided in GCC Clause 35, or other occurrence
of any of the matters specified or referred to in
paragraphs (a), (b) and (c) of GCC Sub-Clause
32.2

any suspension order given by the Employer
under GCC Clause 41 hereof or reduction in the
rate of progress pursuant to GCC Sub-Clause
41.2 or

any changes in laws and regulations as provided
in GCC Clause 36 or

any default or breach of the Contract by the
Employer, or any activity, act or omission of the
Employer, or the Project Manager, or any other
Contractors employed by the Employer, or

any delay on the part of a Sub-contractor,
provided such delay is due to a cause for which
the Contractor himself would have been entitled
to an extension of time under this sub-clause, or

delays attributable to the Employer or caused by
customs, or
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41. Suspension

40.2

40.3

(h) any other matter specifically mentioned in the
Contract

by such period as shall be fair and reasonable in all the
circumstances and as shall fairly reflect the delay or
impediment sustained by the Contractor.

Except where otherwise specifically provided in the
Contract, the Contractor shall submit to the Project
Manager a notice of a claim for an extension of the Time
for Completion, together with particulars of the event or
circumstance justifying such extension as soon as
reasonably practicable after the commencement of such
event or circumstance. As soon as reasonably
practicable after receipt of such notice and supporting
particulars of the claim, the Employer and the
Contractor shall agree upon the period of such
extension. In the event that the Contractor does not
accept the Employer’s estimate of a fair and reasonable
time extension, the Contractor shall be entitled to refer
the matter for settlement of dispute in accordance with
GCC Sub-Clause 46.

The Contractor shall at all times use its reasonable
efforts to minimize any delay in the performance of its
obligations under the Contract.

40.41In all cases where the Contractor has given a notice ofa

41.1

claim for an extension of time under GCC 40.2, the
Contractor shall consult with the Project Manager in
order to determine the steps (if any) which can be taken
to overcome or minimize the actual or anticipated
delay. The Contractor shall there after comply with all
reasonable instructions which the Project Manager
shall give in order to minimize such delay. If
compliance with such instructions shall cause the
Contractor to incur extra costs and the Contractor is
entitled to an extension of time under GCC 40.1, the
amount of such extra costs shall be added to the
Contract Price.

The Employer may request the Project Manager, by
notice to the Contractor, to order the Contractor to
suspend performance of any or all of its obligations
under the Contract. Such notice shall specify the
obligation of which performance is to be suspended, the
effective date of the suspension and the reasons
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41.2

therefore. The Contractor shall thereupon suspend
performance of such obligation, except those
obligations necessary for the care or preservation of the
Facilities, until ordered in writing to resume such
performance by the Project Manager.

If, by virtue of a suspension order given by the Project
Manager, other than by reason of the Contractor’s
default or breach of the Contract, the Contractor’s
performance of any of its obligations is suspended for
an aggregate period of more than ninety (90) days, then
at any time thereafter and provided that at that time such
performance is still suspended, the Contractor may give
a notice to the Project Manager requiring that the
Employer shall, within twenty-eight

(28) days of receipt of the notice, order the resumption
of such performance or request and subsequently order
a change in accordance with GCC Clause 39, excluding
the performance of the suspended obligations from the
Contract.

If the Employer fails to do so within such period, the
Contractor may, by a further notice to the Project
Manager, elect to treat the suspension, where it affects
a part only of the Facilities, as a deletion of such part in
accordance with GCC Clause 39 or, where it affects the
whole of the Facilities, as termination of the Contract
under GCC Sub-Clause 42.1.

If

(a) the Employer has failed to pay the Contractor
any sum due under the Contract for considerable
period beyond the specified period, has failed to
approve any invoice or supporting documents
without just cause pursuant to the Appendix to the
Contract Agreement titled Terms and Procedures
of Payment, or commits a substantial breach of
the Contract, the Contractor may give a notice to
the Employer that requires payment of such sum,
with interest thereon as stipulated in GCC Sub-
Clause 12.3, requires approval of such invoice or
supporting documents, or specifies the breach and
requires the Employer to remedy the same, as the
case may be. If the Employer fails to pay such
sum together with such interest, fails to approve
such invoice or
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42. Termination

supporting documents or give its reasons for
withholding such approval, or fails to remedy the
breach or take steps to remedy the breach within
fourteen (14) days after receipt of the
Contractor’s notice or

(b) the Contractor is unable to carry out any of its
obligations under the Contract for any reason
attributable to the Employer, including but not
limited to the Employer’s failure to provide
possession of or access to the Site or other areas
in accordance with GCC Sub-Clause 10.2, or
failure to obtain any governmental permit
necessary for the execution and/or completion of
the Facilities,

then the Contractor may by fourteen (14) days’
notice to the Employer suspend performance of
all or any of its obligations under the Contract
or reduce the rate of progress.

41.3 If the Contractor’s performance of its obligations is

suspended or the rate of progress is reduced pursuant to
this GCC Clause 41, then the Time for Completion shall
be extended in accordance with GCC Sub-Clause 40.1,
and any and all additional costs or expenses incurred by
the Contractor as a result of such suspension or
reduction, provided that the Contractor’s performance
of any of its obligations is suspended for an aggregate
period of more than ninety (90) days, then for the time
of suspension thereafter and provided that at that time
such performance is still suspended, shall be paid by the
Employer to the Contractor in addition to the Contract
Price, except in the case of suspension order or
reduction in the rate of progress by reason of the
Contractor’s default or breach of the Contract.

41.4 During the period of suspension, the Contractor shall

not remove from the Site any Plant, any part of the
Facilities or any Contractor’s Equipment, without the
prior written consent of the Employer.

42.1 Termination for Emplover’s Convenience

42.1.1 The Employer may at any time terminate the
Contract for any reason by giving the
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Contractor a notice of termination that refers to
this GCC Sub-Clause 42.1.

42.1.2 Upon receipt of the notice of termination under
GCC Sub-Clause 42.1.1, the Contractor shall
either immediately or upon the date specified in
the notice of termination

(a)

(b)

(©)

(d)

cease all further work, except for such
work as the Employer may specify in the
notice of termination for the sole purpose
of protecting that part of the Facilities
already executed, or any work required to
leave the Site in a clean and safe condition

terminate all subcontracts, except those to
be assigned to the Employer pursuant to
paragraph (d) (i) below

remove all Contractor’s Equipment from
the Site, repatriate the Contractor’s and its
Sub-contractors’ personnel from the Site,
remove from the Site any wreckage,
rubbish and debris of any kind, and leave
the whole of the Site in a clean and safe
condition, and

subject to the payment specified in GCC
Sub-Clause 42.1.3,

(1)  deliver to the Employer the parts of
the Facilities executed by the
Contractor up to the date of
termination

(i1) to the extent legally possible, assign
to the Employer all right, title and
benefit of the Contractor to the
Facilities and to the Plant as of the
date of termination, and, as may be
required by the Employer, in any
subcontracts concluded between the
Contractor and its Sub-contractors;
and

(ii1)) deliver to the Employer all non-
proprietary drawings, specifications
and other documents prepared by the
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Contractor or its Sub-contractors as
at the date of termination in
connection with the Facilities.

42.1.3 In the event of termination of the Contract
under GCC Sub-Clause 42.1.1, the Employer
shall pay to the Contractor the following
amounts:

(a) the Contract Price, properly attributable to
the parts of the Facilities executed by the
Contractor as of the date of termination

(b) the costs reasonably incurred by the
Contractor in the removal of the
Contractor’s Equipment from the Site and
in the repatriation of the Contractor’s and
its Sub-contractors’ personnel

(c) any amounts to be paid by the Contractor
to its Sub-contractors in connection with
the termination of any subcontracts,
including any cancellation charges

(d) costs incurred by the Contractor in
protecting the Facilities and leaving the
Site in a clean and safe condition pursuant
to paragraph (a) of GCC Sub-Clause
42.1.2

(e) the cost of satisfying all other obligations,
commitments and claims that the
Contractor may in good faith have
undertaken with third Parties in connection
with the Contract and that are not covered
by paragraphs (a) through (d) above.

42.2 Termination for Contractor’s Default

42.2.1 The Employer, without prejudice to any other
rights or remedies it may possess, may terminate
the Contract forthwith in the following
circumstances by giving a notice of termination
and its reasons therefor to the Contractor,
referring to this GCC Sub-Clause 42.2:

(a) if the Contractor becomes bankrupt or
insolvent, has a receiving order issued
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(b)

(©)

against it, compounds with its creditors, or,
if the Contractor is a corporation, a
resolution is passed or order is made for its
winding up, other than a voluntary
liquidation for the  purposes  of
amalgamation or reconstruction, a receiver
is appointed over any part of its undertaking
or assets, or if the Contractor takes or
suffers any other analogous action in
consequence of debt

if the Contractor assigns or transfers the
Contract or any right or interest therein in
violation of the provision of GCC Clause
43.

if the Contractor, in the judgment of the
Employer has engaged in Fraud and
Corruption, as defined in Attachment 1 to
the GCC, in competing for or in executing
the Contract.

42.2.2 If the Contractor

(a)
(b)

(©)

(d)

has abandoned or repudiated the Contract

has without valid reason failed to
commence work on the Facilities promptly
or has suspended, other than pursuant to
GCC Sub-Clause 41.2, the progress of
Contract performance for more than
twenty-eight (28) days after receiving a
written instruction from the Employer to
proceed

persistently fails to execute the Contract in
accordance  with the Contract or
persistently neglects to carry out its
obligations under the Contract without just
cause

refuses or is unable to provide plant,
equipment, goods, materials, services or
labor sufficient to execute and complete the
Facilities in the manner specified in the
program furnished under GCC Sub-Clause
18.2 at rates of progress that give
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reasonable assurance to the Employer that
the Contractor can attain Completion of the
Facilities by the Time for Completion as
extended,

then the Employer may, without prejudice to any
other rights it may possess under the Contract
including encashment of Performance and other
securities, give a notice to the Contractor stating
the nature of the default and requiring the
Contractor to remedy the same. If the Contractor
fails to remedy or to take steps to remedy the
same within fourteen (14) days of its receipt of
such notice, then the Employer may terminate the
Contract forthwith by giving a notice of
termination to the Contractor that refers to this
GCC Sub-Clause 42.2.

42.2.3 Upon receipt of the notice of termination under

GCC Sub-Clauses 42.2.1 or 42.2.2, the
Contractor shall, either immediately or upon such
date as is specified in the notice of termination,

(a) cease all further work, except for such
work as the Employer may specify in the
notice of termination for the sole purpose
of protecting that part of the Facilities
already executed, or any work required to
leave the Site in a clean and safe condition

(b) terminate all subcontracts, except those to
be assigned to the Employer pursuant to
paragraph (d) below

(c) deliver to the Employer the parts of the
Facilities executed by the Contractor up to
the date of termination

(d) to the extent legally possible, assign to the
Employer all right, title and benefit of the
Contractor to the Facilities and to the Plant
as of the date of termination, and, as may
be required by the Employer, in any
subcontracts concluded between the
Contractor and its Sub-contractors
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(e) deliver to the Employer all drawings,
specifications and other documents
prepared by the Contractor or its Sub-
contractors as of the date of
termination in connection with the
Facilities.

42.2.4 The Employer may enter upon the Site, expel

the Contractor, and complete the Facilities itself
or by employing any third Party. The Employer
may, to the exclusion of any right of the
Contractor over the same, take over and use with
the payment of a fair rental rate to the Contractor,
with all the maintenance costs to the account of
the Employer and with an indemnification by the
Employer for all liability including damage or
injury to persons arising out of the Employer’s use
of such equipment, any Contractor’s Equipment
owned by the Contractor and on the Site in
connection with the Facilities for such reasonable
period as the Employer considers expedient for
the supply and installation of the Facilities.

Upon completion of the Facilities or at such
earlier date as the Employer thinks appropriate,
the Employer shall give notice to the Contractor
that such Contractor’s Equipment will be
returned to the Contractor at or near the Site and
shall return such Contractor’s Equipment to the
Contractor in accordance with such notice. The
Contractor shall thereafter without delay and at
its cost remove or arrange removal of the same
from the Site.

42.2.5 Subject to GCC Sub-Clause 42.2.6, the

Contractor shall be entitled to be paid the
Contract Price attributable to the Facilities
executed as of the date of termination, the value
of any unused or partially used Plant on the Site,
and the costs, if any, incurred in protecting the
Facilities and in leaving the Site in a clean and
safe condition pursuant to paragraph (a) of GCC
Sub-Clause 42.2.3. Any sums due the Employer
from the Contractor accruing prior to the date of
termination shall be deducted from the amount
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to be paid to the Contractor under this Contract.

42.2.6 If the Employer completes the Facilities,
the cost of completing the Facilities by the
Employer shall be determined.

If the sum that the Contractor is entitled to be
paid, pursuant to GCC Sub-Clause 42.2.5, plus
the reasonable costs incurred by the Employer in
completing the Facilities, exceeds the Contract
Price, the Contractor shall be liable for such
excess.

If such excess is greater than the sums due the
Contractor under GCC Sub-Clause 42.2.5 and
any other monies otherwise due to the
Contractor under the Contract, and including
remittances, if any, received by the Employer
through securities furnished by the Contractor,
the Contractor shall pay the balance to the
Employer, and if such excess is less than the
sums as aforesaid, the Employer shall pay the
balance to the Contractor.

The Employer and the Contractor shall agree, in
writing, on the computation described above and
the manner in which any sums shall be paid.

42.3 Termination by the Contractor

42.3.1 The Contractor may terminate the Contract
forthwith by giving a notice to the Employer to
that effect, referring to this GCC Sub-Clause
42.3.1, if the Employer becomes bankrupt or
insolvent, has a receiving order issued against it,
compounds with its creditors, or, being a
corporation, if a resolution is passed or order is
made for its winding up (other than a voluntary
liquidation for the purposes of amalgamation or
reconstruction), a receiver is appointed over any
part of its undertaking or assets, or if the
Employer takes or suffers any other analogous
action in consequence of debt.

42.3.2 If the Contract is terminated under GCC Sub-
Clauses 42.3.1, then the Contractor shall
immediately
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(a)

(b)

(©)

(d)

cease all further work, except for such
work as may be necessary for the purpose
of protecting that part of the Facilities
already executed, or any work required to
leave the Site in a clean and safe condition

terminate all subcontracts, except those to
be assigned to the Employer pursuant to
paragraph (d) (i1)

remove all Contractor’s Equipment from
the Site and repatriate the Contractor’s
and its Sub-contractors’ personnel from
the Site, and

subject to the payment specified in GCC
Sub-Clause 42.3.3,

(1)  deliver to the Employer the parts of
the Facilities executed by the
Contractor up to the date of
termination

(i) to the extent legally possible, assign
to the Employer all right, title and
benefit of the Contractor to the
Facilities and to the Plant as of the
date of termination, and, as may be
required by the Employer, in any
subcontracts concluded between the
Contractor and its Sub-contractors,
and

(iii)) deliver to the Employer all
drawings, specifications and other
documents prepared by the
Contractor or its Sub-contractors as
of the date of termination in
connection with the Facilities.

42.3.3 If the Contract is terminated under GCC Sub-
Clauses 42.3.1 , the Employer shall pay to the
Contractor all payments specified in GCC Sub-
Clause 42.1.3, and reasonable compensation for
all loss, except for loss of profit, or damage
sustained by the Contractor arising out of, in
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42.5

43. Assignment

connection with or in consequence of such
termination.

42.3.4 Termination by the Contractor pursuant to this
GCC Sub-Clause 42.3 is without prejudice to any
other rights or remedies of the Contractor that
may be exercised in lieu of or in addition to rights
conferred by GCC Sub-Clause 42.3.

In this GCC Clause 42, the expression “Facilities
executed” shall include all work executed, Installation
Services provided, and all Plant acquired, or subject to
a legally binding obligation to purchase, by the
Contractor and used or intended to be used for the
purpose of the Facilities, up to and including the date
of termination.

In this GCC Clause 42, in calculating any monies due
from the Employer to the Contractor, account shall be
taken of any sum previously paid by the Employer to
the Contractor under the Contract, including any
advance payment paid pursuant to the Appendix to the
Contract Agreement titled Terms and Procedures of
Payment.

43.1 Neither the Employer nor the Contractor shall, without

the express prior written consent of the other Party,
which consent shall not be unreasonably withheld,
assign to any third Party the Contract or any part
thereof, or any right, benefit, obligation or interest
therein or thereunder.

I. Claims, Disputes and Arbitration

44. Contractor’s Claims 44.1 If the Contractor considers himself to be entitled to any

extension of the Time for Completion and/or any
additional payment, under any Clause of these
Conditions or otherwise in connection with the
Contract, the Contractor shall submit a notice to the
Project Manager, describing the event or circumstance
giving rise to the claim. The notice shall be given as
soon as practicable, and not later than 28 days after the
Contractor became aware, or should have become
aware, of the event or circumstance.

If the Contractor fails to give notice of a claim within
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such period of 28 days, the Time for Completion shall
not be extended, the Contractor shall not be entitled to
additional payment, and the Employer shall be
discharged from all liability in connection with the
claim. Otherwise, the following provisions of this Sub-
Clause shall apply.

The Contractor shall also submit any other notices
which are required by the Contract, and supporting
particulars for the claim, all as relevant to such event
or circumstance.

The Contractor shall keep such contemporary records
as may be necessary to substantiate any claim, either
on the Site or at another location acceptable to the
Project Manager. Without admitting the Employer’s
liability, the Project Manager may, after receiving any
notice under this Sub-Clause, monitor the record-
keeping and/or instruct the Contractor to keep further
contemporary records. The Contractor shall permit the
Project Manager to inspect all these records and shall
(if instructed) submit copies to the Project Manager.

Within 42 days after the Contractor became aware (or
should have become aware) of the event or
circumstance giving rise to the claim, or within such
other period as may be proposed by the Contractor and
approved by the Project Manager, the Contractor shall
send to the Project Manager a fully detailed claim
which includes full supporting particulars of the basis
of the claim and of the extension of time and/or
additional payment claimed. If the event or
circumstance giving rise to the claim has a continuing
effect:

(a) this fully detailed claim shall be considered as
interim.

(b)  the Contractor shall send further interim claims at
monthly intervals, giving the accumulated delay
and/or amount claimed, and such further
particulars as the Project Manager may
reasonably require; and

(¢) the Contractor shall send a final claim within 28
days after the end of the effects resulting from the
event or circumstance, or within such other
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45. Disputes and Arbitration

period as may be proposed by the Contractor and
approved by the Project Manager.

Within 42 days after receiving a claim or any further
particulars supporting a previous claim, or within such
other period as may be proposed by the Project
Manager and approved by the Contractor, the Project
Manager shall respond with approval, or with
disapproval and detailed comments. He may also
request any necessary further particulars but shall
nevertheless give his response on the principles of the
claim within such time.

The requirements of this Sub-Clause are in addition to
those of any other Sub-Clause which may apply to a
claim. If the Contractor fails to comply with this or
another Sub-Clause in relation to any claim, any
extension of time and/or additional payment shall take
account of the extent (if any) to which the failure has
prevented or prejudiced proper investigation of the
claim, unless the claim is excluded under the second
paragraph of this Sub-Clause.

In the event that the Contractor and the Employer cannot
agree on any matter relating to a claim, either Party may
refer the matter for settlement of dispute pursuant to
GCC 46 hereof.

The dispute resolution will be according to the
following two categories:

a. Disputes with value less than and up to Rs.10 crore
b. Disputes with value greater than Rs 10 crore.

Disputes with value up to Rs 10 crores will be dealt in
the following manner: -

a. The contractor or vendor will refer the matter to the
Managing director, UPPCL, except in cases where MD,
UPPCL himself is the other party in dispute (in which
case para 5 will be applicable, who will examine the
dispute or grievance impartially and try to settle the
same through the process of mutual discussion for an
amicable resolution in a time bound manner. For this
purpose, MD may seek necessary advice and inputs
from domain experts, finance experts and legal experts,
as required. The result of such resolution (s) shall be
duly recorded in writing and shall be signed by the
parties concerned as well as by MD, UPPCL.

b. In the event that the contractor(s) or vendor(s) is/are not
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1ii.

satisfied by the proposed solution they may refer the
matter to a Conciliation Committee of Independent
Experts (CCIE) for resolution, negotiation or
adjudication.

In order to deal with such disputes, one or more CCIEs
may be set up by UPPCL comprising the following
members:

Former/retired officer of the rank of Principal
Secretary to the Government of UP or above.

Sector expert, either retired or serving, having
substantial domain  knowledge of  project
development, execution and O&M of distribution
systems not below the rank of Chief Engineer L1 of
UPPCL.

Expert in finance and taxation, commercial or
mercantile law, as applicable, with experience in a
senior position in the sector/financial institutions, not
below the rank of Chief General Manager/General
Manager of UPPCL.

In exceptional cases of disputes (even with value less
than Rs. 10 Cr), where the decision may result in a
policy change or a much wider impact than just being
limited to the dispute in hand, MD, UPPCL shall refer
the same to Chairman, UPPCL for resolution. The
Chairman may adjudicate/resolve the dispute himself
or refer the same to the High-Level Committee (HLC)
as mentioned here in after.

Disputes with value greater than Rs 10 crore will be
dealt in the following manner: -

. The contractor or vender will refer the matter to the

Chairman, UPPCL, who will examine the dispute or
grievance impartially and try to settle the same
through the process of mutual discussion for an
amicable resolution in a time bound manner. For this
purpose, Chairman may seek necessary advice and
input from domain experts, finance experts and legal
experts, as required. The result of such resolution (s)
shall be duly recorded in writing and shall be signed
by the parties concerned as well as by the Chairman,
UPPCL.
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Chairman may seek advice of a retired judge from the
Hon. High Court/Ho. Supreme Court, if so required at
his discretion.

In the event that the contractor(s)/vendor(s) is /are not
satisfied by the proposed solution through mediation,
they may refer the matter to a High-Level Committee
(HLC).

In order to deal with such disputes, one or more HLCs
may be set up by UPPCL comprising the following
members:

Former/retired officers of the rank of Additional
Chief Secretary to the Govt. of UP or above.

Sector experts, either retired or serving, having
substantial ~domain  knowledge of  project
development, execution and O&M of distribution
systems not below the rank of Director of UPPCL.

Expert in finance and taxation, commercial or
mercantile law, as applicable, with experience in a
senior position in the sector/financial institutions, not
below the rank of Director of UPPCL.

In exceptional cases, the Chairman, UPPCL, may
provide that the HLC will be headed by a retired judge
of Hon. High Court/Hon. Supreme Court with the
other three members as mentioned in para (d) above.

In case, the parties opt for mediation, then the dispute
shall be settled as per the provisions of the Mediation Act,
2023, in which case the procedure, as under, may be
followed:

The parties may negotiate the matter and place a tentative
solution before the MD or Chairman UPPCL or CCI or
HLC (as the case may be), or

The parties may conduct the mediation through a mediator
and then place the mediated agreement before the MD or
Chairman UPPCL or CCIE or the HLC, (as the case may
be), or

The parties may use the CCIE or the HLC, as the case may
be, itself as a mediator.
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46. Up-front intimation of
approved manufacturers
and criterion for Fresh
Vendor approval

47. Up-front intimation of
Guaranteed Technical
Particulars

48. Turnkey Contractor’s
Store at Project site

Additional

46.1 Employer shall up-front intimate list containing name

of already approved vendors/manufacturers of various
sub-transmission and distribution materials. Employer
shall up-load the list on their web portal. The turnkey
Contractor shall choose one or more than one vendors
from the pre-approved lists depending upon capacity
and capability of vendors to supply the materials for
RDSS works. No separate approval for vendor shall be
required from Employer.

Also, normal procedure being followed for
empanelment of new vendors shall be uploaded and up-
front intimated to all turnkey Contractors. In case
turnkey Contractor desires to add new vendor, up- front
intimation shall be available on criterion and procedure
for selection of vendors.

47.1Technical Specifications are enclosed with the bid

documents. Employer shall up-front intimate
acceptable Guaranteed Technical Particulars of
various materials through their web portal.

47.2 The turnkey Contractor will examine these documents

and supply only those materials which meet the above
acceptable criterion. In case there are Employer’s
approved vendor(s) (one or more) through which
turnkey Contractor wish to procure the materials and
are complying with the acceptable GTP parameters of
Employer as available on their web portal, there would
not be any formality needed like approval of sub-
vendor or approval of GTP again.

47.3In event of change in name of vendor or change in

GTP parameter, separate approval of Employer shall
be sought by successful turnkey Contractor.

48.1 “Project wise separate Site Stores shall be maintained

and manned by turnkey Contractor. The same store
shall not be used for more than one projects even if
neighboring districts’ projects are awarded to the same
agency. The turnkey Contractor shall deploy his own
manpower in stores for round the clock security and
for its day-to-day operation through trained Store-
keeper.
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49. Handing over of assets

Since materials received in these stores are owned by
Employer (including owner’s free issued material) and
are  pre-dispatch  inspected by  Employer’s
representative/ or NABL lab inspected, materials in a
lot shall not be issued to the sub-Contractor for
physical execution by turnkey Contractor. Instead,
day-to-day requirements shall be issued to the working
teams of sub-vendors by an authorized store-keeper. In
exceptional cases, on prior written permission of
Employer, materials for a week time may be issued to
working team of sub-vendor. Daily accounting of
materials receipt, materials issues, materials in custody
of sub-vendors are to be maintained by turnkey
Contractor. Handing of Stores shall, in no
circumstances, be off loaded.

In no case, inter-project transfer of materials shall be
permitted.

49.1 On completion of erection and testing of a section of

line, DTR substation, power substation, contracting
agency shall submit digital photographs in soft copies
of each and every support structure along-with
submission of completion report in support of their
claim for energization and handing over of assets. In
addition, Contractor shall also ensure 100% tagging of
assets on GIS portal provided by Employer. The
Mobile App for GIS asset tagging shall be provided by
the Employer. Project Manager within a week time,
shall review the photographs for acceptance of quality
of works and shall immediately deploy officials for
joint measurement and inspection of executed works
for energization. In parallel, a requisition to State
Electrical Inspectorate shall also be submitted by
Project Manager. Fee/Charges for inspection by
electrical inspector shall be paid by Project Manager
(Employer).

While offering section of work / substation for
commissioning and handing over, turnkey Contractor
shall provide pre-commissioning test reports and
detailed checklist (format provided along with quality
guidelines at Part 2: Section 6).
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50. Supply of Materials in 50.1 Item wise mobilization of materials shall be planned

lots

in various lots or as decided by the Employer as per
requirement of scheme. Employer shall arrange pre-
dispatch inspections for various lots as per requirement
of scheme at his own expenditure. However, in case of
approved quantity variation, employer may consider to
increase the number of Lots. In addition, Employer
shall also ensure that samples (as per IS Sampling
standard) from O1* lot and one other lot randomly
selected by the Employer will be sent to nearest NABL
accredited lab approved by the employer for testing
directly from the manufacturing unit. TKC shall incur
the expenses of testing. During the Pre-Dispatch
inspection of materials, Contractor shall also
mandatorily send its authorized person in the
manufacturing facility. The authorized person of
Contractor shall also sign the joint inspection report
along with the Employer. All such costs shall be borne
by the Contractor.

51.10n completion of handing over formality and

51. Contract Closing

L

IL

I

successfully completion of defect liability / guarantee
period, the contract shall be closed on completion of
following formality:
Material reconciliation of owner free issued
materials as well as material supplied by turnkey
Contractor,
Payment reconciliations, submission and
verifications that reconciliation of payment toward
statutory provisions like GST, any other dues etc.
The reconciliation statement shall be verified and
vetted by chartered accountant.
Approval for extension of Completion period, with
or without compensation, as required.
Certification from agency regarding payment of
dues to its
1. Sub-vendors
1.  Workers/ contract laborers,
iii.  Payment of statutory dues toward Provident
Funds, wages etc. as required.

Certification of Project Manager & agency to the
effect that erection, testing and commissioning of
the equipment have been completed as per
specifications laid down in the contract and defects
noted at the time of commissioning and notified to
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the agency have been liquidated to the satisfaction
of Employer.

VI.  Removal of construction meant for site stores,
hutment, labor colony etc. in the premises of
EMPLOYER.

VII.  Certificate from Project Manager in charge
regarding final amendment of drawings and
detailed of such amendments,

VIII.  Drawing receipt certificate by the Project Manager,

IX.  Receipt of compliance report on Quality Assurance
Mechanism along with photograph, Assurance
documents by Project Manager

X.  Shortfall in equipment / Line performance
Certificate issued by Project Manager,

XI.  Nodemand certificate issued by Contractor,

XII.  Certificate about completion of Defect Liability
Period of the package by Project Manager,

XHI.  Certificate regarding return of Performance
Security / Indemnity Bond by Project

Manager/Employer.
52.1Employer shall suspend business dealings with
52. Suspension of business Contractor on following grounds for the period as
dealings decided by Project Manager: -

a. If the Contractor fails to submit Performance
Security after issuance of Letter of Intent
(Lol) within 28 days.

b. If the Contractor fails to accept the award of
contract or has abandoned or repudiated the
Contract.

c. If the Contractor is found to be non-
performing in execution of contract by the
Employer.

d. If adisaster/ major failure / accident / collapse
of a structure / system is caused during
erection or during defect liability period due
to negligence of Contractor or design
deficiency or poor quality of execution.

e. Misbehavior or physical manhandling by the
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The contractor or his representative or any
person acting on his behalf with any official of
the Company dealing with the concerned
contract is established.

If the Director / Owner of the Contractor,
proprietor or partner of the Contractor, is
convicted by a court of law for offences
involving corrupt and fraudulent practices
including moral turpitude in relation to its
business dealings with the government or
State Public Sector Undertakings or Central
Public Sector Undertakings or Employer or
Employer’s group companies, during the last
five years.

If the proprietors of the Contractor have been
guilty of malpractices such as bribery,
corruption, fraud, substitution of the tenders,
interpolations, etc.

If the Contractor continuously refuses to
return / refund the dues of Employer or
Employer’s group companies, without
showing adequate reason and this is not due to
any reasonable dispute which would attract
proceedings in arbitration or court of Law.

If the Contractor employs a public servant
dismissed / removed or employs a person
convicted for an offence involving corruption
or abetment of such offences.

If business dealings with the Contractor have
been banned by the Ministry of Power or
Government of India and the ban is still in
force,

If it is established that Contractor has resorted
to corrupt, fraudulent practices including
misrepresentation of facts.

If the Contractor uses
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intimidation/threatening or brings undue
outside pressure on the Project Manager or his
authorized representatives or its officials in
acceptance / performance of the job under the
contract.

. If the Contractor indulges in repeated and / or

deliberate use of delay tactics in complying
with contractual stipulations.

If the Contractor is found to be involved in
cartel formation during bidding.

On willful indulgence by the Contractor in
supplying sub-standard material with respect
to Technical Specifications under the Contract
irrespective  of  whether  pre-dispatch
inspection was carried out by Employer or not.

If the Contractor is declared bankrupt or
insolvent or its financial position has become
unsound, and in the case of a limited company,
it is wound up or liquidated.

Established litigant nature of the Contractor to
derive undue benefit.

Continued poor performance of the
Contractor.

If the Contractor violates the provisions of the
Integrity Pact provided in the Contract.

If the Contractor commits fraud as defined
under the Fraud Prevention Policy of
Employer.

If the Contractor has assigned or transferred
the contract or engaged Sub-Contractors
without the prior approval of the Competent
Authority in violation of the provisions of the
contract.
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v. If the Contractor misuses the premises or

facilities of the Employer, forcefully occupies,
tampers or damages the Employer’s
properties including land, water resources,
forests / trees, etc.

. If the security consideration, including

questions of loyalty of the Contractor to the
state, so warrants.
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ATTACHMENT 1 to GCC
Fraud and Corruption

1. Purpose

1.1 Government’s/ [PVVNL]’s Anti-Corruption Laws/ Guidelines apply with respect to
procurement.

2. Requirements

2.1 [PVVNL] requires that bidders (applicants/proposers), consultants, Contractors and suppliers;
any sub-Contractors, sub-consultants, service providers or suppliers; any agents (whether
declared or not); and any of their personnel, observe the highest standard of ethics during the
procurement process, selection and contract execution, and refrain from Fraud and Corruption.

2.2 To this end, [PVVNL]:
L Defines, for the purposes of this provision, the terms set forth below as follows:

i.  “corrupt practice” is the offering, giving, receiving, or soliciting, directly or indirectly,
of anything of value to influence improperly the actions of another party;

ii. “fraudulent practice” is any act or omission, including misrepresentation, that
knowingly or recklessly misleads, or attempts to mislead, a party to obtain financial or
other benefit or to avoid an obligation;

iii. “collusive practice” is an arrangement between two or more parties designed to achieve
an improper purpose, including to influence improperly the actions of another party;

iv. ‘“coercive practice” is impairing or harming, or threatening to impair or harm, directly
or indirectly, any party or the property of the party to influence improperly the actions
of a party;

v. “obstructive practice” is:

(a) deliberately destroying, falsifying, altering, or concealing of evidence material to
the investigation or making false statements to investigators in order to materially
impede investigation into allegations of a corrupt, fraudulent, coercive, or
collusive practice; and/or threatening, harassing, or intimidating any party to
prevent it from disclosing its knowledge of matters relevant to the investigation or
from pursuing the investigation; or

IL Rejects a proposal (also referred to as the bid) for award if the [PVVNL] determines that
the firm or individual recommended for award, any of its personnel, or its agents, or its
sub-consultants, sub-Contractors, service providers, suppliers and/ or their employees, has,
directly or indirectly, engaged in corrupt, fraudulent, collusive, coercive, or obstructive
practices in competing for the contract in question.
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IIL

Iv.

In addition to the legal remedies set out in the relevant Legal Agreement, may take other
appropriate actions,;

Pursuant to the Anti- Corruption Laws/ Guidelines and in accordance with due process,
[PVVNL], may sanction a firm or individual, either indefinitely or for a stated period of
time, including by publicly declaring such firm or individual ineligible (i) to be awarded
or otherwise benefit from contract awarded by [PVVNL] or its subsidiaries/ affiliates,
financially or in any other manner; (ii) to be a nominated sub- Contractor, consultant,
manufacturer or supplier, or service provider of an otherwise eligible firm being awarded
a contract [PVVNL] or its subsidiaries/ affiliates; and (iii) to receive the proceeds of any
loan made by the [PVVNL] or otherwise to participate further in the preparation or
implementation of any[PVVNL] project.

And the bidders (applicants/proposers), Consultants, Contractors, service providers and
suppliers have entered into Integrity Pact which shall also apply in addition to the
aforesaid.
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Special Conditions of Contract

Number of
GCC Clause

Amendments of, and Supplements to, Clauses in the General Conditions of
Contract (GCC)

GCC1.1

Mode of contracting is as under:

1. The Contracts is entered into between the Employer and the Contractor as
under:

(i) Contract Partl (Supply of Plant Contract): for Supply of Plant on FOR (final place
of destination Site/ Project Site) basis inter-alia including design, engineering,
manufacture, testing, transportation, insurance etc. and other services, incidental
thereto, as applicable,

(if) Contract Part II ((Supply of Services Contract): For providing all services inter-
alia, including unloading and handling of Plant, all labor, Contractor’s equipment,
temporary works, materials, consumables, design and preparation of layout,
engineering drawings, and all matters and things of whatsoever nature, including
testing, pre-commissioning and commissioning, operations and maintenance services,
the provision of as-built drawings, operations and maintenance manuals, training,
etc., as specified in Contract and applicable and necessary for the proper execution of
the Installation Services (but excluding the incidental to supply under Contract Part
I) and other services, related to and incidental to successful installation of the Plant
supplied under the " Contract Part I", at final destination (Site/ Project Site).

2. The award of two separate Contract parts shall not in any way dilute the
responsibility of the Contractor for the successful completion of the Facilities as per
Contract and Specification and a breach in one part of the Contract shall
automatically be construed as a breach of the other part of the Contract which will
confer a right on the Employer to terminate the Contract at the risk and the cost of
the Contractor.

3 The Contract will be signed in two originals and the Contractor shall be provided
with one signed original and the other will be retained by the Employer.

4. If required by the Employer, the Contractor shall provide free of cost to the
Employer all the engineering data, drawing and descriptive materials etc. submitted
with the its Bid, in at least two (2) copies to form a part of the Contract.

GCC1.1

The Employer is: [PASCHIMANCHAL VIDYUT VITRAN NIGAM LIMITED]

GCC1.1

The Project Manager is: CE (MM), PVVNL, MEERUT
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GCCe6.1

Integrity Pact is applicable as indicated in Attachment 1 to the GCC.

GCC8.1

From issuance of Notification of Award

GCC8.2

24 Months

GCC11.2

The Contract Price is subject to adjustment during performance of the contract to
reflect changes in the cost elements such as labor, material, transport and
Contractor’s equipment in accordance with the procedures specified in the
corresponding Appendix to the Contract Agreement as per which the contract
price for specified goods/ equipment/ material shall be adjustable as per the
method and procedures for the price adjustment specified therein. {Appendix 2 of
Form 5 in Section — 8 of the RFB/ bidding documents).

The Contract Price is subject to alteration in the event of a Change in the Facilities
as per GCC 39, through an amendment to the Contract.

GCC13.3.1

1. The Performance Security amount is 10% of Contract Price, and the
Standard Form of Performance Security acceptable to the Employer shall be
as specified in Section 8. Contract Forms.

2. The Additional Performance Security amount is 10 percent of the Contract
Price, and the Standard Form of Performance Security acceptable to the
Employer shall be as specified in Section 8. Contract Forms.

3. The Contractor/Bidder shall, within twenty-eight (28) days of the notification
of contract award, provide a security in an amount equal to 110% of the
advance payment calculated in accordance with the Appendix to the Contract
Agreement titled Terms and Procedures of Payment, and in the same
currency or currencies.

GCC13.3.2

The Bank Guarantee towards Performance Security shall be issued by a Bank
mentioned below: Any Nationalized Bank

GCC14.2

Only GST applicable in India, on the Plant and Installation Services provided/
supplied by the Contractor to the Employer under the Contract shall be paid/
reimbursed by Employer against requisite documents, at actuals.

GCC19.3

Any subcontract of value equal to more than 5% shall necessarily require prior
approval of the Employer. The cumulative value of all Sub-contractors shall however
be limited up to 25% of the total contract value. However, sub-contract for
engagement of labor shall not require prior approval of the Employer and will not be
subject to this maximum limit.
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GCC23

1) Category — A (Pre-Dispatch Inspection & Testing at NABL accredited Labs):

a) This category shall include high ticket materials (Power Transformers,
Distribution Transformers, Circuit Breakers, AB/XLPE Cables, Overhead
Conductor (AAAC/ACSR), Insulator which involves more and important
testing procedures and hence the inspection of these materials will be carried
out in the factory before the dispatch of the material.

b) In addition, Employer shall also ensure that for major materials as discussed
above, samples from 1% lot and one other lot randomly selected by the
Employer shall be directly sent to NABL accredited test labs for third party
testing. It is also to be noted that material clearance of the lots under testing
shall only be given post receipt of successful test results. Contractor shall also
mandatorily depute its authorized official for pre — dispatch inspection at
manufacturing facility along with the Employer officials. The inspection and
testing report would be jointly signed by the Employer and the Contractor. All
the expenses related to testing would be borne by the Contractor.

c) Apart from the above-mentioned protocol any one power transformer shall be
selected by Employer from the supply schedule from the vendor, which shall
be jointly sealed and tested for short circuit testing on turnkey- Contractor’s
expenses.

2) Category — B (On-site inspection): This category includes the materials for
which a factory inspection is not warranted, and the material can be inspected upon
arrival at the site before the installation. In case the Employer is apprehensive about
the quality of the material supplied it reserves the right to send the selected lot to the
NABL accredited testing lab for third party testing. If the materials tested at
Laboratory fails then entire lot would be rejected. Contractor shall bear the
responsibility of sending back such failed materials from site. Any subsequent delay
in contract performance due to failure of materials in the test laboratory would be on
account of Contractor and no time extension would be provided by the Employer in
this regard. Any LD levies in this regard would be borne by the Contractor.

3) Employers also reserve the right to send any installed equipment / materials to the
NABL accredited testing lab for testing. The Employer would have to reimburse the
expenses related to transportation of material from site to testing lab and all testing
expenses in this regard. The material which has to be tested at the laboratory, shall be
sealed in the presence of authorized official of the Employer and Contractor. The
same would be done in line with the provisions under Clause 4.1.6.5 of Part-2 of the
SBD.
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Pre-dispatch Inspection:

Pre-dispatch inspection shall be performed on various materials at manufacturer’s
workplace for which Contractor shall be required to raise requisition giving at least
10-day time to employer for allocating inspection team. Depending on the
requirement, inspection shall be witnessed by representatives of Employer, TPIA and
Contractor/Bidder.

The Contractor shall ensure receipt of material at site within 21 days from date of
receipt of dispatch instructions. In case materials are not received within 21 days from
date of issue of dispatch instruction, the dispatch instruction shall stand cancelled and
a fresh pre -dispatch would be required to issue dispatch instruction. All expenditure
incurred by Employer in performance of dispatch instruction shall be recovered from
turnkey Contractor.

The turnkey Contractor shall ensure that pre-dispatch inspection for materials is
intimated only when the material is completely ready for inspection. On due date of
inspection, if it is found that materials are not ready in required quantities or the
inspection could not be carried out due to non-availability of requisite calibrated
certificate of instruments with manufacturer, closing of works on scheduled date of
inspection, non-availability of sufficient testing/material handling staff at
manufacturer works etc., all expenditures incurred on deployment of various
inspecting officials along with a fine of Rs 50,000/- inclusive of GST shall be
recovered from the bills of the agency and re-inspection shall be carried out on
expense of Contractor.

2nd such a situation at same manufacturer/supplier shall result in rejection of name of
manufacturer from list of approved vendors/sub-vendors. In case sub-standard
materials (old component, re-cycled materials, re-used core material, re-used
transformer coil material etc.) offered for inspection and are noticed during the
inspection, materials shall be rejected, and approval of sub-vendor shall also be
cancelled for all RDSS projects.

In case, a material fails the pre-dispatch inspection as per GCC Clause 23, and also
fails the subsequent repeat inspection of the rectified/replaced material, the complete
lot of material under inspection will be required to be replaced by the
manufacturer/supplier. If in subsequent inspection of the new lot, the material again
fails the inspection, then materials shall be rejected, and approval of vendor/sub-
vendor shall also be cancelled for all RDSS projects.

Third Party Inspection at NABL accredited lab: Employer shall also ensure that for
major materials as discussed above samples from 1% lot and one other lot randomly
selected by the Employer shall be directly sent to nearest NABL accredited lab for
third party testing. In case a material fails in the test, the whole offered lot would be
rejected and the complete lot of material under inspection will be required to be
replaced by the manufacturer/supplier. If in subsequent inspection of the new lot, the
material again fails the inspection, then materials shall be rejected and the
vendor/sub-vendor shall also be debarred for all RDSS projects. In case of default by
vendors/manufacturers, Contractor/ Bidder shall also be penalized as per below
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table:
Sr. No. of Material/lot rejected in a % Penalty imposed on
No. project/district contract price
1 >5 5%
2 >3 2.5%
3 >1 1%

Penalty provision for defects found in Field inspection:

There are three categories of defects found in field inspection they are critical, major
and minor defects. There should be a provision to impose penalty on Contractor
based on the percentage of major/critical defects observed by TPQMA.

Sr. No. Defect criteria % Penalty imposed on contract price
1 Critical Defects 1%
2 Major Defects 0.5%
3 Minor Defects 0% if rectified within 30 days

Electrical Inspector inspection:

After successful completion of the work permission from State Electrical Inspectorate
is required. Necessary fee etc. shall be paid by the Employer. However, if Contractor
pays such fee it shall be reimbursed on actual basis on documentary evidence.

Defects / in-complete works notified by Electrical Inspectorate shall be completed
by the agency at no extra cost implication to Employer.

GCC26.2

If the Contractor fails to attain Completion of the Facilities or any part thereof within
the Time for Completion or any extension thereof under GCC Clause 40, the
Contractor shall pay to the Employer liquidated damages at 0.15% for each week or
part thereof, of the value of unexecuted works. The value of unexecuted works shall
be equal to the difference of 1. The approved value of the surveyed & approved BOQ
(inclusive of GST) and 2. The value of executed works (total billed amount only,
inclusive of GST).till the time for completion or any extension thereof under GCC
clause 40. The aggregate amount of such liquidated damages shall in no event exceed
5% of the value of unexecuted works (inclusive of GST). Once the “Maximum” is
reached, the Employer may consider termination of the Contract, pursuant to GCC
Sub-Clause 42.2.2.
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GCC271

(a) Volume of concreting: If it was observed by employer, quality monitoring
agencies and/or REC/MoP that volume and quality of concreting used in foundation
of support, equipment foundation, gantry structure foundation, stay set etc. are not
as per requirement specified in the scope of work/technical specifications, the
Contractor has to dismantle the supports, foundation and redo the concreting of all
the supports in that particular section of line/redo all the foundations in that
particular substation at his own cost. To ensure this, the employer reserves the right
to withhold the payment of the Contractor for such defective works till such time
the Contractor conforms to scope of works, technical specification and tender
drawings.

(b) Galvanization of metallic structure: All Metallic structures & fabricated items
excluding metallic supports (Steel tubular poles/H-Beam) must be galvanized. In
case any metallic item is found rusted during execution of works, the Contractor has
to replace the item used at all places. To ensure this, the employer reserves the right
to withhold the payment of Contractor for such works till such time the Contractor
conforms to scope of works, technical specification and tender drawings.

(c) Painting of metallic supports (Steel tubular poles/H-Beam): Painting of metallic
supports in overhead lines, distribution transformer substation and Power substation
shall be ensured as per specifications. In case metallic supports found rusted during
execution of works, the Contractor has to remove inferior painting, clean the surface
and re-paint it as per given specifications. To ensure this, the employer reserves the

right to withhold the payment of Contractor for such works till such time the
Contractor conforms to scope of works, technical specification and tender drawings.

GCC27.8

The extension of Defect Liability Period, in aggregate, shall, not 36 months.

GCC27.8.1

a. The Contractor's liability for latent defects warranty shall be limited to, 5 years
reckoned from the end of Defect Liability Period including extension thereof

GCC394

The quantity of items given in the Price Schedules forming part of the Contract are
provisional. The variation in quantity of the items shall be within the limit of
plus/minus (+/-) fifty percent (50%) for individual items. In case the quantity
variation of the individual items is beyond the limit specified above, the unit rates
for the quantity beyond the said limit, shall be mutually agreed based on prevailing
market rates as may be fair and reasonable.

It is to be noted that Employer may choose to approve a variation of up to 20% of
contract value (calculated using the rates quoted at the time of bidding) which has
been caused due to quantity variation. For variation of greater than 20% but less
than 50% of contract value (calculated using the rates quoted at the time of
bidding), Employer will need to take DRC approval for approving the said quantity
variation.
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3a. FORM OF NOTIFICATION BY THE EMPLOYER TO THE BANK

(Applicable for Forfeiture of Bank Guarantee)
To: (insert Name and Address of the issuing Bank)

Ref..: Forfeiture of Bid Security Amount against Bank Guarantee No. ...... ...............

dated ............ for ...l , issued by you on behalf of M/s.............. (insert
name of the Bidder) ............
Dear Sirs,

Please refer to the subject Bank Guarantee executed by you in our favour for

......................... as Bid Security for the bid submitted by M/s ............. (insert name of the
Bidder) ............ against SCADA, Smart Technology Integration, 33/11 kV Link UG Line,
33 kV UG Lines for Separate Source, 33 kV Replacement of Old Damages underground
lines. 11 kV Feeder Bifurcation underground lines, 11 kV Outgoing underground lines work
due to Augmentation of Power Transformers, Compact Substation works etc. for Noida
Town

; Specification No.

As per the terms of the said guarantee, the bank has guaranteed and undertaken to pay
immediately on demand by the Employer the amount of....................... without any reservation,
protest, demur and recourse. Further, any demand made by the Employer shall be conclusive
and binding on the Bank irrespective of any dispute or difference raised by the Bidder.

In terms of the said guarantee, we hereby submit our claim/demand through this letter for remittance of Bid
Security amount to PASCHIMANCHAL VIDYUT VITRAN NIGAM LIMITED(PVVNL)owing to the
occurrence of the condition referred to at SI. No............. The Bank is requested to remit the

full guaranteed suM.........cccceerviiernieennnieennne. towards proceeds of the bid security in the form

of Demand Draft in favour of PASCHIMANCHAL VIDYUT VITRAN NIGAM LIMITED(PVVNL)
’, payable at Meerut

Thanking you,
For....ccccoeeee. (Name of the Employer)

(AUTHORIZED SIGNATORY)
Copy to:
..... (Registered Office of the Bank)....
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3b. FORM OF NOTIFICATION BY THE EMPLOYER TO THE BANK

(Applicable for conditional claim pending extension of Bank Guarantee by the Bidder)

To: (insert Name and Address of the issuing Bank)

Ref..: Conditional Claim against Bank Guarantee No. ...... ............... dated..........c...... for
................. valid up to ............... issued by you on behalf of M/s.............. (insert
name of the Bidder) ............

Dear Sirs,

Please refer to the subject Bank Guarantee executed by you in our favour on behalf of M/s.

......... (insert name of the Bidder)................, who have submitted this Bank Guarantee to us
towards Bid Security against SCADA, Smart Technology Integration, 33/11 kV Link UG
Line, 33 kV UG Lines for Separate Source, 33 kV Replacement of Old Damages
underground lines. 11 kV Feeder Bifurcation underground lines, 11 kV Outgoing
underground lines work due to Augmentation of Power Transformers, Compact Substation
works etc. for Noida Town; Specification No. PVVNL-MM/MT/RDSS-SCD/126/24-25.

We, PASCHIMANCHAL VIDYUT VITRAN NIGAM LIMITED(PVVNL)do hereby request you to lodge our
claim/demand against the subject Bank Guarantee for full guaranteed sum. Kindly note that this claim/demand
against the subject Bank Guarantee is without any further notice in case the amendment to Bank Guarantee No.

................. dated extending its validity
upto ...oeiiiiiiiinn. is not got arranged by ......... (insert name of the Bidder)................. in
our favour and are not received by us up to ................... In such an event you are requested to

remit the full guaranteed amount in terms of the subject guarantee in its letter and spirit and proceeds of
this Bank Guarantee shall be forwarded to us in form of demand draft in favour of PASCHIMANCHAL
VIDYUT VITRAN NIGAM LIMITED(PVVNL), payable at Meerut

This is without prejudice to our right under this guarantee and under the law.

Thanking you,

For....ccocoeeee. (Name of the Employer)
(AUTHORIZED SIGNATORY)

Copy to:
(insert Name and Address of the Bidder)
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- You are requested to do the needful so that the amendment to the subject Bank Guarantee
extending the validity upto ................ isreceived by usby ................
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4. FORM OF ‘NOTIFICATION OF AWARD OF CONTRACT’

4a. FORM OF 'NOTIFICATION OF AWARD OF CONTRACT FOR SUPPLY OF
PLANT

Ref. No. :

[in case of Joint Venture, the aforesaid details shall be of the Lead Partner and the following
shall also be included:

(Lead Partner of the Joint Venture of M/s. .................. and M/s.

Attt M.,
Sub. : Notification of Award for Supply of Plant Contract (Contract Part I) for SCADA,
Smart Technology Integration, 33/11 kV Link UG Line, 33 kV UG Lines for Separate
Source, 33 kV Replacement of Old Damages underground lines. 11 kV Feeder Bifurcation
underground lines, 11 kV Outgoing underground lines work due to Augmentation of Power

Transformers, Compact Substation works etc. for Noida Town. Specification No PVVNL-
MM/MT/RDSS-SCD/126/24-25.

National Competitive Bidding. (Project Funding ............... )

(Contract PartI)

Dear Sir,
1.0 REFERENCE
This has reference to the following:
1.1 Our Request for Bids (RFB) dated ............

1.2 RFB/bidding documents for the subject package issued vide our letter Ref. No.
.................... dated ..........., and downloaded by you from e-tender portal,
comprising the following:

a) Part 1 : Bidding Procedures and Requirements
(Document Code NO .......ccoeevvvieeeeiiiieeenne )

b) Part 2 : Employer’s Requirements
(Document Code NO ......cccvvvveeeeieieeinnnnne, )
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1.2.1

1.2.2

1.3

1.4

1.5

1.6

2.0

2.1

c) Part 3 : Conditions of Contract and Contract Forms

(Document Code NO ..........evvvvvvveeveverernnnnns )
Amendment/Errata No........... to Bidding Documents issued to you vide our letter no.
............. dated .............
(Applicable only if any Errata/Amendment to the Bidding Documents has been issued
subsequently)
Clarifications to the Bidding Documents, pursuant to pre-bid conference held on
............. , issued to you vide our letters no. ............. dated ............. (Use as
applicable)

(Applicable only if any clarification to the Bidding Documents has been issued
subsequently)

(INCLUDE AS FURTHER SUB-PARAGRAPHS ANY OTHER CORRESPONDENCE
MADE TO THE BIDDER AFTER ISSUANCE OF BIDDING DOCUMENTS UP TO
BID OPENING)

Technical Part (First envelope) of your Bid submitted/the Bid submitted by the Joint

Venture JV)of M/s. .....oooviiiiiiiiii (Lead Partner) and M/s.
.................................. (Other Partner) for the subject package under Letter of
Bid/Proposal reference no. .............. dated ..ol , which was opened
0] 1 DO (Use as applicable)

Intimation for Opening of Financial Part (Second Envelope) of Bid issued to you vide
our letter no. ............. dated ...............

Price Part ( Second Envelope) of your Bid/the Bid by the Joint Venture (JV) of M/s.

............................. (Lead Partner) and M/s ........ccccooveeveeieeeecccnneeeeeeeeeennnnnn, (Other
Partner) under Letter of Bid/ Proposal reference no. ................ dated .............
which was opened on... .......cccc.ec...... (Use as applicable)

Post bid discussions we had with you on various dates from.............cc........ to

................ resulting into the Minutes of Meeting/ Record Notes of Post Bid
Discussions enclosed as APPENDIX (NOA)-1 with this Notification of Award.

AWARD OF CONTRACT AND ITS SCOPE

We confirm having accepted your Bid/Bid of the Joint Venture (JV) of M/s.
..................... (Lead Partner) and M/s. .................. (Other Partner) (Use as
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applicable) (referred to at para 1.3 & 1.5 above) read in conjunction with all the
specifications, terms & conditions of the Bidding Documents (referred to at para 1.2,
1.2.1 & 1.2.2 [modify as applicable] above) and specific confirmations recorded in the
Record Notes of Post Bid Discussions (referred to at para 1.6 above), and award on
you/the JV(use as applicable) the  Supply of Plant Contract’ (also referred to as the
‘Contract Part I’) covering inter-alia supply of Plant on FOR {final place of destination
(Site/ Project Site)} basis inter-alia including design, engineering, manufacture, testing,
transportation, insurance etc. and other services, incidental thereto, required for the
complete execution of SCADA, Smart Technology Integration, 33/11 kV Link UG
Line, 33 kV UG Lines for Separate Source, 33 kV Replacement of Old Damages
underground lines. 11 kV Feeder Bifurcation underground lines, 11 kV Outgoing
underground lines work due to Augmentation of Power Transformers, Compact
Substation works etc. for Noida Town, as detailed in the documents referred
hereinabove. The scope of work inter-alia includes the following:

The scope of work under the subject package includes site survey, planning, design,
engineering, assembly manufacturing, testing, supply, loading, transportation, unloading,
insurance, delivery at site, handling, storage, installation, testing, commissioning and
documentation of all items/materials required to complete the following works in the Noida
town which inter alia include but are not limited to the following:

SCADA Main Control Centre(MCC), SCADA Backup Control Centre(BCC), Remote
Terminal Unit (RTU), Feeder Remote Terminal Unit (FRTU), Communication System,
Auxiliary Power Supply, SCADA Enablers, FMS Services for 2 years after GO-LIVE,
Distribution Transformer Health Management (DTHM), Demand Response, Voltage
Regulation & Harmonics Management, GIS Mapping Update & Integration, Network
Planning Tool, Drone-based Asset Management, 33 kV UG Lines, 11 kV UG Lines,
Compact Substations (CSS) etc.

The scope of work under this Notification of Award (NOA) shall also include all
such items which are not specifically mentioned in the bidding documents and/or your
bid but are necessary for the successful completion of your scope under the Contract for
the construction of Development of Distribution Infrastructure for Smart Distribution
Project & Undergrounding of Electrical Infrastructure in Noida town of Uttar Pradesh
under the Revamped Reforms- based and Results-linked, Distribution Sector Scheme.,
unless otherwise specifically excluded in the Bidding Documents or in this NOA.

2.1.1 You, the Lead Partner of the JV, along with M/s. ......................... , the Other
Partner of JV, shall be liable jointly and severally for the execution of the Contract in
accordance with terms and conditions of the Contract. As per the Power of Attorney
furnished in your favour by the Joint Venture, as enclosed with Bid Proposal of the JV,
you shall act as the Partner In-charge (Lead Partner) of the above Joint Venture for
execution of the Contract. (This provision shall be included only in case the Bidder is
a Joint Venture)
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2.2

The notification for award of Contract for performance of all other Installation
Services/ activities, as set forth in the bidding documents, viz.

The scope of work under the subject package includes Supply of Installation Services of all
items/materials required to complete the following works in the Noida town which inter alia
include but are not limited to the following:

SCADA Main Control Centre(MCC), SCADA Backup Control Centre(BCC), Remote
Terminal Unit (RTU), Feeder Remote Terminal Unit (FRTU), Communication System,
Auxiliary Power Supply, SCADA Enablers, FMS Services for 2 years after GO-LIVE,
Distribution Transformer Health Management (DTHM), Demand Response, Voltage
Regulation & Harmonics Management, GIS Mapping Update & Integration, Network
Planning Tool, Drone-based Asset Management, 33 kV UG Lines, 11 kV UG Lines, Compact
Substations (CSS) etc. has been issued on you vide our NOA no.......cccccceeueennne dated
....................................................................................................................... (hereinafter

called the “Contract Part II”” or “Supply of Installation Services Contract™).

Notwithstanding the award of work for Completion of the Facilities under the Contract
in two separate parts in the aforesaid manner, you/the JV (use as applicable) shall be
overall responsible to ensure the execution of both the parts of the Contract to achieve
successful completion and taking over of the Facilities/ Works under the
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package by the Employer as per the requirements stipulated in the Bidding Documents.
It is expressly understood and agreed by you/the JV (use as applicable) that any default
or breach under the ‘Contract Part II’ shall automatically be deemed as a default or
breach of this ‘Contract Part I’ also and vice-versa, and any such default or breach or
occurrence giving us a right to terminate the ‘Contract Part II”, either in full or in part,
and/or recover damages there under, shall give us an absolute right to terminate this
Contract Part I, at your/JV’s (use as applicable) risk, cost and responsibility, either in
full or in part and/or recover damages under this ¢ Contract Part I’ as well. However,
such default or breach or occurrence in the ‘Contract Part II’, shall not automatically
relieve you/the JV (use as applicable) of any of your/JV’s (use as applicable)
obligations under this ‘Contract Part I’. It is also expressly understood and agreed by
you/the JV (use as applicable) that the Plant/equipment/goods/ materials supplied by
you/the JV (use as applicable) under this ‘Contract Part I’, when erected, installed &
commissioned by you under the ‘Contract Part II” shall give satisfactory performance
in accordance with the provisions of the Contract.

3.0 CONTRACT PRICE FOR CONTRACT PART I

3.1

3.2

The total Contract Price for Contract Part I for the entire scope of work under this

Contract Part I shall be.................... (Specify the currency and the amount in figures &
words) .........c....... as per the following break-up:

SI. | Price Component Amount

No.

1. | FOR Price component
Total for Supply of Plant Contract

Notwithstanding the break-up of the Contract Price, the Contract shall, at all times, be
construed as a single source responsibility Contract and any breach in any part of the
Contract shall be treated as a breach of the entire Contract.

4.0 You/The JV (use as applicable) are/is required to furnish at the earliest a

Performance Security(ies), as per the Bidding Documents, for an amount of ......
(Specify the value).................. i.e. equal to [10% (Ten percent)] of the Contract Price,

and valid up to and including ....................... and any other securities as per the
Bidding Documents.

(In case any other performance security is required to be furnished, the same is to be

mentioned here)

117



Part — 3: Conditions of Contract and Contract Forms

5.0 For release of advance payment (admissible as per the Bidding Documents) equal to
10% of the FOR Price component of the Contract Price for Contract part I, you are,
inter-alia, required to furnish a Bank Guarantee for the 110% of the advance amount.
The validity of the Advance Bank Guarantee shall be up to and including ..............
Further, please note that furnishing of all the Contract Performance Securities under
the ‘Contract Part I’ and ‘Contract Part II” shall be one of the conditions precedent to
release of advance under this Contract Part 1.

6.0 All the bank guarantees shall be furnished from an eligible bank as described in the
Bidding Documents.

7.0 The schedule for Taking Over/Completion of Facilities by the Employer upon successful
Completion of Development of Distribution Infrastructure for Smart Distribution Project &
Undergrounding of Electrical Infrastructure in Noida town of Uttar Pradesh under the
Revamped Reforms- based and Results-linked, Distribution Sector Scheme shall be 24 months
from the date of issue of this Notification of Award for all contractual purposes.

8.0 This Notification of Award constitutes formation of the Contract and comes into force
with effect from the date of issuance of this Notification of Award.

9.0 You shall enter into a Contract Agreement with us within twenty-eight (28) days from
the date of this Notification of Award.

10.0 This Notification of Award is being issued to you in duplicate. We request you to return
its duplicate copy duly signed and stamped on each page including the enclosed

Appendix as a token of your acknowledgement.

Please take the necessary action to commence the work and confirm action.

Yours faithfully,
For and on behalf of
................. (Name of the Employer)............
(Authorized Signatory)
Enclosures:

APPENDIX (NOA)—-1 - Record Notes of Post - Bid Discussions held on various dates
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4b. FORM OF 'NOTIFICATION OF AWARD OF CONTRACT' FOR
INSTALLATION OF PLANT AND EQUIPMENT

Ref. No. :

[in case of Joint Venture, the aforesaid details shall be of the Lead Partner and the following

shall also be included:
(Lead Partner of the Joint Venture of M/s. .................. and M/s.

AN I Mo,

Sub. : Notification of Award for Supply of Installation Services Contract (Contract Part II)
for SCADA, Smart Technology Integration, 33/11 kV Link UG Line, 33 kV UG Lines for
Separate Source, 33 kV Replacement of Old Damages underground lines. 11 kV Feeder
Bifurcation underground lines, 11 kV Outgoing underground lines work due to
Augmentation of Power Transformers, Compact Substation works etc. for Noida Town
SpecificationNo.:... Domestic Competitive Bidding. (Project Funding: Domestic).

(Contract Part II)
Dear Sir,
10.0 REFERENCE
This has reference to the following:
10.1  Our Request for Bids (RFB) dated ............
10.2 RFB/ bidding documents for the subject package issued vide our letter Ref. No.
.................... dated ..........., and downloaded by you from e-tender portal,

comprising the following:

a) Part 1 : Bidding Procedures and Requirements
(Document Code NO .......cceeevivieeeiciieeenne )

b) Part 2 : Employer’s Requirements
(Document Code NO .....cccvvvvvveeeieiiiinnnnneee, )
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1.2.1

1.2.2

1.3

1.4

1.5

1.6

2.0

2.1

c) Part 3 : Conditions of Contract and Contract Forms

(Document Code NO ..........evvvvvvvevvrrerernnnnns )
Amendment/Errata No........... to Bidding Documents issued to you vide our letter no.
............. dated .............

(Applicable only if any Errata/Amendment to the Bidding Documents has been issued
subsequently)

Clarifications to the Bidding Documents, pursuant to pre-bid conference held on
............. , issued to you vide our letters no. ............. dated ............ (Use as
applicable)

(Applicable only if any clarification to the Bidding Documents has been issued
subsequently)

(INCLUDE AS FURTHER SUB-PARAGRAPHS ANY OTHER CORRESPONDENCE
MADE TO THE BIDDER AFTER ISSUANCE OF BIDDING DOCUMENTS UP TO
BID OPENING)

Technical Part (First envelope) of your Bid submitted/the Bid submitted by the Joint

Venture (JV) of M/s. oo, (Lead Partner) and M/s.
.................................. (Other Partner) for the subject package under Letter of
Bid/ Proposal reference no. .............. dated......ccooveeeiieiniiiiieens , which was opened
(0] 1 TR OPPPPRRRO (Use as applicable)

Intimation for Opening of Financial Part (Second Envelope) of Bid issued to you vide
our letter no. ............. dated ...............

Price Part ( Second Envelope) of your our Bid/the Bid by the Joint Venture (JV) of

M/S. o (Lead Partner) and M/s. ..........cooiiiiiiiiiiiinn..
(Other Partner) under proposal reference no. ................ dated............ , Which was
opened ON... ...ccccceevveeenuveennnee. (Use as applicable)

Post bid discussions we had with you on various dates from........cc...ccecueen.n. to

................ resulting into the Minutes of Meeting/ Record Notes of Post Bid
Discussions enclosed as APPENDIX (NOA)-1 with this Notification of Award.

AWARD OF CONTRACT AND ITS SCOPE

We confirm having accepted your Bid/Bid of the Joint Venture (JV) of M/s.
..................... (Lead Partner) and M/s. .................. (Other Partner) (Use as
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applicable) (referred to at para 1.3 & 1.5 above) read in conjunction with all the
specifications, terms & conditions of the Bidding Documents (referred to at para 1.2, 1.2.1 & 1.2.2
[modify as applicable] above) and specific confirmations recorded in the Record Notes of Post Bid
Discussions (referred to at para 1.6 above), and award on you/the JV(use as applicable) the ‘Supply of
Installation Services Contract’ (also referred to as the ‘Contract Part II’) for providing/ supplying all
Installation Services (excluding the incidental services included in Contract Part I), inter-alia, unloading
and handling of Plant, all labor, Contractor’s equipment, temporary works, materials, consumables,
design and preparation of layout, engineering drawings, and all matters and things of whatsoever nature,
including testing, pre-commissioning, guarantee tests and commissioning, the provision of as-built
drawings, operations and maintenance manuals, training, etc., applicable and necessary for the proper
execution of the installation and other services, at final destination (Site/ Project Site), related to and
incidental to successful installation of the Plant supplied under the Contract Part 1. as set forth in the
bidding documents, viz The scope of work under the subject package includes site survey,
planning, design, engineering, assembly manufacturing, testing, supply, loading, transportation,
unloading, insurance, delivery at site, handling, storage, installation, testing, commissioning and
documentation of all items/materials required to complete the following works in the Noida
town which inter alia include but are not limited to the following:

SCADA Main Control Centre(MCC), SCADA Backup Control Centre(BCC), Remote
Terminal Unit (RTU), Feeder Remote Terminal Unit (FRTU), Communication System,
Auxiliary Power Supply, SCADA Enablers, FMS Services for 2 years after GO-LIVE,
Distribution Transformer Health Management (DTHM), Demand Response, Voltage
Regulation & Harmonics Management, GIS Mapping Update & Integration, Network
Planning Tool, Drone-based Asset Management, 33 kV UG Lines, 11 kV UG Lines,
Compact Substations (CSS) etc.

The scope of work under this Notification of Award (NOA) shall also include all such
items which are not specifically mentioned in the bidding documents and/or your bid
but are necessary for the successful completion of your scope under the Contract for
the construction SCADA, Smart Technology Integration, 33/11 kV Link UG Line, 33
kV UG Lines for Separate Source, 33 kV Replacement of Old Damages underground
lines. 11 kV Feeder Bifurcation underground lines, 11 kV Outgoing underground lines
work due to Augmentation of Power Transformers, Compact Substation works etc. for

Noida Town, unless otherwise specifically excluded in the bidding documents or in this
NOA.

2.1.1 You, the Lead Partner of the JV, along with M/s. ......................... , the Other
Partner of JV, shall be liable jointly and severally for the execution of the Contract in
accordance with terms and conditions of the Contract. As per the Power of Attorney
furnished in your favour by the Joint Venture, as enclosed with Bid Proposal of the JV,
you shall act as the Partner In-charge (Lead Partner) of the above Joint Venture for
execution of the Contract. (This provision shall be included only in case the Bidder is
a Joint Venture)
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2.2 The notification for award of Contract for Supply of Plant including Type Testing to
be conducted, as set forth in the bidding documents, viz.

The scope of work under the subject package includes Supply of plant of all items/materials
required to complete the following works in the Noida town which inter alia include but are not
limited to the following:

The scope of work under this Notification of Award (NOA) shall also include all such items
which are not specifically mentioned in the bidding documents and/or your bid but are
necessary for the successful completion of your scope under the Contract for the construction
SCADA, Smart Technology Integration, 33/11 kV Link UG Line, 33 kV UG Lines for Separate
Source, 33 kV Replacement of Old Damages underground lines. 11 kV Feeder Bifurcation
underground lines, 11 kV Outgoing underground lines work due to Augmentation of Power
Transformers, Compact Substation works etc. for Noida Town,

has been issued on you vide our NOA no. .............. dated........cceevunennnne. (hereinafter
called the “Supply of Plant Contract” or “Contract Part I””).
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Notwithstanding the award of work for Completion of the Facilities under the Contract
in two separate parts in the aforesaid manner, you/the JV (use as applicable) shall be
overall responsible to ensure the execution of both the parts of the Contract to achieve
successful completion and taking over of the Facilities/ works under the package by the
Employer as per the requirements stipulated in the Bidding Documents. It is expressly
understood and agreed by you/the JV(use as applicable) that any default or breach
under the ‘Contract Part I’ shall automatically be deemed as a default or breach of this
‘Contract Part II’ also and vice-versa, and any such default or breach or occurrence
giving us aright to terminate the ‘Contract Part I’, either in full or in part, and/or recover
damages there under, shall give us an absolute right to terminate this Contract Part II,
at your/JV’s (use as applicable) risk, cost and responsibility, either in full or in part
and/or recover damages under this ¢ Contract Part II’ as well. However, such default
or breach or occurrence in the ‘Contract Part I’, shall not automatically relieve you/the
JV(use as applicable) of any of your obligations under this ‘Contract Part II’. It is also
expressly understood and agreed by you/the JV(use as applicable) that the
Plant/equipment/goods/ materials supplied by you/the JV(use as applicable) under the
‘Contract Part I’, when erected, installed & commissioned by you/the JV(use as
applicable) under this ‘Contract Part II’ shall give satisfactory performance in
accordance with the provisions of the Contract.

3.0 CONTRACT PRICE FOR CONTRACT PART II

3.1

3.2

The total Contract Price Contract Part II for the entire scope of work under this Contract
Part Il shall be .............. (Specify the currency and the amount in figures & words)
.................................. as per the following break-up:

SL. | Price Component Amount

1. Installation Services

2. | Training Charges Not Applicable

Total for Supply of Installation Services Contract

Notwithstanding the break-up of the Contract Price, the Contract shall, at all times, be
construed as a single source responsibility Contract and any breach in any part of the
Contract shall be treated as a breach of the entire Contract.
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4.0 You/the JV(use as applicable) are/is required to furnish at the earliest a Performance
Security(ies), as per the Bidding Documents, for an amount of ...... (Specify the value)
............ i.e. equal to [10% (Ten percent)] of the Contract Price, and valid up to and
including ......cocoeevvveenieneenen. and any other securities as per the Bidding Documents.

(In case any other performance security is required to be furnished, the same is to be
mentioned here)

5.0 All the bank guarantees shall be furnished from an eligible bank as described in the
Bidding Documents.

6.0 The schedule for Taking Over/Completion of Facilities by the Employer upon successful
Completion of the Development of Distribution Infrastructure for Smart Distribution Project &
Undergrounding of Electrical Infrastructure in Noida town of Uttar Pradesh under the
Revamped Reforms- based and Results-linked, Distribution Sector Scheme. shall be 24 months
from the date of issue of this Notification of Award for all contractual purposes.

7.0 This Notification of Award constitutes formation of the Contract and comes into force
with effect from the date of issuance of this Notification of Award.

8.0 You shall enter into a Contract Agreement with us within twenty-eight (28) days from
the date of this Notification of Award.

9.0 This Notification of Award is being issued to you in duplicate. We request you to return
its duplicate copy duly signed and stamped on each page including the enclosed
Appendix as a token of your acknowledgement.

Please take the necessary action to commence the work and confirm action.

Yours faithfully,

For and on behalf of

(Authorized Signatory)

Enclosures:
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APPENDIX (NOA)—-1 - Record Notes of Post - Bid Discussions held on various dates

Note:

(1) Instructions indicated in italics in this notification of award are to be taken care of by the
issuing authority. The Forms may be modified appropriately to suit the specific
requirement of the Contract.
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5. FORM OF CONTRACT AGREEMENT

[Alternative — a]

CONTRACT AGREEMENT PART I FOR SUPPLY OF PLANT BETWEEN PASCHIMANCHAL
VIDYUT VITRAN NIGAM LIMITED(PVVNL) AND M/s. e, (Name of Contractor)

............... /JOINT VENTURE (JV) OF M/s. ........ (Name of Lead Partner).... (THE LEAD
PARTNER OF THE JV) AND Mrs........ (Name of Other Partner)... ... (THE PARTNER OF
THE JV) [Use as applicable]

THIS CONTRACT AGREEMENT PART I No.....ccccevveeiiieeeee. (also referred to as ‘Supply
of Plant Contract/the Contract Part [ ’) is made on the .....dayof ............... 20.....
BETWEEN

PASCHIMANCHAL VIDYUT VITRAN NIGAM LIMITED(PVVNL)a company incorporated under the
laws of Companies Act 1956/2013 (with amendment from time to time) and having its Registered
Office at Victoria Park , Meerut and its Corporate Office at Victoria Park, Meerut (hereinafter
called "the Employer" and also referred to as PVVNL

and

(1) M/s ... (Name of Contractor) ............ , a company incorporated under the laws of
Companies Act 1956/2013 (with amendment from time to time) and having its Principal place
of business at .............(Address of COntractor)..............cccceeevuueen... and Registered Office at

veveeeen.(Registered address of Contractor) ............... (hereinafter called "the Contractor"
and also referred to as “.....(insert abbreviated name of the Contractor) )

or

Joint Venture (JV) of M/s ................. (Name of Lead Partner).................... (the Lead Partner
of JV), a company incorporated under the laws of Companies Act 1956 and having its
Principal place of business at .............(Address of Lead Partner).........ccccccceeeveercuunnn. and
Registered Office at .............(Registered address of Lead Partner).......................... and M/s
................. (Name of Other Partner) ................... (the Partner of JV), a company incorporated
under the laws of Companies Act 1956/2013 (with amendment from time to time) and having
its Principal place of business at .............(Address of Other Partner) ..............ccceeuee.
and Registered Office at .............(Registered address of Other Partner) .........cccccco......
(hereinafter called "the Contractor" and also referred to as “Joint Venture/the ‘JV”)
(Applicable only in case of Joint Venture)
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WHEREAS the Employer desires to engage the Contractor to design, manufacture, test,
deliver, install, commission and complete certain Facilities, viz. Development of Distribution
Infrastructure for Smart Distribution Project & Undergrounding of Electrical Infrastructure
in Noida town of Uttar Pradesh under the Revamped Reforms- based and Results-linked,
Distribution Sector Scheme. (“the Facilities”) as detailed in the Contract Document, and the
Contractor, in accordance with the mode of contracting specified therein, has agreed to such
engagement upon and subject to the terms and conditions appearing in this Contract
Agreement Part I for Supply of Plant and in Contract Agreement Part II for Supply of
Installation Services for the Facilities, the two parts read together, jointly and in conjunction,
constituting the Contract. and the aggregate of the Contract Price for Contract Part I and the
Contract Price for Contract Part II constituting the Contract Price for the Contract.

WHERE, the Employer, under this Contract Agreement Part I, desires to engage the
Contractor for the supply of Plant on FOR {final place of destination (Site/ Project Site)}
basis inter-alia including design, engineering, manufacture, testing, transportation, insurance
etc. and other services, incidental thereto, required for the complete execution of the SCADA,
Smart Technology Integration, 33/11 kV Link UG Line, 33 kV UG Lines for Separate
Source, 33 kV Replacement of Old Damages underground lines. 11 kV Feeder Bifurcation
underground lines, 11 kV Outgoing underground lines work due to Augmentation of Power
Transformers, Compact Substation works etc. for Noida Town and the scope of work is
briefly described below:

SCADA Main Control Centre(MCC), SCADA Backup Control Centre(BCC), Remote
Terminal Unit (RTU), Feeder Remote Terminal Unit (FRTU), Communication System,
Auxiliary Power Supply, SCADA Enablers, FMS Services for 2 years after GO-LIVE,
Distribution Transformer Health Management (DTHM), Demand Response, Voltage
Regulation & Harmonics Management, GIS Mapping Update & Integration, Network
Planning Tool, Drone-based Asset Management, 33 kV UG Lines, 11 kV UG Lines, Compact
Substations (CSYS) etc.

NOW IT IS HEREBY AGREED as follows:

Article 1. Contract Documents
1.1 Contract Documents (Reference GCC Clause 2)

The following documents shall constitute the Contract between the Employer and the
Contractor, and each shall be read and construed as an integral part of the Contract:
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VOLUME - A

1. This Contract Agreement and the Appendices thereto.
2. Notification of Award Ref. No.................. /NOA-1/01 dated DD/MM/YYYY.

VOLUME - B

1. Documents comprising of the following:

e Conditions of Contract and Contract Forms (Part 3 of Bidding
Documents)
o Conditions of Contract including Special Conditions of Contract
(SCC) and General Conditions of Contract (GCC); (Section 7 of
Bidding Documents)
o Contract Forms (Section 8 of Bidding Documents)

. Employers’ Requirements (Part 2 of Bidding Documents)
o Employer’s Requirements (Section 6 of Bidding Document)

. Bidding Procedures and Requirements (Part 1 of Bidding
Documents)
o Request for Bids Notice (Section 1 of Bidding Documents)

o Eligibility and Qualification Requirements (Section 2 of
Bidding Documents)

o Instruction to Bidders and Bid Data Sheets (Section 3 of Bidding
Documents

VOLUME - C

1. Bid Submitted by the Contractor.

(Only relevant extracts are attached herewith for easy reference. Should
the circumstances warrant, the original Bid along with the enclosures
thereof, shall be referred to.).
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1.1 Order of Precedence (Reference GCC Clause 2)

In the event of any ambiguity or conflict between the Contract Documents listed above,
the order of precedence shall be the order in which the Contract Documents are listed
in Article 1.1 (Contract Documents) above.

1.2 Definitions (Reference GCC Clause 1)

Capitalized words and phrases used herein shall have the same meanings as are ascribed
to them in the General Conditions of Contract/Special Conditions of Contract.

Article 2. Contract Price and Terms of Payment
2.1 Contract Price (Reference GCC Clause 11) for Contract Part I

The Employer hereby agrees to pay to the Contractor the Contract Price for Contract
Part I in consideration of the performance by the Contractor of its obligations
hereunder. The Contract Price for Contract Part I shall be the aggregate of ........
(amount in words) ................. (O (amount in figures)................ ), or such other
sums as may be determined in accordance with the terms and conditions of the
Contract. The break-up of the Contract Price for Contract Part I is as under:

Sl. | Price Component Amount
No.
1. | FOR Price Component

Total for Supply of Plant Contract

The detailed break-up of Contract Price for Contract Part I is given in the relevant
Appendices hereto.

2.2 Terms of Payment (Reference GCC Clause 12)

The terms and procedures of payment according to which the Employer will reimburse
the Contractor are given in Appendix 1 (Terms and Procedures of Payment) hereto.

Article 3. Effective Date for Determining Time for Completion
3.1 Effective Date (Reference GCC Clause 1)

The Effective Date from which the Time for Completion of the Facilities shall be
counted and determined is the date of the Notification of Award i.e.,

Article4.  Appendices

The Appendices listed in the List of Appendices, as mentioned below, shall be
deemed to form an integral part of this Contract Agreement Part I and the Contract.
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Reference in this Contract Agreement Part I and the Contract, to any Appendix shall
mean and include the Appendices attached hereto, and the this Contract Agreement
Part I and the Contract shall be read and construed accordingly.

List of Appendices
Appendix 1 Terms and Procedures of Payment
Appendix 2 Price Adjustment
Appendix 3 Insurance Requirements
Appendix 4 Time Schedule
Appendix 5 List of Approved Sub-contractors
Appendix 6 Scope of Works and Supply by the Employer
Appendix 7 List of Document for Approval or Review
Appendix 8 Guarantees, Liquidated Damages for Non-Performance
Appendix 9 Price Schedules indicating Price Breakdown of Contract Price
for Contract Part I for Supply of Plant
Appendix 11 Integrity Pact
Article 5.
The Contract Agreement Part II No. .......................... has also been made on the ........
day of .............. 20...., between the Employer and the Contractor for the Supply of

Installation Services (hereinafter referred to as the “Contract Part II”’) for providing/
supplying all Installation Services (excluding the incidental services included in Contract
Part I), inter-alia, unloading and handling of Plant, all labor, Contractor’s equipment,
temporary works, materials, consumables, design and preparation of layout, engineering
drawings, and all matters and things of whatsoever nature, including testing, pre-
commissioning, guarantee tests and commissioning, the provision of as-built drawings,
operations and maintenance manuals, training, etc., applicable and necessary for the proper
execution of the installation and other services, at final destination (Site/ Project Site),
related to and incidental to successful installation of the Plant supplied under the Contract
Part I, required for the complete execution of the Development of Distribution Infrastructure
for Smart Distribution Project & Undergrounding of Electrical Infrastructure in Noida town
of Uttar Pradesh under the Revamped Reforms- based and Results-linked, Distribution Sector
Scheme ,and the scope of work is briefly described below:

131

* Augmentation and Construction of New 33/11 KV Substations, 33 KV New Bay, 33KV & 11

KV lines as per requirements and load growth.
* Undergrounding of 33 KV,11 KV HT line, 33 KV Replacement of Damaged UG Cable

* Replacing sections of 11 kV overhead lines in required areas with covered conductors/AB

Cable for reliability and safety.
» Feeder Bifurcation (11 KV Line)
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* Installation of New DTs and capacity enhancement of existing DTs, Compact Substations
(CSS), Construction of New LT Lines for New DTs/Augmented DTs, Trolley mounted DTs,
Protection of DTs, DT Cable installation, Extra Circuit for Existing DTs, Earthing of existing
distribution transformer and substations.

» Installation of Capacitor Banks, Battery charger & Battery set.
» Installation of 33 KV VCBs, Control Panels & 11 KV VCBs (SCADA Compatible)
* Power transformers and control room earthing.

* Civil works including construction of substations, Roof Treatment, Repair and Painting of SGR
Building at 33 KV SS Double Story and Control room extension.

Notwithstanding the award of work for Completion of the Facilities under the Contract in
two separate parts in the aforesaid manner, the Contractor shall be overall responsible to
ensure the execution of both the parts of the Contract to achieve successful completion and
taking over of the Facilities by the Employer as per the requirements stipulated in the
Contract. It is expressly understood and agreed by the Contractor that any default or breach
under the ‘Contract Part II” shall automatically be deemed as a default or breach of this
‘Contract Part I’ also and vice-versa and any

such breach or occurrence or default giving the Employer a right to terminate the
‘Contract Part II’ either in full or in part, and/or recover damages there under the
Contract Part II, shall give the Employer an absolute right to terminate this Contract
Part I at the Contractor’s risk, cost and responsibility, either in full or in part and /or
recover damages under this ‘Contract Part I’ as well. However, such breach or default

or occurrence in the ‘Contract Part II” shall not automatically relieve the Contractor of
any of its responsibility/ obligations under this ‘Contract Part I’. It is also expressly
understood and agreed by the Contractor that the Plant/equipment/ goods /materials
supplied by the Contractor under this ‘Contract Part I’ when erected, installed and
commissioned by the Contractor under the ‘Contract Part II” shall give satisfactory
performance in accordance with the provisions of the Contract.

IN WITNESS WHEREOF the Employer and the Contractor have caused this Agreement to be
duly executed by their duly authorized representatives the day and year first above written.

Signed by for and Signed by for and

on behalf of the Employer on behalf of the Contractor
Signature Signature

Title Title

in the presence of in the presence of
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5.  FORM OF CONTRACT AGREEMENT

[Alternative — b]
CONTRACT AGREEMENT PART II FOR SUPPLY OF INSTALLATION SERVICES BETWEEN
PASCHIMANCHAL VIDYUT VITRAN NIGAM LIMITED(PVVNL)AND M/s. .....cccccoeuu... (Name of
Contractor) ............... /JOINT VENTURE (JV) OF Mss. ........ (Name of Lead Partner)....
(THE LEAD PARTNER OF THE JV) AND Mss. ..... (Name of Other Partner)...... (THE

PARTNER OF THE JV) [Use as applicable]

THIS CONTRACT AGREEMENT PART I No. ........coooeeeeel. (also referred to as
‘Supply of Installation Services Contract/the Contract Part II’) is made on the ..... day of
............... 20...

BETWEEN

(1) PASCHIMANCHAL VIDYUT VITRAN NIGAM LIMITED(PVVNL) a company incorporated under
the laws of Companies Act 1956/2013 (with amendment from time to time) and having its Registered
Office at Victoria Park, Meerut and its Corporate Office at Victoria Park, Meerut (hereinafter
called "the Employer"
and also referred to as PVVNL

and

2) M/s v (Name of Contractor) ........... , a company incorporated under the laws of
Companies Act 1956/2013 (with amendment from time to time) and having its Principal place
of business at .............(Address of COntractor)............ccccceeecueeen... and Registered Office at

veveeeen.(Registered address of Contractor) ............... (hereinafter called "the Contractor"
and also referred to as “.....(insert abbreviated name of the Contractor) ”)

or

Joint Venture (JV) of M/s ................. (Name of Lead Partner).................... (the Lead Partner
of JV), a company incorporated under the laws of Companies Act 1956 and having its

Principal place of business at .............(Address of Lead Partner)..............ccccccvevuuenne... and
Registered Office at .............(Registered address of Lead Partner).......................... and M/s
................. (Name of Other Partner) ................... (the Partner of JV), a company incorporated
under the laws of Companies Act 1956/2013 (with amendment from time to time) and having
its Principal place of business at .............(Address of Other Partner) ..........cccceeevuveenne...
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and Registered Office at .............(Registered address of Other Partner) .........ccco......
(hereinafter called "the Contractor" and also referred to as “Joint Venture/the ‘JV™”)
(Applicable only in case of Joint Venture)

WHEREAS the Employer desires to engage the Contractor to design, manufacture, test,
deliver, install, commission and complete certain Facilities, viz. Development of Distribution
Infrastructure for Smart Distribution Project & Undergrounding of Electrical Infrastructure
in Noida town of Uttar Pradesh under the Revamped Reforms- based and Results-linked,
Distribution Sector Scheme. (“the Facilities”) as detailed in the Contract Document, and the
Contractor, in accordance with the mode of contracting specified therein, has agreed to such
engagement upon and subject to the terms and conditions appearing in this Contract
Agreement Part II for Supply of Installation Services and in Contract Agreement Part I for
Supply of Plant for the Facilities, the two parts read together, jointly and in conjunction,
constituting the Contract. and the aggregate of the Contract Price for Contract Part I and the
Contract Price for Contract Part II constituting the Contract Price for the Contract.

WHERE, the Employer, under this Contract Agreement Part II, desires to engage the
Contractor for the supply of Installation Services for providing/ supplying all Installation
Services (excluding the incidental services included in Contract Part I), inter-alia, unloading
and handling of Plant, all labor, Contractor’s equipment, temporary works, materials,
consumables, design and preparation of layout, engineering drawings, and all matters and
things of whatsoever nature, including testing, pre-commissioning, guarantee tests and
commissioning, the provision of as-built drawings, operations and maintenance manuals,
training, etc., applicable and necessary for the proper execution of the installation and other
services, at final destination (Site/ Project Site), related to and incidental to successful
installation of the Plant supplied under the Contract Part I, for the complete execution of the
SCADA, Smart Technology Integration, 33/11 kV Link UG Line, 33 kV UG Lines for Separate
Source, 33 kV Replacement of Old Damages underground lines. 11 kV Feeder Bifurcation
underground lines, 11 kV Outgoing underground lines work due to Augmentation of Power
Transformers, Compact Substation works etc. for Noida Town and the scope of work is briefly
described below:

e SCADA Main Control Centre(MCC), SCADA Backup Control Centre(BCC), Remote Terminal Unit
(RTU), Feeder Remote Terminal Unit (FRTU), Communication System, Auxiliary Power Supply,
SCADA Enablers, FMS Services for 2 years after GO-LIVE, Distribution Transformer Health
Management (DTHM), Demand Response, Voltage Regulation & Harmonics Management, GIS Mapping
Update & Integration, Network Planning Tool, Drone-based Asset Management, 33 kV UG Lines, 11 kV
UG Lines, Compact Substations (CSS) etc.
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NOW IT IS HEREBY AGREED as follows:
Article 1. Contract Documents

1.1 Contract Documents (Reference GCC Clause 2)

The following documents shall constitute the Contract between the Employer and the
Contractor, and each shall be read and construed as an integral part of the Contract:

VOLUME - A

1. This Contract Agreement and the Appendices thereto.
2. Notification of Award Ref. No. ................. /NOA-I1/02 dated DD/MM/YYYY.

VOLUME - B

3. Documents comprising of the following:

. Conditions of Contract and Contract Forms (Part 3 of Bidding
Documents)
o Conditions of Contract including Special Conditions of Contract
(SCC) and General Conditions of Contract (GCC); (Section 7 of
Bidding Documents)
o Contract Forms (Section 8 of Bidding Documents)

J Employers’ Requirements (Part 2 of Bidding Documents)
o Employer’s Requirements (Section 6 of Bidding Document)

. Bidding Procedures and Requirements (Part 1 of Bidding
Documents)

o Request for Bids Notice (Section 1 of Bidding Documents)
o Eligibility and Qualification Requirements (Section 2 of
Bidding Documents)

o Instruction to Bidders and Bid Data Sheets (Section 3 of Bidding
Documents

VOLUME - C
4.  Bid Submitted by the Contractor.

(Only relevant extracts are attached herewith for easy reference. Should the
circumstances warrant, the original Bid along with the enclosures thereof, shall be
referred to.).

1.2 Order of Precedence (Reference GCC Clause 3)
In the event of any ambiguity or conflict between the Contract Documents listed above,

the order of precedence shall be the order in which the Contract Documents are listed
in Article 1.1 (Contract Documents) above.
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1.3 Definitions (Reference GCC Clause 1)

Capitalized words and phrases used herein shall have the same meanings as are ascribed
to them in the General Conditions of Contract/Special Conditions of Contract.

Article 2. Contract Price and Terms of Payment
2.1 Contract Price (Reference GCC Clause 11) for Contract Part II

The Employer hereby agrees to pay to the Contractor the Contract Price for Contract
Part II in consideration of the performance by the Contractor of its obligations
hereunder. The Contract Price for Contract Part II shall be the aggregate of ........
(amount in words) ................. T (amount in figures)................ ), or such other
sums as may be determined in accordance with the terms and conditions of the
Contract. The break-up of the Contract Price for Contract Part Il is as under:

Sl. | Price Component Amount
No.

1. Installation Services

2. | Training Charges (if required) Not Applicable

Total for Supply of Installation Services Contract

The detailed break-up of Contract Price for Contract Part I is given in the relevant
Appendices hereto.

2.2 Terms of Payment (Reference GCC Clause 12)
The terms and procedures of payment according to which the Employer will reimburse
the Contractor are given in Appendix 1 (Terms and Procedures of Payment) hereto.
Article 3. Effective Date for Determining Time for Completion

3.1 Effective Date (Reference GCC Clause 1)
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The Effective Date from which the Time for Completion of the Facilities shall be
counted and determined is the date of the Notification of Award i.e.,

Article4.  Appendices

The Appendices listed in the List of Appendices, as mentioned below, shall be
deemed to form an integral part of this Contract Agreement Part II and the Contract.

Reference in this Contract Agreement Part II and the Contract to any Appendix shall
mean and include the Appendices attached hereto, and this Contract Agreement Part 11
and the Contract shall be read and construed accordingly.

List of Appendices

Appendix 1
Appendix 2
Appendix 3
Appendix 4
Appendix 5
Appendix 6
Appendix 7
Appendix 8
Appendix 9

Appendix 11

Terms and Procedures of Payment

Price Adjustment

Insurance Requirements

Time Schedule

List of Approved Sub-contractors

Scope of Works and Supply by the Employer

List of Document for Approval or Review

Guarantees, Liquidated Damages for Non-Performance

Price Schedules indicating Price Breakdown of Contract Price
for Contract Part Il for Supply of Installation Services
Integrity Pact

Article 5.
The Contract Agreement Part I No. .......................... has also been made on the
........ day of................... 20...., between the Employer and the Contractor for the Supply of

Plant (hereinafter referred to as the “Contract Part I”’) for the supply of Plant on FOR {final
place of destination (Site/ Project Site)} basis inter-alia including design, engineering,
manufacture, testing, transportation, insurance etc. and other services, incidental thereto,
required for the complete execution of the SCADA, Smart Technology Integration, 33/11 kV
Link UG Line, 33 kV UG Lines for Separate Source, 33 kV Replacement of Old Damages
underground lines. 11 kV Feeder Bifurcation underground lines, 11 kV Outgoing
underground lines work due to Augmentation of Power Transformers, Compact Substation
works etc. for Noida Town, and the scope of work is briefly described below:

SCADA Main Control Centre(MCC), SCADA Backup Control Centre(BCC), Remote
Terminal Unit (RTU), Feeder Remote Terminal Unit (FRTU), Communication System,
Auxiliary Power Supply, SCADA Enablers, FMS Services for 2 years after GO-LIVE,
Distribution Transformer Health Management (DTHM), Demand Response, Voltage
Regulation & Harmonics Management, GIS Mapping Update & Integration, Network Planning
Tool, Drone-based Asset Management, 33 kV UG Lines, 11 kV UG Lines, Compact

Substations (CSS) etc.
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Notwithstanding the award of work for Completion of the Facilities under the Contract
in two separate parts in the aforesaid manner, the Contractor shall be overall
responsible to ensure the execution of both the parts of the Contract to achieve
successful completion and taking over of the Facilities by the Employer as per the
requirements stipulated in the Contract. It is expressly understood and agreed by the
Contractor that any default or breach under the ‘Contract Part I’ shall automatically be
deemed as a default or breach of this ‘Contract Part II’ also and vice-versa and any such
breach or occurrence or default giving the Employer a right to terminate the ‘Contract
Part I’ either in full or in part, and/or recover damages there under the Contract Part I,
shall give the Employer an absolute right to terminate this Contract Part I at the
Contractor’s risk, cost and responsibility, either in full or in part and /or recover
damages under this ‘Contract Part II’ as well. However, such breach or default or
occurrence in the ‘Contract Part I’ shall not automatically relieve the Contractor of any
of its responsibility/ obligations under this ‘Contract Part I’. It is also expressly
understood and agreed by the Contractor that the Plant/equipment

/goods/ materials supplied by the Contractor under the ‘Contract Part I’ when erected,
installed and commissioned by the Contractor under this ‘Contract part II’ shall give
satisfactory performance in accordance with the provisions of the Contract.

IN WITNESS WHEREOF the Employer and the Contractor have caused this Agreement to be
duly executed by their duly authorized representatives the day and year first above written.

Signed by for and Signed by for and

on behalf of the Employer on behalf of the Contractor
Signature Signature

Title Title

in the presence of in the presence of
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(Separate Contract Agreements shall be executed by the Employer and the Contractor in
accordance with the mode of contracting stipulated at ITB, Section 3 of bidding documents.
The forms of Contract under both Alternative i.e., a & b shall be used).
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IL

II

Appendix-1: TERMS AND PROCEDURES OF PAYMENT

In accordance with the provisions of GCC Clause 12 (Terms of Payment), the Employer
shall pay the Contractor in the following manner and at the following times, on the
basis of the Price Breakdown given in the Appendix regarding Price Schedules.
Payments will be made in Indian Rupees.

“Billable Items” are worked out and attached to Price Schedule. Items otherwise
required for completion of work but not listed in the Price Schedule shall also be in the
scope of the Contractor. The costs of such “Non- billable Items” is deemed to be
included in the quoted price of “Billable Items” by the bidder in the Price Schedule.
The payment shall be made on billable item wise basis only as indicated in Price
Schedule.

Valid Contract Performance Security to furnished by the Contractor as per the Contract
and accepted by the Employer, shall be a condition precedent for release of the
advance and progressive payment. Further, for release of any advance payment,
requisite securities including Advance Payment Guarantee, as the case may be, to be
furnished by the Contract as specified in the Contract and accepted by the Employer,
shall also be a condition precedent. In case, the duration of contract gets extended then
the Contractor shall furnish the revised Performance Bank Guarantee equal to 10% of
the contract value and valid till 180 days beyond the warranty period as per the new
contract timelines. The revised Bank Guarantee shall be submitted by the Contractor
within 28 days from the date of approval of time extension by the Employer.

The interest rate on advance payment shall be Marginal Cost of Funds Based Lending
Rate (MCLR) for one year of the State Bank of India, prevailing on the date of advance
payment to the Contractor. The interest accrued on interest bearing advance shall be
adjusted first before releasing any payment. The interest rate shall be calculated on the
daily progressive balances outstanding as on the date of recovery/adjustment i.e. on
daily rest basis.

Deleted

Unmeasured ad-hoc payment: The employer, at his discretion in exigencies, to ensure
liquidity of funds with the Contractor may accept un-measured ad-hoc bill of the
Contractor. In this method, following methodology shall be adopted:
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a. Submission of certificate on measurement book by Project Manager that
materials under consideration have been erected, tested and commissioned as
per technical specification, scope of work & approved drawings.

b. Quantum and completion of works is certified by Project Manager jointly with
Contractor and eligible amount of such works are computed as per approved
payment terms.

c. 50% of such eligible amount shall be released to the Contractor immediately
within a week. The amount of un-measured bill should not be more than average
of previous two measured bill.

d. Next bill of the work shall invariably be a measured bill in which, various
quantities of unmeasured bill shall be verified and measured jointly by Project
Manager and Contractor.

A. Supply, Erection, Testing and Commissioning of works under RDSS:
1. Advance payment (Optional):

i.  Under the Supply of Plant Contract (Contract Part I), initial interest bearing
adjustable Advance of 10% of Contract Price for Contract Part I shall be
released in 2 (two) installments each of 5% of the Contract Price for Contract
Part L.

First installment of 5% of the Contract Price for Contract Part I shall be
released on presentation of the following:

a Signing of Contract Agreement Part I and Contract Agreement Part II by the
Employer and the Contractor.

b. Contractor’s detailed invoice.

e- Submission and acceptance of unconditional & irrevocable part Bank
Guarantees (in two (02) equal installments) in favor of employer with total
amounting to 110% of total advance amount as per proforma attached with
Form:7, Section — 8 of Part -3 (Contract Forms). For release of the Ist
Installment of advance the Bank Guarantee equal to 110% of Ist Installment
amount shall be taken . Once it gets adjusted and the 2nd installment is due for
release, the Bank Guarantee for the 2™ instalment equal to 110% of ond
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Installment amount shall be taken. The said Bank Guarantees shall be initially
valid up to end of thirty (30) days after the scheduled month of supply of
materials and shall be extended from time to time till thirty (30) days beyond
revised scheduled month of supply of materials, as may be required under the
Contract.

& An unconditional & irrevocable Bank Guarantee for ten percent (10%) of the
total Contract price towards Contract Performance Guarantee (CPG) in
accordance with the provisions of Clause 44.1, Section 3 and as per proforma
attached with Section-8 of Part 3 (Contract forms). The said bank guarantee
shall be initially valid up to one hundred eighty (180) days after expiry of the
Warranty Period and shall be extended from time to time till one hundred
eighty (180) days beyond successful completion of warranty period, as may
be required under the Contract.

e- Detailed PERT Network/Bar chart and its approval by the Employer.

The bidder must utilize first advance installment of 5% of ex-works supply
component before requesting for second advance installment. Second
installment of 5% shall be released on submission of Contractor’s invoice, bank
guarantee equal to 110% of the advance installment and satisfactory utilization
certificate supported with documentary evidence of first advance installment.
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2. Progressive payments (Supply of Plant):

2.1. First Installment (60%): Sixty percent (60%) payments for the supply of Plant
under the Contract Part I, against various items in the attached Price Schedule,
including 100% GST thereon reimbursable/ payable by Employer as per Contract,
shall be paid on receipt and acceptance of Plant/ equipment/ goods/ materials on
submission of documents indicated herein:

a. Signing of Contract Agreement Part I and Contract Agreement Part II by
the Employer and the Contractor.

b. Detailed Project Execution Plan/PERT chart and its approval by the
Employer.

c. Evidence of dispatch (R/R or receipted L/R)
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d. Contractor’s detailed invoice & packing list identifying contents of each
shipment.

e. Invoice certifying payments of GST

f. Copy of Certificate to the effect of payments of State/ Central taxes, duties,
levies etc. have been made against supply of materials through sub-vendors
under the contract.

g. Certified copy of Insurance policy/Insurance Certificate.
h. Manufacturer’s/Contractor’s guarantee certificate of Quality.

i. Material Dispatch Clearance Certificate (MDCC) / Dispatch Instructions
(DI) for dispatch of materials from the manufacturer’s works. MDCC/DI
shall be issued by authorized officer of Employer

J- Manufacturer’s copy of challan

k. submission of the certificate by the Employer’s representative that the
item(s) have been received,

1. Submission of certificate by Project Manager that materials have been
supplied as per technical specification, scope of work & approved drawings
enclosing certified copy of inspection reports and dispatch clearances.

a. 60% of proportionate Mobilization Advance against Supply shall be
adjusted while making payments of this installment. In case of delay of
project, the entire mobilization advance shall get recovered from the
Contractor as per supply and erection contracts’ works completion
schedule respectively.

2.2. Second Installment (30%): Thirty percent (30%) payments against various
items of price schedule 1 shall be paid on following conditions:

a. Unconditional acceptance of the Letter of Award and signing of contract
agreement by the Contractor.

b. Detailed Project Execution Plan/PERT chart and its approval by the
Employer.
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c. Evidence of dispatch (R/R or receipted L/R)

d. Contractor’s detailed invoice & packing list identifying contents of each
shipment.

e. Invoice certifying payments of ED, Taxes for the direct transaction between
Employer and Contractor,

f. Copy of Certificate to the effect of payments of State/ Central taxes, duties,
levies etc. have been made against supply of materials through sub- vendors
under the contract.

g. Certified copy of Insurance policy/Insurance Certificate.
h. Manufacturer’s/Contractor’s guarantee certificate of Quality.

1. Material Dispatch Clearance Certificate (MDCC) / Dispatch Instructions
(DI) for dispatch of materials from the manufacturer’s works. MDCC/DI
shall be issued by authorized officer of Employer

j. Manufacturer’s copy of challan

k. Submission of the certificate on measurement book by the Project Manager that
the item(s) have been received,

l.  Submission of certificate on measurement book by Project Manager that
materials under consideration have been erected, tested and commissioned as
per technical specification, scope of work & approved drawings.

m. Test check certification on Measurement Book be recorded by officers in
hierarchy with the claim as per policy.
While releasing 2" installment of 30% supply payment following adjustment
shall be made:

a. Balance initial mobilization advance shall be adjusted. Also, up-to-
date accrued interest shall also be recovered.

b. In case of delay of project, the entire mobilization advance shall get
recovered at this stage.
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2.3. Third & Final Installment (10%):

a. The balance ten percent (10%) of payment against Supply contracts excluding Excise
Duty, Taxes etc. shall be reimbursable on successful supply, erection, testing and
commissioning of the works in the project and issuance of Completion Certificate by
the Employer.

b. ‘Commissioning’ for the purpose of payments shall mean satisfactory completion of
all supplies, erection, commissioning checks and successful completion of all site tests
and continuous energization of the equipment/ materials at rated voltage as per the
Contract and to the satisfaction/approval of the Employer.

c.  On submission of the certificate by the Project Manager that the item(s) have been
received, erected, tested and commissioned.

d. In case, for any reason not attributable to the Contractor, the commissioning and
charging of equipment/materials is delayed beyond 120 days of successful completion
of final checking and testing of works, the balance 10% payment shall be released
against an unconditional & irrevocable bank guarantee of equivalent amount initially
valid till 6 months from the readiness of works for commissioning and charging at rated
voltage, to be extended till 30 days beyond actual commissioning & taking over.

2. Progressive payments (Erection):

2.1. First Installment (90%) : Ninety percent (90%) payments against Erection
contracts shall be paid on erection, testing and commissioning of works and on
submission of relevant documents indicated herein under:

a. Unconditional acceptance of the Letter of Award and signing of contract
agreement by the Contractor.

b. Detailed Project Execution Plan/PERT chart and its approval by the Employer.
c. Certified copy of Insurance policy/Insurance Certificate.

d. Material reconciliation statement consisting of the materials utilized for
erection, testing & commissioning vis-a-vis erection activity of the lot of
villages.
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e. Submission of certificate on measurement book by Project Manager that
materials under consideration have been erected, tested and commissioned as
per technical specification, scope of work & approved drawings.

f. Test check certification on Measurement Book be recorded by officers in

hierarchy with the claim as per policy.

2.2. Second and Final Installment (10%):

a. The balance ten percent (10%) of payment against Erection contracts shall be
released on successful commissioning of the works in the project, issuance of
Completion Certificate of the project and asset tagging of the created asset in
GIS portal provided by the Nodal agency.

b. ‘Commissioning’ for the purpose of payments shall mean satisfactory
completion of all supplies, erection, commissioning checks and successful
completion of all site tests and continuous energization of the equipment/
materials at rated voltage as per the Contract and to the satisfaction/approval of
the Employer.

c. On submission of the certificate by the Project Manager that the
equipment/materials have been erected, tested and commissioned.

d. On certification of Project Manager for reconciliation of materials and
payments.

e. On certification of Project Manager of updating the asset information in the
GIS platform and providing requisite information as per Employer’s GIS data
model. The mobile application for GIS mapping has to be provided by the
Employer.
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f.  On certification of Project Manager that assets under the project are created and
are taken over by Employer.

g. However, in case, for any reason solely attributable to the Owner/Employer, the
commissioning of equipment/materials is delayed beyond 120 days of
successful completion of final checking and testing of line for the purpose of
commissioning as defined in bid documents, the balance 10% payment shall be
released against an unconditional & irrevocable bank guarantee of equivalent
amount initially valid till 6 months from the readiness of transmission lines/
distribution transformer/ service connections for commissioning and charging
at rated voltage, to be extended till 30 days beyond actual commissioning &
taking over.

h. For development of new lines/ poles, the Contractor should also submit an
automated measurement report based on the GPS coordinates captured through
the mobile application.

3. The Project Manager shall within sixty (60) days after receipt of invoices enclosing
requisite documents as per payment terms release the payment through electronic
mode in designated bank account of the Contractor. In the event that the Contractor
has duly followed the procedure enumerated above and the Employer fails to make
any payment on its respective due date, the Employer shall pay to the Contractor
interest on the amount of such delayed payment as from the end of the 60 days
period on certified amount due but not paid at the end of such period. The applicable
interest rate on the delayed amount will be equal to the marginal cost of funds based
lending rate (MCLR) for one year of the State Bank of India, as applicable on the
1°" April of the financial year in which the date of disbursement of the payment lies.
In case the period of default lies in two or more financial years the interest amount
shall be calculated separately for the periods falling in different years.
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Appendix-2 : PRICE ADJUSTMENT

The prices for execution of the entire works covered under the scope of this work shall be
quoted by the Bidder in the manner specified, in the BPS. The Ex-works price component, less
advance will be subject to price adjustment, only for equipment/materials/items of work
specifically stated under clause 1.0 below, (for which the bidder shall quote a base price), based
on separate formulae as per price adjustment provisions given herein. However, it shall be
noted that the Price Adjustment clause will be effective from the contract signing date. The
Employer shall ensure that all the Price Adjustment would be governed as per the approved L-
2 schedule signed by Employer and Contractor, which would be included in the contract.

Prices for Ex-works price component for all other equipment/items except specified at Clause
1.0 below, Charges for Erection, Inland Freight & Insurance etc. shall be FIRM and no price
adjustment shall be applicable for these components for the entire duration of the Contract.

No price adjustment shall be applicable on the portion of the Contract Price payable to the
Contractor as advance payment. However, if a Contractor opts for no advance then Price
Adjustment would be applicable on 100% contract value.

1.0 Materials and Labour portion:

1.0.1 For ACSR Conductor
The price quoted/confirmed for Aluminum Conductor is based on the input cost of raw
materials as on the date of quotation. It is deemed to be related to the prices of the raw
materials, as specified in the price variation clauses mentioned below. In case of any
variation in these prices, the prices payable shall be subject to adjustment up or down
in accordance with the following formula:

For Excise duty units:

P =Po + WA ( AL - ALo) + WF (FE — FEo)
For Excise duty exempted units:

P=Po + WA ( AL — ALoc ) + WF ( FE: — FEo. )
Wherein,

P = Ex-works price payable in Rs. Per km as adjusted in accordance with the price
variation clause

Po = Ex-works price quoted/confirmed in Rs. Per km.

WA = Weight of Aluminium in ACSR conductor in MT per km. (As per IS: 398)

WF = Weight of Steel content in the ACSR conductor in MT per km. (As per IS: 398)
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1.0.2

AL = Price of EC Grade Aluminium Ingot/Rod (as per contract) exclusive of excise
duty in Rs./MT for the conductor. This price is applicable prevailing as on 30 days prior
to the date of delivery.

Ale = Price of EC Grade Aluminium Ingot/Rod (as per contract) inclusive of excise
duty in Rs./MT for the conductor. This price is applicable prevailing as on 30 days prior
to the date of tender delivery.

ALo = Price of EC Grade Aluminium Ingot/Rod (as per contract) exclusive of excise
duty in Rs./MT for the conductor. This price is applicable prevailing as on 30 days prior
to the date of tender opening.

ALoe = Price of EC Grade Aluminium Ingot/Rod (as per contract) inclusive of excise
duty in Rs./MT for the conductor. This price is applicable prevailing as on 30 days prior
to the date of tender opening.

FE = Price (exclusive of excise duty) of high tensile galvanized steel wire in Rs./MT
of appropriate size. This price is applicable prevailing as on 30 days prior to the date
of delivery.

FE. = Price (exclusive of excise duty) of high tensile galvanized steel wire in Rs./MT
of appropriate size. This price is applicable prevailing as on 30 days prior to the date
of delivery.

FEo = Price (exclusive of excise duty) of high tensile galvanized steel wire in Rs./MT
of appropriate size. This price is applicable prevailing as on 30 days prior to the date
of tender opening.

FEo. = Price (exclusive of excise duty) of high tensile galvanized steel wire in Rs./MT
of appropriate size. This price is applicable prevailing as on 30 days prior to the date
of tender opening.

Note : In case of any clarifications in the above formula kindly refer the IEEMA price
variation formula for ACSR conductors given in circular
IEEMA/PVC/CONDUCTOR/2012 effective from 1 April 2012, In case of any
discrepancies the IEEMA circular mentioned shall prevail.

For Station/ Power Transformer

The price adjustment on the Ex-works price component, less advance, of
Transformers shall be as follows:

1.0.2.1 The price variation clause for ‘Power Transformers’
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The price payable shall be subject to adjustment, up or down in accordance with the
following formula:

P=0.01 XPo(6+32X(C/Co)+27 X(ES/ESo)+ 12X (IS/1So)+4 X (IM/
IMo) + 9 X (TO / TOo) + 10 X (W/Wo) )

Wherein,

P = Price payable as adjusted in accordance with the above formula.

Po = Price quoted / confirmed.

Co = Price of CC copper rods (as published by IEEMA) This price is applicable for
the month, one month prior to the date of tendering.

ESo = Price of CRGO Electrical steel lamination (as published by IEEMA) This price
as applicable for the month, one month prior to the date of tendering.

ISo = Average price of steel Plates 10 mm thick(as published by IEEMA) This price
is as applicable for the month, one month prior to the date of tendering.

IMo = Price of Insulating Material (as published by IEEMA) This price is as
applicable for the month, one month prior to the date of tendering.

TOo = Price of Transformer oil (as published by IEEMA) This price is as applicable
for the month, one month prior to the date of tendering.

Wo = All India average consumer price index number for industrial workers, as
published by the labour bureau, Ministry of Labour, Govt. of India (Base: 2001 = 100)
This index number is applicable for the month, three months prior to the date of
tendering.

C = Price of CC copper rods (as published by IEEMA) This price is applicable for the
month, two months prior to the date of delivery.

ES = Price of CRGO Electrical steel lamination (as published by IEEMA) This price is
applicable for the month, two months prior to the date of delivery.

IS = Average price of Steel Plates 10 mm thick (as published by IEEMA) This price is
as applicable for the month, one month prior to the date of delivery.

IM = Price of Insulating Material (as published by IEEMA) This price is as applicable
for the month, two months prior to the date of delivery.

TO = Price of Transformer oil (as published by IEEMA) This price is as applicable for
the month, one month prior to the date of delivery.

W = All India average consumer price index number for industrial workers, as
published by the labour bureau, Ministry of Labour, Govt. of India (Base: 2001 = 100)
This index number is as applicable for the month, three months prior to the date of
delivery.
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1.0.3

Note : In case of any clarifications in the above formula kindly refer the IEEMA price
variation formula given in circular IEEMA/PVC/PWR TRF _up to 400 KV/2021
effective from 1*" September 2021, In case of any discrepancies the IEEMA circular
mentioned shall prevail.

tation / Distribution Transformer (Aluminu opper wound

The price adjustment on the Ex-works price component, less advance, of Transformers
shall be as follows:

1.0.3.1 The price variation clause for Aluminium wound distribution transformers (Single &

Three phase of ratings up to and including 2,500k V A and voltage up to 33kV) complete
with all accessories and components.

The price payable shall be subject to adjustment, up or down in accordance with the
following formula:

P=0.01 XPo(8+22X (AL/AL0)+36 X(ES/ESo)+ 12X (IS/ISo)+5 X (
IM/IMo )+ 10X(TO/ TOo)+7X (W /Wo)

Wherein,

P = Price payable as adjusted in accordance with the above formula.

Po = Price quoted / confirmed.

ALo = LME CSP Average of Aluminium (as published by IEEMA) This price as
applicable for the month, one month prior to the date of tendering.

ESo = Price of CRGO Electrical steel lamination (as published by IEEMA) This price
as applicable for the month, one month prior to the date of tendering.

ISo = Price of the HR coil of 3.15 mm thickness (as published by IEEMA) This price
is as applicable for the month, one month prior to the date of tendering.

IMo = Price of Insulating Material (as published by IEEMA) This price is as
applicable for the month, one month prior to the date of tendering.

TOo = Price of Transformer oil (as published by IEEMA) This price is as applicable
for the month, one month prior to the date of tendering.

Wo = All India average consumer price index number for industrial workers, as
published by the labour bureau, Ministry of Labour, Govt. of India (Base: 2016 = 100)
This index number is as applicable for the month, three months prior to the date of
tendering.

AL = LME CSP Average of Aluminium (as published by IEEMA) This price as
applicable for the month, one month prior to the date of delivery.
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ES = Price of CRGO Electrical steel lamination (as published by IEEMA) This price
as applicable for the month, one month prior to the date of delivery.

IS = Price of the HR coil of 3.15 mm thickness (as published by IEEMA) This price is
as applicable for the month, one month prior to the date of delivery.

IM = Price of Insulating Material (as published by IEEMA) This price is as applicable
for the month, one month prior to the date of delivery.

TO = Price of Transformer oil (as published by IEEMA) This price is as applicable for
the month, one month prior to the date of delivery.

W = All India average consumer price index number for industrial workers, as
published by the labour bureau, Ministry of Labour, Govt. of India (Base: 2001 = 100)
This index number is as applicable for the month, three months prior to the date of
delivery.

Note : In case of any clarifications in the above formula kindly refer the IEEMA price
variation formula given in circular IEEMA/PVC/DIST_AL_up to 2.5 MVA/2021
effective from 1°" September 2021, In case of any discrepancies the IEEMA circular
mentioned shall prevail.

1.0.3.2 The price variation clause for Copper wound distribution transformers (Single & Three
phase of ratings up to and including 2,500k V A and voltage up to 33kV) complete with
all accessories and components.
The price payable shall be subject to adjustment, up or down in accordance with the
following formula:
P=001XPo(7+41X(C/Co)+23 X(ES/ESo)+ 10X (IS/ISo)+5X (IM/
Mo )+8X(TO/ TOo)+6 X (W/Wo)

Wherein,

P = Price payable as adjusted in accordance with the above formula.

Po = Price quoted / confirmed.

Co = Price of CC copper rods (as published by IEEMA) This price as applicable for
the month, one month prior to the date of tendering.

ESo = Price of CRGO Electrical steel lamination (as published by IEEMA) This price
as applicable for the month, one month prior to the date of tendering.

ISo = Price of the HR coil of 3.15 mm thickness (as published by IEEMA) This price
is as applicable for the month, one month prior to the date of tendering.

IMo = Price of Insulating Material (as published by IEEMA) This price is as
applicable for the month, one month prior to the date of tendering.
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TOo = Price of Transformer oil (as published by IEEMA) This price is as applicable
for the month, one month prior to the date of tendering.

Wo = All India average consumer price index number for industrial workers, as
published by the labour bureau, Ministry of Labour, Govt. of India (Base: 2016 = 100)
This index number is as applicable for the month, three months prior to the date of
tendering.

C = Price of CC copper rods (as published by IEEMA) This price is as applicable for
the month, one month prior to the date of delivery.

ES = Price of CRGO Electrical steel lamination (as published by IEEMA) This price
is as applicable for the month, one month prior to the date of delivery.

IS = Price of the HR coil of 3.15 mm thickness (as published by IEEMA) This price is
as applicable for the month, one month prior to the date of delivery.

IM = Price of Insulating Material (as published by IEEMA) This price is as applicable
for the month, one month prior to the date of delivery.

TO = Price of Transformer oil (as published by IEEMA) This price is as applicable for
the month, one month prior to the date of delivery.

W = All India average consumer price index number for industrial workers, as
published by the labour bureau, Ministry of Labour, Govt. of India (Base: 2016 = 100)
This index number is as applicable for the month, three months prior to the date of
delivery.

Note : In case of any clarifications in the above formula kindly refer the IEEMA price
variation formula given in circular IEEMA/PVC/DIST_CU_up to 2.5 MVA/2021
effective from 1°' September 2021, In case of any discrepancies the IEEMA circular
mentioned shall prevail.

Cables

The price adjustment on the Ex-works price component, less advance, of Cables shall
be as follows:

Terms used in price variation formula :

P = Price payable as adjusted in accordance with the appropriate formula (in Rs/km)
Po = Price quoted/confirmed (in Rs/km)

Aluminium

AIF = Variation factor in Aluminium (as published by IEEMA)

Al = Price of EC grade aluminum rods (Properzi rods) (as published by IEEMA). This
price is as applicable on the first working day of the month, one month prior to the date
of delivery.
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Alo = Price of EC grade aluminum rods (Properzi rods) (as published by IEEMA). This
price is as applicable on the first working day of the month, one month prior to the date
of tendering.

Copper

CuF = Variation factor for copper

Cu = Price of CC copper rods (as published by IEEMA). This price is as applicable
on the first working day of the month, one month prior to the date of delivery.

Cuo = Price of CC copper rods (as published by IEEMA). This price is as applicable
on the first working day of the month, one month prior to the date of tendering.

PVC Compound Polymer

PVCc = Price of PVC compound (as published by IEEMA). This price is as applicable
on the first working day of the month, one month prior to the date of delivery.

PVCco = Price of PVC compound (as published by IEEMA). This price is as applicable
on the first working day of the month, one month prior to the date of tendering.
CCFAIl = Variation factor for PVC Compound/ Polymer for aluminum conductor cable
(as published by IEEMA)

CCFCu = Variation factor for PVC Compound/ Polymer for copper conductor cable
(as published by IEEMA)

XLPE COMPOUND

Cc = Price of XLPE compound. This price is as applicable on first working day of the
month, one month prior to the date of delivery.

Cco = Price of XLPE compound. This price is as applicable on first working day of
the month, one month prior to the date of tendering.

XLFAL = Variation factor for XLPE compound for aluminum conductor cable.
XLFCU = Variation factor for XLPE compound for Copper Conductor cable.

Steel

FeF = Variation factor for steel (as published by IEEMA)

FeW = Variation factor for round wire steel armouring (as published by IEEMA)

Fe = Price of steel strips / steel wire (as published by IEEMA). This price is as
applicable on the first working day of the month, one month prior to the date of delivery.
Feo = Price of steel strips / steel wire (as published by IEEMA). This price is as
applicable on the first working day of the month, one month prior to the date of
tendering.

The prices and indices mentioned above are published by IEEMA vide circular
reference IEEMA(PVC)/Cable/--/-- prevailing as on 1% working day of the month i.e.,
one month prior to the date of tendering.
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Price variation formulae for Power Cables
A. Aluminium conductor PVC insulated 1.1kV power cables
P=Po + AIF ( AL — Alo ) + CCFAI ( PVCC — PVCco ) + FeF ( Fe — Feo)
For unarmoured multicore cables (without steel armour); FeF =0
B. Copper conductor PVC insulated 1.1kV power cables
P =Po + CuF ( Cu — Cuo ) + CCFCu ( PVCC —PV Cco ) + Fef ( Fe — Feo) +
AlF (Al -Alo)
For steel armoured cables; AIF =0
For aluminium armoured cables ; FeF =0
For unarmoured cables ; FeF, AIF =0
C. Copper conductor PVC insulated 1.1kV control cables
P = Po + CuF( Cu — Cuo) + CCFCu ( CC- Cco) + FeF (Fe — Feo)
For unarmoured cables; FeF =0
D. Aluminium conductor XLPE insulated 1.1kV power cables
P =Po + AIF (AL — Alo) + XLFAL (CC-Cco) + CCFAI (PVCC - PVCco) +
FeF (Fe — Feo)
For unarmoured cables; FeF =0
E. Copper conductor XLPE insulated 1.1kV power cables
P = Po + CuF (Cu — Cuo) + XLFCU (CC — Cco) + CCFCu (PVCC — PVCco)
+ FeF (Fe -Feo) + AIF (AL — Alo)
For steel armoured cables; AIF =0
For aluminium armoured cables ; FeF =0
For unarmoured cables ; FeF, AIF =0
F. Copper conductor XLPE insulated 1.1kV control cables
P =Po + CuF (Cu — Cuo) + XLFCU (CC — Cco) + CCFCu (PVCC — PVCco) + FeF
(Fe — Feo)
For unarmoured cables; FeF =0
G. For Aluminium conductor XLPE insulated 3.3 to 33kV power cables
P =Po + AIF (Al -Alo) + XLFAL (CC — Cco) + CCFAI (PVCc — PVCco) + FeF (Fe
—Feo)
For unarmoured multicore cables (without steel armour); FeF =0
H. Copper conductor XLPE insulated 3.3 to 33kV power cables
P = Po + CuF (Cu — Cuo) + XLFCU (CC — Cco) + CCFCu (PVCC — PVCco) + FeF
(Fe — Feo) + AIF (AL — Alo)
For steel armoured cables; AIF =0
For aluminium armoured cables; FeF =0
For unarmoured cables; FeF, AIF =0

Note : In case of any clarifications in the above formula kindly refer the IEEMA price
variation formula given in circular IEEMA/DIV/CAB/0S5 dated 24.04.2018 effective
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from I*" November 2017, In case of any discrepancies the IEEMA circular mentioned
shall prevail.

A. Steel Structure

Steel structure (excluding nuts, bolts) used in fabrication work at various places in Sub-
Transmission and Distribution network (such as lattice structure used in ST&D
network/line, switchyard etc.), which are billable items in the Bill of quantity (BOQ)
shall be covered under this head. The price adjustment formula for such structural steel
items shall be as mentioned hereinafter.

The price component of the structural steel for any shipment/ dispatch comprises of a
fixed portion (designated as 'F' and the value of which is specified hereunder) and a
variable portion linked with the indices for respective materials and labour (description
and co-efficient as enumerated below).

The amount of price adjustment towards variable portion payable/recoverable on each
shipment/dispatch shall be computed as under:
EC =EC1 - ECO

EC1 will be computed as follows in any of appropriate manner as applicable (a or b
or C):
a)  For structure using both heavy and lighter angles:
ECI1=ECO * [F + 0.18 * (HA1/HAO) + 0.40 * (LA1/LAO) + 0.16 * (Zn1/Zn0)
+0.11 * (L1/LO)]
b)  For structure using only heavy angles:
ECI=ECO * [F + 0.58 * (HA1/HAO) + 0.16 * (Zn1/Zn0) + 0.11 * (L1/L0)]
c¢)  For structure using only lighter angles:
ECI=ECO * [F + 0.58 * (LA1/LAO) + 0.16 * (Zn1/Zn0) + 0.11 * (L1/L0)]
d) Steel Pole Tower (including Bolts, Nuts & structural component etc.)
ECI1 = ECO [0.15 + 0.58 * (HA1/HAO) + 0.16 * (Zn1/Zn0) + 0.11 x (L1/L0)] —
ECO
Where
EC = Adjustment to Ex-Works price component payable to Contractor for
each shipment/dispatch
EC1 = Adjusted amount of Ex-works price component of Contract payable to
Contractor for each shipment / dispatch.
ECo= Ex-works price for the respective item of the Contract,
Shipment/dispatch wise (quoted price).
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F=  Fixed portion of the ex-works/FOB component of the Contract Price (F)

shall be 0.15.

HA =  Price of Heavy angle steel, as published by IEEMA

LA = Price of Lighter angle steel, as published by [IEEMA

Zn = Price of electrolytic high grade zinc, as published by [IEEMA

L = All India average Consumer Price Index Number for Industrial Workers
(base 2001=100) as published/declared by Labour Bureau, Shimla, Government of
India and circulated by IEEMA.

For the indices, subscript '0' refers to indices as on 30 days prior to date set for opening
of bids. Subscript '1' refers to indices as of
(a) two months/sixty (60) days prior to the date of shipment/dispatch for labour, and
(b) at the expiry of two third (2/3) period from the date of Notification of Award to

the date of shipment/dispatch, for material.

For the purpose of this clause the date of shipment/ dispatch shall mean the Schedule

date of shipment/dispatch or actual date of shipment/dispatch, whichever is earlier. The

schedule date of shipment/dispatch shall be as identified in line with provisions of

Time Schedule in the Contract Agreement.

In case of shipments/ dispatches which are delayed beyond the schedule date of

shipment/dispatch for reasons attributable to the Contractor, the price adjustment

provision shall not be applicable for the period of time between the schedule date of

shipment/dispatch and the actual date of shipment/dispatch.

Note: As per [IEEMA Circular No. IEEMA(PVC)/TLT/(R)/02/2007-

1)  Heavy Steel Angles of size 150mm*150mm™*12mm as per IS-2062 has been
categorized as Heavy Angles (HA).

2)  Re-rolled steel angles of size SOmm*50mm™*4 mm Lighter has been categorized
as Lighter Angles (LA).

3)  Input costs for all heavy angles of size above 110m*110mm are deemed to be
related to the price under Sr No.1.

4)  Input costs for all lighter angles of size below & including 110m*110mm are
deemed to be related to the price under Sr No.2.

Steel Tubular Poles: PRICE VARIATION CLAUSE FOR POLES: The price
quoted/confirmed is based on the input cost of raw materials/components and labour
cost as on the date of quotation and the same is deemed to be related to prices of raw
materials and all India average consumer price index number for industrial workers as
specified in the price variation clause given below. In case of any variation in these
prices and index numbers, the price payable shall be subject to adjustment, up or down
in accordance with the following formula:
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(A) Steel Tubular Poles
P=P 100(7+70ISIS,+13ZnZn +10W W)

(B) Polygonal Poles
P=P 100(9+64ISIS +13ZnZn +14WW )
Wherein,
P = Price payable as adjusted in accordance with the above formula.
PO = Price quoted/confirmed.
ISO = Price of HR Coil of 3.15 mm thickness (refer notes) This price is as
applicable for the month, ONE month prior to the date of tendering.
Zn0 = Price of Electrolytic high grade zinc (refer notes) This price is as applicable
on the 1st working day of the month, ONE month prior to the date of tendering.
WO = All India average consumer price index number for industrial workers, as
published by the Labour Bureau, Ministry of Labour, Govt. of India (Base: 2016
= 100) (Refer notes)

This index number is as applicable for the month, THREE months prior to the date
of tendering.

For example, if date of tendering falls in May 2022, the applicable prices of HR
Coil (ISO) should be for the month March 2022, Zinc (Zn0) should be for the
month April 2022 and all India average consumer price index number (W0) should
be for the month of February 2022.

The above prices and indices are as published by IEEMA vide circular reference
number IEEMA (PVC)/TLT-2014 (R-1)/_/_ ONE month prior to the date of
tendering.

IS = Price of HR Coil of 3.15 mm thickness (refer notes) This price is as
applicable for the month, FOUR month prior to the date of delivery.

Zn = Price of Electrolytic high grade zinc (refer notes) This price is as applicable
on the 1st working day of the month, ONE month prior to the date of delivery.

W = All India average consumer price index number for industrial workers, as
published by the Labour Bureau, Ministry of Labour, Govt. of India (Base: 2016
= 100) (Refer notes) This index number is as applicable on the first working day
of the month, THREE months prior to the date of delivery.

For example, if date of delivery falls in December 2022, the applicable prices of
HR Coil (IS) should be for August 2022 and Zinc (Zn) should be for the month
November 2022 and all India average consumer price index number (W) should
be for the month of September 2022.
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The date of delivery is the date on which Poles are notified as being ready for
inspection/dispatch (in the absence of such notification, the date of manufacturer’s
dispatch note is to be considered as the date of delivery) or the contracted delivery
date (including any agreed extension thereto), whichever is earlier.

Notes:

(a) All prices of raw materials are exclusive of GST and any other central, state
or local taxes etc.

(b) The details of prices are as under:

1. Price of steel is the average retail price of HR Coil 3.15 mm thickness as
published by Joint Plant Committee (JPC) in Rs./MT.

2. The price of Electrolytic high grade zinc (in Rs/MT) is ex-works price as
quoted by a primary producer.

(C) Note : In case of any clarifications in the above formula kindly refer the IEEMA
price variation formula given in circular 10/PVC/T & D Project/05 effective from
I’" April 2022, In case of any discrepancies the IEEMA circular mentioned shall
prevail.

66/11 KV & 33/11 KV Switchgear (indoor/outdoor) including 66/33/11 KV Circuit

Breakers and Isolators:

The Contract Price shall be subject to price adjustment during performance of the
Contract to reflect changes in the cost of labour and material components in accordance
with the provisions described below.

The Ex-Works price of 66/11 KV & 33/11 KV Switchgear (Indoor/Outdoor), Circuit
Breakers, and Isolators excluding Mandatory Spares and Type Tests Charges (if any)
will be subject to Price adjustment. The price adjustment formula for the components
of the Contract Price, as mentioned above shall be as stipulated hereinafter.

The price component of the equipment for any shipment/ dispatch comprises of a fixed
portion (designated as 'F' and the value of which is specified hereunder) and a variable
portion linked with the indices for various materials and labour (description and co-
efficient as enumerated below).

The amount of price adjustment towards variable portion payable/recoverable on each
shipment/dispatch shall be computed as under:

P=0.01 XPo (20 +28 (IS/1S0)+26 (C/Co)+4(AL/AL0)+9 (In/lno)+ 13
(W/Wo)

Wherein,
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P = Price payable as adjusted in accordance with the above formula
Po = Price quoted/confirmed

ISo = Wholesale price index number for ‘Manufacture of Basic Metals’(Base: 2011-
12 = 100) (as published by IEEMA). This price index number for the month, Three
month prior to the date of tendering

Co = Average LME settlement price of copper wire bars (as published by IEEMA).
This price is applicable for the month, One month prior to the date of tendering

Alo = Price of busbar grade aluminum (as published by IEEMA). This price is
applicable on the 1% working day of the month, One month prior to the date of tendering

Ino = Price of epoxy resin for indoor circuit breakers and switch gear (as published by
IEEMA). This price is applicable on the 1% working day of the month, One month prior
to the date of tendering

Or wholesale price index of insulator for outdoor circuit breakers (VBF and SDB) (as
published by IEEMA). This index number is as applicable for the month, Three month
prior to the date of tendering

Wo = All India average consumer price index number for industrial workers, as
published by the Labour bureau, Ministry of Labour, Government of India (Base : 2001
= 100)

This index number is as applicable for the month, Four month prior to the date of
tendering. (as published by IEEMA)

[So = Wholesale price index number for ‘Manufacture of Basic Metals’(Base: 2011-
12 = 100) (as published by IEEMA). This price index number for the month, Three
month prior to the date of tendering

Co = Average LME settlement price of copper wire bars (as published by IEEMA).
This price is applicable for the month, One month prior to the date of tendering

Alo = Price of busbar grade aluminum (as published by IEEMA). This price is
applicable on the 1% working day of the month, One month prior to the date of tendering
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Ino = Price of epoxy resin for indoor circuit breakers and switch gear (as published by
IEEMA). This price is applicable on the 1% working day of the month, One month prior
to the date of tendering

Or wholesale price index of insulator for outdoor circuit breakers (VBF and SDB) (as
published by IEEMA). This index number is as applicable for the month, Three month
prior to the date of tendering

Wo = All India average consumer price index number for industrial workers, as
published by the Labour bureau, Ministry of Labour, Government of India (Base : 2001
= 100) (as published by IEEMA). This index number is as applicable for the month,
Four month prior to the date of tendering

Note : In case of any clarifications in the above formula kindly refer the IEEMA price
variation formula given in circular IEEMA/PVC/MVSWGR/2019 (R-2) effective from
I"" January 2019, In case of any discrepancies the IEEMA circular mentioned shall
prevail.

Aerial Bunched Cables

The price payable shall be subject to adjustment up or down in accordance with the
formulae provided in this document.

Terms used in price variation formulae:

P = Price payable as adjusted in accordance with above appropriate formula (in
Rs/Km)

Po = Price quoted/confirmed (in Rs/Km)

n = No. of phase conductor

ALUMINIUM

Alph= Aluminium factor for phase conductor (as published by IEEMA)

Alm= Aluminium factor for messenger conductor (as published by IEEMA)
Alsl= Aluminium factor for street light conductor (as published by IEEMA)
Aln= Aluminium factor for neutral conductor (as published by IEEMA)

Al =Price of LME average Cash SELLER Settlement price of Primary Aluminium in
USS$ per MT as published by London Metal Bulletin (LME) including Premium for
Aluminium Ingot in US$ per MT converted in Rs./MT

This price is as applicable of first working day of the month, one month prior to the
date of delivery.

Alo = Price of LME average Cash SELLER Settlement price of Primary Aluminium
in US$ per MT as published by London Metal Bulletin (LME) including Premium for
Aluminium Ingot in US$ per MT converted in Rs./MT
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This price is as applicable on first working day of the month, one month prior to the
date of tendering.

XLPE COMPOUND
CCFAlph = XLPE factor for phase conductor (For LV AB Cables) (as published by
IEEMA)

CCF1Alph= XLPE factor for phase conductor (For MV_HV AB Cables) (as
published by IEEMA)

CCFAIm= XLPE factor for messenger conductor (as published by IEEMA)

CCFAlsl= XLPE factor for street light conductor (as published by IEEMA)
CCFAIn= XLPE factor for neutral conductor (as published by IEEMA)

Cc = Price of LV/HV XLPE Compound in Rs/MT of a representative grade
applicable for LV /HV Aerial

Bunch Cables respectively; as quoted by supplier/s. (as published by IEEMA)

This price is as applicable of first working day of the month, one month prior to the
date of delivery

Cco = Price of LV/HV XLPE Compound in Rs/MT of a representative grade
applicable for LV /HV Aerial

Bunch Cables respectively; as quoted by supplier/s.

This price is as applicable of first working day of the month, one month prior to the

date of tendering
PVC/PE Compound

CCF2Alph=PVC(/ PE factor for phase conductor (For MV_HV AB Cables)

PVCec price of PVC compound (equivalent to CW-22 grade) in Rs/MT; as quoted by
supplier/s.

This price is as applicable on first working day of the month, one month prior to the
date of delivery

PVCco Price of PVC compound (Equivalent to CW-22 Grade) in Rs/MT; as quoted
by supplier/s.

This price is as applicable on first working day of the month, one month prior to the
date of tendering Copper

CuFtph= Cu tape factor for phase conductor

CU = The LME price of Copper Wire Bars (in Rs./MT) is the LME average
settlement price of Copper

Wire Bars converted into Indian Rupees with average exchange rate of the month.
This price is the
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landed cost, inclusive of applicable customs duty only.
This price is as applicable of first working day of the month, one month prior to the
date of delivery.

CUO = The LME price of Copper Wire Bars (in Rs./MT) is the LME average
settlement price of Copper

Wire Bars converted into Indian Rupees with average exchange rate of the month.
This price is the landed cost, inclusive of applicable customs duty only.

This price is as applicable of first working day of the month, one month prior to the
date of tendering.

The above prices and indices are as published by IEEMA vide Circular reference
IEEMA(PVC)/CABLE(R-1)/--/-- prevailing as on 1st working day of the month i.e.
one month prior to the date of tendering.

Price variation formulae for ‘LV & HV Aerial Bunch Cables’

1. LV Aerial Bunched Cables with Aluminium Conductor , XLPE Insulated
and Aluminium Magnesium-Silicon Alloy Messenger Conductor

P = PO + Alph * n* (Al-AlO) + Alm(Al-AlO) + Alsl(AI-AlO) + Aln(Al-AlO) +
CCFAlph *n* (CC-CCO0)+ CFAIm(CCCCO0) + CCFAlsl (CC-CCO0) + CCFAIn(CC-
CCO0)

In case messenger is bare; XLPE factor CCFAIm= 0

2. HV Aerial Bunched Cables with Aluminium Conductor, Conductor screened,
XLPE Insulated, insulation screened followed by copper tape and over all
PVC/PE sheathe cores twisted around Bare Aluminium Magnesium-Silicon
Alloy Messenger Conductor

P = PO + Alph *n *(AI-Al0) + Alm(AI-Al0) + CUFtph * n *(Cu-Cu0) + CCF1Alph *
n* (CC-CCO0) + CCF2Alph * n *(PVCc-PVCc0) + CCFAIm (CC-CCO)

Note In case of any clarifications in the above formula kindly refer the IEEMA price
variation formula given in circular IEEMA(PVC)/AB CABLE/2017 effective from 1°*
November 2017, In case of any discrepancies the IEEMA circular mentioned shall
prevail.

The Employer shall use the recent formula/ revisions published by IEEMA to
calculate the Price adjustment on supply of plants and facilities.

The price adjustment amount towards the price components of materials shall be as
per the price variation formulas mentioned in para 1.0.1 to 1.0.8 without any ceiling.
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1.0.10 For the purpose of price adjustment for Ex-works price component, the date of
shipment for goods shall mean the scheduled date of shipment or actual date of
shipment, whichever is earlier. Scheduled date of shipment will be ex-works date of
dispatch, governed by the approved PERT Chart as per Appendix- 4 Time Schedule.

1.0.11 No price increase shall be allowed beyond the original delivery dates unless specifically
stated in the Time Extension letter, if any, issued by the Employer. The Employer will,
however, be entitled to any decrease in the Contract price which may be caused due to
lower price adjustment amount in case of delivery beyond the original delivery dates.
In such event where the time extension is agreed by the Employer, a revised L2
schedule is to be released by the Employer for the extended period in which price
variation would also be allowed.

1.0.12 In case of non-publication of applicable indices on a particular date, which happens to
be the applicable date for price adjustment purposes, the published indices prevailing
immediately prior to the particular date shall be applicable.

1.0.13 If the price adjustment amount works out to be positive, the same is payable to the
Contractor by the Employer and if it works out to be negative, the same is to be
recovered by the Employer from the Contractor without any ceiling.

1.0.14 The Contractor shall promptly submit the price adjustment invoices for the supplies
made and works executed at site, positively within three (3) months from the date of
shipment/work done whether it is positive or negative.

1.0.15 Bids shall conform to the price adjustment provisions detailed above. Bids specifying
prices for items on variable basis run the risk of rejection. A bid submitted on a fixed
price basis will not be rejected but the price adjustment will be treated as zero.

1.0.16 In case of extension of the project beyond the scheduled date of completion, the price
adjustment shall remain in effect till the time of scheduled completion, however for the
period beyond the scheduled date of completion for which the Contractor is liable to
pay liquidated damages to the employer, the price adjustment shall not be applicable.
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Appendix-3 : INSURANCE REQUIREMENTS

A) Insurances to be taken out by the Contractor

In accordance with the provisions of GCC Clause 34, the Contractor shall at its expense take
out and maintain in effect, or cause to be taken out and maintained in effect, during the
performance of the Contract, the insurances set forth below in the sums and with the
deductibles and other conditions specified. The identity of the insurers and the form of the
policies shall be subject to the approval of the Employer, such approval not to be unreasonably
withheld. The inability of the insurers to provide insurance cover in the sums and with the
deductibles and other conditions as set forth below, shall not absolve the Contractor of his risks
and liabilities under the provisions of GCC Clause 34. However, in such a case the Contractor
shall be required to furnish to the Employer documentary evidence from the insurer in support
of the insurer’s inability as aforesaid.

(a) Marine Cargo Policy/Transit Insurance Policy:

@ Transit Insurance Policy for indigenous equipment

Similarly, Transit Insurance Policy shall be taken wherein only inland transit is
involved for the movement of Plant and Equipment supplied from within India.
The policy shall cover movement of Plant and Equipment from the
manufacturer’s works to the project’s warehouse at final destination site. Inland
Transit Clause (ITC) ‘A’ along with war & Strike Riots & Civil Commotion
(SRCC) extension cover shall be taken.

Amount Deductible Parties From To
Limits insured
120% of Ex-work Price of all the Nil Contractor & | Mfrs ware- | Project’s
Plant and Equipment to be supplied Employer house ware-
from within India plus Excise Duty house store
and Sales Tax/ GST at final
etc., if additionally payable. destination

I If during the execution of Contract, the Employer requests the Contractor to
take any other add-on cover(s)/ supplementary cover(s) in aforesaid insurance,
in such a case, the Contractor shall promptly take such add-on cover(s)/
supplementary cover(s) and the charges towards such premium for such add-
on cover(s)/ supplementary cover(s) shall be reimbursed to the Contractor on
submission documentary evidence of payment to the Insurance company.
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Therefore, charges towards premium for such add-on cover(s)/ supplementary
cover(s) are not included in the Contract Price.

The Contractor shall take the policy in the joint names of Employer and the
Contractor. The policy shall indicate the Employer as the beneficiary. However,
if the Contractor is having an open policy for its line of business, it should obtain
an endorsement of the open cover policy from the insurance company indicating
that the dispatches against this Contract are duly covered under its open policy
and include the name of the Employer as jointly Insured in the endorsements to
the open policy.

(b) Erection All Risk Policy/Contractor All Risk Policy:

@

The policy should cover all physical loss or damage to the facility at site during
storage, erection and commissioning covering all the perils as provided in the
policy as a basic cover and the add on covers as mentioned at Sl. No.

(IIT) below.

166

Amount Deductible Parties From To
limits insured
105% of Ex-work Price Nil Contractor Receipt at site Up to
of all the Plant and & Employer | of first lot of Operational
Equipment to  be the Plant and Acceptance
supplied from within Equipment

India plus Excise Duty

and Sales Tax/ GST
etc., if additionally
payable.

and

100% of erection price
component

(D)

The Contractor shall take the policy in the joint name of Employer and the
Contractor. All these policies shall indicate Employer as the beneficiary. The
policy shall be kept valid till the date of the Operational Acceptance of the
project and the period of the coverage shall be determined with the approval of
the Employer.
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If the work is completed earlier than the period of policy considered, the
Contractor shall obtain the refund as per provisions of the policy and pass on
the benefit to Employer. In case no refund is payable by the insurance company
then the certificate to that effect shall be submitted to Employer at the
completion of the project.
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occurrence/ multiple
occurrences in  aggregate
during the entire policy
period.

For projects from Rs. 100
crores to Rs. 500 crores, the
third party liability limit

()  The following add-on covers shall also be taken by the Contractor:
1) Earthquake
ii) Terrorism
1i1) Escalation cost (approximately @ 10% of sum insured on annual basis)
1v) Extended Maintenance cover for Defect Liability Period
V) Design Defect
vi) Other add-on covers viz., 50-50 clause, 72 hours clause, loss
minimization clause, waiver of subrogation clause (for projects of more
than Rs.100 crores, cover for offsite storage/fabrication (over Rs.100
crores).
(IV)  Third Party Liability cover with cross Liability within Geographical limits of
India as on ADD-on cover to the basic EAR cover:
The third party liability add-on cover shall cover bodily injury or death suffered
by third parties (including the Employer’s personnel) and loss of or damage to
property (including the Employer’s property and any parts of the Facilities
which have been accepted by the Employer) occurring in connection with
supply and installation of the Facilities.
Amount Deductible Parties From To
limits insured
e For projects up to Rs. 100 Nil Contractor/ | Receipt Up to
crores, the third party Sub- at site Defect
liability limit shall be 10% of Contractor Liability
the project value for single Period.
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shall be Rs. 10 crores for
single occurrence/multiple
occurrences in aggregate during
entire  policy period. For
projects of more than Rs.500
crores, the third-party liability
limit shall be Rs. 25 crores for
single occurrence/ multiple
occurrences in aggregate during
entire policy period.

V) Clause 30.8, the cost of insurance premium is to be reimbursed to the Contractor for
Owner Supplied Materials (OSM) for which the insurer is to be finalized by the
Contractor as detailed therein. Alternatively, the Contractor may take a single policy
covering the entire cost of the project including the cost of OSM. For this purpose,
the Contractor shall submit documentary evidence for the premium paid for the
entire project to the Employer and Employer shall reimburse to the Contractor the
proportion of premium equal to value of OSM to total sum insured.

If during the execution of Contract, the Employer requests the Contractor to
take any other add-on cover(s)/ supplementary cover(s) in aforesaid insurance,
in such a case, the Contractor shall promptly take such add-on cover(s)/
supplementary cover(s) and the charges towards such premium for such add-
on cover(s)/ supplementary cover(s) shall be reimbursed to the Contractor on
submission documentary evidence of payment to the Insurance company.
Therefore, charges towards premium for such add-on cover(s)/ supplementary
cover(s) are not included in the Contract Price.

(c) Automobile Liability Insurance

The Contractor shall ensure that all the vehicles deployed by the Contractor or its Sub-
contractor (whether owned by them) in connection with the supply and installation of
the Facilities in the project are duly insured as per RTA act. Further the Contractor or
its Sub-contractors may also take comprehensive policy (own damage plus third-party
liability) of each individual vehicle deployed in the project on their own discretion in
their own name to protect their own interest.

(d) Workmen Compensation Policy:



Part — 3: Conditions of Contract and Contract Forms

@

aDn

(III)

(e)

Workmen Compensation Policy shall be taken by the Contractor in accordance
with the statutory requirement applicable in India. The Contractor shall ensure
that all the workmen employed by the Contractor or its Sub-contractors for the
project are adequately covered under the policy.

The policy may either be project specific covering all men of the Contractor
and its Sub-contractors. The policy shall be kept valid till the date of
Operational Acceptance of the project.

Alternatively, if the Contractor has an existing ‘Workmen Compensation
Policy’ for all its employees including that of the Sub-contractor(s), the
Contractor must include the interest of the Employer for this specific Project in
its existing ‘Workmen Compensation Policy’.

Without relieving the Contractor of its obligations and responsibilities under
this Contract, before commencing work the Contractor shall insure against
liability for death of or injury to persons employed by the Contractor including
liability by statute and at common law. The insurance cover shall be maintained
until all work including remedial work is completed including the Defect
Liability Period. The insurance shall be extended to indemnify the Principal for
the Principal’s statutory liability to persons employed by the Contractor.

The Contractor shall also ensure that each of its Sub-contractors shall affect and
maintain insurance on the same basis as the ‘Workmen Compensation Policy’
effected by the Contractor.

Contractor’s Plant and Machinery (CPM) Insurance

The Employer (including without limitation any consultant, servant, agent or
employee of the Employer) shall not in any circumstances be liable to the
Contractor for any loss of or damage to any of the Contractor’s Equipment or
for any losses, liabilities, costs, claims, actions or demands which the
Contractor may incur or which may be made against it as a result of or in
connection with any such loss or damage.

The Employer shall be named as co-insured under all insurance policies taken out by the
Contractor pursuant to GCC Sub-Clause 34.2, except for the Third-Party Liability, Workmen
Compensation Policy Insurances, and the Contractor’s Sub-contractors shall be named as co-
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insureds under all insurance policies taken out by the Contractor pursuant to GCC Sub-
Clause 34.2 except for the Cargo Insurance During Transport and Workmen Compensation
Policy Insurances. All insurer’s rights of subrogation against such co-insureds for losses or
claims arising out of the performance of the Contract shall be waived under such policies.

B) Insurances to be taken out by the Employer

The Employer shall at its expense take out and maintain in effect during the performance of
the Contract the following insurances.

Amount Deductible limits Parties Insured From To

NIL

-- End —
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Appendix-4 : TIME SCHEDULE

1. The Project Completion Schedule shall be as follows:

Sl. | Activities Duration in Months from the
No. effective date of Contract

Handing Over and Taking Over by the
Employer upon successful Completion
of:

1. | Development of Distribution 24 Months
Infrastructure Noida town (Uttar
Pradesh) under the Revamped
Reforms-based and Results-linked,
Distribution Sector Scheme
[Specification No.:
XXXXXXXX].

1.1  The activity(ies) under the Contractor’s program for Project Completion shall be in the
form a PERT chart and shall identify the various activities like engineering, vendor
finalization, placement of orders to sub-vendors, survey, Resource mobilization,
erection, testing & commissioning including submission of closure proposals. Format of
PERT chart is enclosed at Annexure-A. The PERT Chart shall conform to the above
Project Completion Schedule.

This PERT Chart shall be discussed and agreed before Award in line with above,
engineering drawing and data submission schedule shall also be discussed and finalized
before Award. Liquidated damages for delay in successful Completion of the Facilities
or specific part thereof (where specific parts are specified in SCC) and Operational
Acceptance at rates specified in Clause 26 of GCC shall be applicable beyond the date
specified above.

1.2 The Employer reserves the right to request minor changes in the work schedule at the
time of Award of Contract to the successful Bidder.

1.3 The successful Bidder shall be required to prepare detailed PERT Chart and finalize the
same with the Employer as per the requirement, which shall from a part of the Contract.
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1.4 In case of new substations the date of start of the works shall be counted from the date
of land made available to the Contractor by the employer.

1.5 The start date of the contract will be the date of contract signing between the Contractor
and employer. In the L1 and L2 schedule all the milestone timelines should be from the
date of start of contract.
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Appendix-5 : LIST OF APPROVED SUB-CONTRACTORS

Prior to award of Contract, the following details shall be completed indicating those sub-
Contractors proposed by the Bidder by Attachment to its bid that are approved by the
Employer for engagement by the Contractor during the performance of the contract.

The following Sub-contractors are approved for carrying out the item of the facilities indicated.
Where more than one Sub-contractor is listed, the Contractor is free to choose between them,
but it must notify the Employer of its choice in good time prior to appointing any selected Sub-
contractor. In accordance with GCC Sub-Clause 19.1, the Contractor is free to submit
proposals for Sub-contractors for additional items from time to time. No Subcontracts shall be
placed with any such Sub-contractors for additional items until the Sub-contractors have been
approved in writing by the Employer and their names have been added to this list of Approved
Sub-contractors.

Item of Facilities Approved Sub-contractors Nationality

Further, erection portion of the contract shall not be subcontracted without the prior
approval of the Employer. However, such approval shall not be necessary for engaging
labour.
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Appendix-6 : SCOPE OF WORKS AND SUPPLY BY THE EMPLOYER

The following personnel, facilities, works and supplies will be provided/supplied by the
Employer, and the provisions of GCC 10, 20, 21 and 24 as well as Employer responsibilities
stated in technical specifications shall apply as appropriate.

All personnel, facilities, works and supplies will be provided by the Employer in good time so
as not to delay the performance of the Contractor in accordance with the approved Time
Schedule and Program of Performance pursuant to GCC Sub-Clause 18.2.

Unless otherwise indicated, all personnel, facilities, works and supplies will be provided free
of charge to the Contractor.

Personnel Charge to Contractor — None
__________________________________ NI

Facilities Charge to Contractor - None except as noted

Electricity and Water Charge to Contractor - as noted

The Contractor shall be entitled to use for the purposes of the facilities such supplies of
electricity and water as may be available on the Site and shall provide any apparatus necessary
for such use. The Contractor shall pay the Employer at the applicable tariff plus Employer's
overheads, if any, for such use. Where such supplies are not available, the Contractor shall
make his own arrangement for provision of any supplies he may require.

Works Charge to Contractor - None

Supplies Charge to Contractor — None
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Appendix-7 : LIST OF DOCUMENTS FOR APPROVAL OR REVIEW

Pursuant to GCC Sub-Clause 20.3.1, the Contractor shall prepare, or cause its Sub-contractor
to prepare, and present to the Project Manager in accordance with the requirements of GCC
Sub-Clause 18.2 (Program of Performance), the following documents for:

A. Approval

B. Review

Note:

Bidder shall furnish the exhaustive list, which shall be discussed and finalised for incorporation
into the Contract Agreement.



Part — 3: Conditions of Contract and Contract Forms 176

Appendix-8 : GUARANTEES, LIQUIDATED DAMAGES FOR NON -
PERFORMANCE

1. The equipment offered shall meet the rating and performance requirements stipulated
in Technical Specification for various equipment or indicated in Data requirement.

2. The ratings and performance figures of the below mentioned equipment are
guaranteed as per losses given in respective Indian Standard (up to date) by bidder.

Description

A. | 12/10/8/6.3/5/3.15/1.6 MV A 33/11kV, 3 ph. Power Transformer

B. | 1000/630/500/315/200/100/63/25/16 KVA, 11/0.433kV, 3 phase Station &
Distribution Transformer
C. | 16/10KVA, 11/0.250kV, 1 phase Distribution Transformer

3. If the aforementioned guarantees are not established at factory tests, then the
Employer shall reject the equipment.
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6. PERFORMANCE SECURITY FORM

Bank Guarantee No. ................o....... Date.....oevvevennnnn.

Contract NO....veeeveeeiiiiiieeeeeeeeeeeennen,

SCADA, Smart Technology Integration, 33/11 kV Link UG Line, 33 kV UG Lines for
Separate Source, 33 kV Replacement of Old Damages underground lines. 11 kV Feeder
Bifurcation underground lines, 11 kV Outgoing underground lines work due to
Augmentation of Power Transformers, Compact Substation works etc. for Noida Town.

To: PASCHIMANCHAL VIDYUT VITRAN NIGAM LIMITED(PVVNL)

Dear Ladies and/or Gentlemen,

We refer to the Contract ("the Contract") signed on .............. (insert date of the Contract)........
between M/s. PASCHIMANCHAL VIDYUT VITRAN NIGAM LIMITED (Name of Employer),
having its Registered Office at Victoria Park, Meerut(Registered Address of employer) (‘“the
Employer”/” PASCHIMANCHAL VIDYUT VITRAN NIGAM LIMITED (Name of Employer)”)
on behalf of XXXX (Name of owner) (hereinafter referred to as ‘XXXX (Short Name of
Owner)’ /| ’Owner’), and M/s ................. (Name of Contractor) ,
having its Principal place of business at ............(Address of Contractor)
............................... and Registered Office at .............(Registered address of Contractor)
........................................................................................ ("the Contractor") concerning

. vevneeerene (Indicate brief scope of WOFK) ......ccoocovevevviniennn. for the complete
execution of the ...... (insert name of Package along with name of the Project)........
[Applicable for Bank Guarantees issued by Contractor/Associate for those Contracts awarded
to them]

Or

We refer to the Contract signed on............... (insert date of the Contract)...  between M/s.
PASCHIMANCHAL VIDYUT VITRAN NIGAM LIMITED (Name of Employer), having its
Registered Office at Victoria Park, Meerut (Registered Address of employer) (“the
Employer”/” PASCHIMANCHAL VIDYUT VITRAN NIGAM LIMITED (Name of Employer)”)
on behalf of XXXX (Name of owner) (hereinafter referred to as ‘XXXX (Short Name of

Owner)’ |/ ’Owner’), and M/s ................. (Name of Contractor) .................. , having its
Principal place of business at

vienieenenn(Address  of  Contractor) —......ceeeeeeeeeenenn, and Registered Office at
veeeveeee(Registered address of Contractor)

........................................................................................ ("the Contractor") and the Contract
("the Contract") signed on .............. (insert date of the Contract)........ between PASCHIMANCHAL
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VIDYUT VITRAN NIGAM LIMITED (Name of Employer) on behalf of Owner and M/s
................. (Name of Associate)

.................. , having its Principal place of business at ............(Address of Associate)
............................... and Registered Office at .............(Registered address of Associate)

........................................................................................ , the Associate of the Contractor for

executing the Facilities concerning ........................... (Indicate brief scope of work)
............................... for the complete execution of the ...... (insert name of Package along
with name of the Project) ......... [Applicable for Bank Guarantees to be issued by Contractor

against those Contracts awarded to their Associate]

By this letter we, the undersigned, ......... (insert name & address of the issuing bank)
......... , a Bank (which expression shall include its successors, administrators, executors and
assigns) organized under the laws of ...........cccocoeiiiiiinniiis and having its Registered/Head
Office at ............ (insert address of registered office of the bank)........... do hereby
irrevocably guarantee payment to the Employer up to ... i.e., Ten
percent (10%) of the Contract Price until one hundred eighty (180) days beyond the Defect
Liability Period i.e., up to and inclusive of (dd/mm/yy).

We undertake to make payment under this Letter of Guarantee upon receipt by us of your first
written demand signed by the Employer duly authorized officer or the authorized officer of
Owner declaring the Contractor to be in default under the Contract and without cavil or
argument any sum or sums within the above named limits, without your need to prove or show
grounds or reasons for your demand and without the right of the Contractor to dispute or
question such demand.

Our liability under this Letter of Guarantee shall be to pay to the Employer whichever is the
lesser of the sum so requested or the amount then guaranteed hereunder in respect of any
demand duly made hereunder prior to expiry of the Letter of Guarantee, without being entitled
to inquire whether or not this payment is lawfully demanded.

This letter of Guarantee shall remain in full force and shall be valid from the date of issue until
one hundred eighty (180) days beyond the Defect Liability Period of the Facilities i.e. up to
and inclusive of

......................................... (dd/mm/yy) and shall be extended from time to time for such period
(not exceeding one year), as may be desired by M/S......c.cccocveviiniiincnnnennn. on whose behalf
this Letter of Guarantee has been given.

Except for the documents herein specified, no other documents or other action shall be
required, notwithstanding any applicable law or regulation.

Our liability under this Letter of Guarantee shall become null and void immediately upon its
expiry, whether it is returned or not, and no claim may be made hereunder after such expiry or
after the aggregate of the sums paid by us to the Employer shall equal the sums guaranteed



hereunder, whichever is the earlier.
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All notices to be given under shall be given by registered (airmail) posts to the addressee at the
address herein set out or as otherwise advised by and between the parties hereto.

We hereby agree that any part of the Contract may be amended, renewed, extended, modified,
compromised, released or discharged by mutual agreement between you and the Contractor,
and this security may be exchanged or surrendered without in any way impairing or affecting
our liabilities hereunder without notices to us and without the necessity for any additional
endorsement, consent or guarantee by us, provided, however, that the sum guaranteed shall not
be increased or decreased.

No action, event or condition which by any applicable law should operate to discharge us from
liability hereunder shall have any effect and we hereby waive any right we may have to apply
such law so that in all respects our liability hereunder shall be irrevocable and, except as stated
herein, unconditional in all respects.

For and on behalf of the Bank

[Signature of the authorized signatory(ies)]

Signature

Name

Designation

POA Number

Contact Number(s): Tel. Mobile

Fax Number

email

Common Seal of the Bank

Witness:

Signature

Name

Address
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Contact Number(s): Tel. Mobile
email

Note :

1. For the purpose of executing the Bank Guarantee, the non-judicial stamp papers of
appropriate value shall be purchased in the name of Bank who issues the ‘Bank
Guarantee’.

2. The Bank Guarantee shall be signed on all the pages by the Bank Authorities indicating
their POA nos. and should invariably be witnessed.

3. The Bank Guarantee should be in accordance with the proforma as provided. However,

in case the issuing bank insists for additional paragraph for limitation of liability, the
following may be added at the end of the proforma of the Bank Guarantee [i.e., end
paragraph of the Bank Guarantee preceding the signature(s) of the issuing
authority(ies) of the Bank Guarantee]:

Quote

“Notwithstanding anything contained herein:

1. Our liability under this Bank Guarantee shall not exceed (value in
figures) [ (value in
words) ].

2. This Bank Guarantee shall be valid up to (validity date)

3. We are liable to pay the guaranteed amount or any part thereof under this Bank
Guarantee only & only if we receive a written claim or demand on or before

(validity date) J

Ungquote
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7. BANK GUARANTEE FORM FOR ADVANCE PAYMENT

Bank Guarantee No. .........ooovvvvvnnnnn.. Date....ccooovvvvnnnnn.

Contract NO...covveeeeeeeeeieeieeeeeeees

SCADA, Smart Technology Integration, 33/11 kV Link UG Line, 33 kV UG Lines for
Separate Source, 33 kV Replacement of Old Damages underground lines. 11 kV Feeder
Bifurcation underground lines, 11 kV Outgoing underground lines work due to
Augmentation of Power Transformers, Compact Substation works etc. for Noida Town.

To: PASCHIMANCHAL VIDYUT VITRAN NIGAM LIMITED(PVVNL)

Dear Ladies and/or Gentlemen,

We refer to the Contract ("the Contract") signed on .............. (insert date of the

Contract)........ between you and M/s .................. (Name of Contractor) .................. , having its
Principal place of business at ............(Address of Contractor).............cccccoeeeuenuse.. and
Registered Office at veveneeenn(Registered address of Contractor)

........................................................................................ ("the Contractor") concerning

SCADA Main Control Centre(MCC), SCADA Backup Control Centre(BCC), Remote Terminal
Unit (RTU), Feeder Remote Terminal Unit (FRTU), Communication System, Auxiliary Power
Supply, SCADA Enablers, FMS Services for 2 years after GO-LIVE, Distribution Transformer
Health Management (DTHM), Demand Response, Voltage Regulation & Harmonics
Management, GIS Mapping Update & Integration, Network Planning Tool, Drone-based Asset
Management, 33 kV UG Lines, 11 kV UG Lines, Compact Substations (CSS) etc.

for the complete execution of the Development of Distribution Infrastructure for Smart
Distribution Project & Undergrounding of Electrical Infrastructure in Noida town of Uttar
Pradesh under the Revamped Reforms- based and Results-linked, Distribution Sector
Scheme. Whereas, in accordance with the terms of the said Contract, the Employer has agreed
to pay or cause to be paid to the Contractor an Advance Payment in the
amount of
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By this letter we, the undersigned, ......... (insert name & address of the issuing bank)
......... , a Bank (which expression shall include its successors, administrators, executors and
assigns) organized under the laws of ...........ccoceeiiiiiiinennn and having its Registered/Head
Office at ............ (insert address of registered office of the bank)........... do hereby
irrevocably guarantee repayment of the said amounts upon the first demand of the Employer
without cavil or argument in the event that the Contractor fails to commence or fulfill its
obligations under the terms of the said Contract, and in the event of such failure, refuses to
repay all or part (as the case may be) of the said advance payment to the Employer.

Provided always that the Bank's obligation shall be limited to an amount equal to the
outstanding balance of the advance payment, taking into account such amounts, which have
been repaid by the Contractor from time to time in accordance with the terms of payment of
the said Contract as evidenced by appropriate payment certificates.

This Guarantee shall remain in full force from the date upon which the said advance payment
is received by the Contractor up to thirty (30) days beyond the date on which the entire
advance so advanced along with the interest if any due thereon has been fully adjusted in terms
of the Contract i.e., up to of thirty (30) days beyond the date of Completion of the Facilities
under the Contract. This Guarantee may be extended from time to time, as may be desired by
M/s on whose behalf this Guarantee has been issued.
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Any claims to be made under this Guarantee must be received by the Bank during its period of
validity, i.e. up to thirty (30) days beyond the date of Completion of the Facilities by the
Employer i.e. up to and inclusive of ..................... (dd/mm/yy).

For and on behalf of the Bank

[Signature of the authorized signatory(ies)]

Signature

Name

Designation

POA Number

Contact Number(s): Tel. Mobile

Fax Number

email

Common Seal of the Bank

Witness:

Signature

Name

Address

Contact Number(s): Tel. Mobile

email
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Note:

For the purpose of executing the Bank Guarantee, the non-judicial stamp papers of
appropriate value shall be purchased in the name of Bank who issues the ‘Bank
Guarantee’.

The Bank Guarantee shall be signed on all the pages by the Bank Authorities indicating
their POA nos. and should invariably be witnessed.

The Bank Guarantee should be in accordance with the proforma as provided. However,
in case the issuing bank insists for additional paragraph for limitation of liability, the
following may be added at the end of the proforma of the Bank Guarantee [i.e., end
paragraph of the Bank Guarantee preceding the signature(s) of the issuing
authority(ies) of the Bank Guarantee]:

Quote

“Notwithstanding anything contained herein:

1. Our liability under this Bank Guarantee shall not exceed (value in
figures) [ (value in
words) 1.

2. This Bank Guarantee shall be valid up to (validity date)

3. We are liable to pay the guaranteed amount or any part thereof under this Bank

Guarantee only & only if we receive a written claim or demand on or before
(validity date) ’

Unquote

184
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8. FORM OF COMPLETION CERTIFICATE

To:
(Name and address of the Contractor)
Dear Ladies and/or Gentlemen,

Pursuant to GCC 24.4 (Completion) of the General Conditions of the Contract entered into
between yourselves and the Employer dated ..................... relating to the

............................. (insert brief description of the Facilities) we hereby notify you that the
following part(s) of the Facilities was (were) complete on the date specified below, and that, in
accordance with the terms of the Contract, the Employer hereby takes over the said part(s) of the
Facilities, together with the responsibility for care and custody and the risk of loss thereof on the date
mentioned below :

However, you are required to complete the outstanding items listed in the attachment hereto
as soon as practicable.

This letter does not relieve you of your obligation to complete the execution of the Facilities
in accordance with the Contract nor of your obligations during the Defects Liability Period.

Very truly yours,

Title
(Project Manager)
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9. FORM OF INDEMNITY BOND TO BE EXECUTED BY THE CONTRACTOR
FOR THE EQUIPMENT HANDED OVER IN ONE LOT BY.....PVVNL FOR
PERFORMANCE OF ITS CONTRACT

INDEMNITY BOND
THIS INDEMNITY BOND is made this.............. day of ... 20..... by
................................. a Company registered under the Companies Act, 1956/2013 (with amendment from time to
time)/Partnership firm/ proprietary concern having its Registered Office at...............(hereinafter called as 'Contractor' or

"Obligor" which expression shall include its successors and permitted assigns) in favour of PASCHIMANCHAL
VIDYUT VITRAN NIGAM LIMITED(PVVNL), a Company incorporated under the Companies Act, 1956/2013 (with
amendment from time to time) having its Registered Office at Victoria Park, Meerut and its project at ........c............
(hereinafter called PVVNL which expression shall include its successors and assigns):

WHEREAS PVVNL has awarded to the Contractor a Contract for............ .........vide its
Notification of Award/Contract No....................

dated........... and its Amendment No. .................... (applicable when amendments have
been issued) (hereinafter called the "Contract") in terms of which....... PVVNL is required
................................................................................................................... to hand over
various Equipment to the ..........coooiiiiiiiiiiiiiee e Contractor for

execution of the Contract.

And WHEREAS by virtue of Clause No............ of the said Contract, the Contractor is required
to execute an Indemnity Bond in favour of PVVNL for the Equipment handed over to it by
PVVNL for the purpose of performance of the Contract/Erection portion of the contract
(hereinafter called the "Equipment").

AND THEREFORE, This Indemnity Bond witnesseth as follows:

1. That in consideration of various Equipment as mentioned in the Contract, valued at
(amount in WOTdS........ccoveeeenvienieiniiieeiee e, ) handed over to the Contractor for
the purpose of performance of the Contract, the Contractor hereby undertakes to
indemnify and shall keep PVVNL indemnified,
for the full value of the Equipment. The Contractor hereby acknowledges receipt of
the Equipment as per dispatch title documents handed over to the Contractor duly
endorsed in their favour and detailed in the Schedule appended hereto. It is expressly
understood by the Contractor that handing over of the dispatch title
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documents in respect of the said Equipment duly endorsed PVVNL in favour of the
Contractor shall be construed as handing over of the Equipment purported to be
covered by such title documents and the Contractor shall hold such Equipment in trust
as a Trustee for and on behalf of PVVNL

2. That the Contractor is obliged and shall remain absolutely responsible for the safe
transit/protection and custody of the Equipment at PVVNL project Site against all risks
whatsoever till the Equipment are duly used/erected in accordance with the terms of
the Contract and the Plant/Package duly erected and commissioned in accordance with
the terms of the Contract, is taken over by PVVNL The Contractor undertakes to keep
PVVNL harmless against any loss or damage that may be caused to the Equipment.

3. The Contractor undertakes that the Equipment shall be used exclusively for the
performance/execution of the Contract strictly in accordance with its terms and
conditions and no part of the equipment shall be utilized for any other work of purpose
whatsoever. it is clearly understood by the Contractor that non- observance of the
obligations under this Indemnity Bond by the Contractor shall inter-alia constitute a
criminal breach of trust on the part of the Contractor for all intents and purpose
including legal/penal consequences.

4. That PVVNL is and shall remain the exclusive Employer of the Equipment free from
all encumbrances, charges or liens of any kind, whatsoever. The equipment shall at all
times be open to inspection and checking by the Employee or Employer's
Representative in this regard. Further, PVVNL shall always be free at all times to take
possession of the Equipment in whatever form the equipment may be, if in its opinion,
the Equipment are likely to be endangered, mis-utilized or converted to uses other than
those specified in the Contract, by any acts of omission or commission on the part of
the Contractor or any other person or on account of any reason whatsoever and the
Contractor binds himself and undertakes to comply with the directions of demand of
PVVNL to return the equipment without any demur or reservation.

5. That this indemnity Bond is irrevocable. If at any time any loss or damage occurs to
the Equipment or the same or any part thereof is mis-utilized in any manner whatsoever,
then the Contractor hereby agrees that the decision of the Employer's Representative
as to assessment of loss or damage to the Equipment shall be final
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and binding on the Contractor. The Contractor binds itself and undertakes to replace
the lost and/or damaged Equipment at his own cost and/or shall pay the amount of
loss to PVVNL without any demur, reservation or protest. This is without prejudice
to any other right or remedy that may be available to PVVNL against the Contractor
under the Contract and under this Indemnity Bond.

6. NOW THE CONDITION of this Bond is that if the Contractor shall duly and
punctually comply with the terms and conditions of this Bond to the satisfaction of
PVVNL, THEN, the above Bond shall be void, but otherwise, it shall remain in full
force and virtue.

IN WITNESS WHEREOF, the Contractor has hereunto set its hand through its authorized
representative under the common seal of the Company, the day, month and year first above

mentioned.
SCHEDULE
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Particulars of the | Quantity | Particulars of Dispatch title | Value of the Signature of the

Equipment Documents Equipment Attorney in

handed over RR/GR No. token of receipt

date of lading Carrier

For and on behalf of
M/Suiiie e,
WITNESS
1. Signature.........ceeeruvennnne Signature...........cceeuveenee.
Name.....ccooovvveeerrireeennnns Name......oooovveeeenieeeennne.
Address......ccceeeevieeeennnnn. Address......oeeevveeeeennennn.
2. Signature..........ccceeeveennne Authorized representative

Name........ccoovvvvvvvennnennnn. (Common Seal)
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Address.......coceecveeneennen. (In case of Company)

Indemnity Bonds are to be executed by the authorized person and (i) in case of contracting
Company under common seal of the Company or (ii) having the power of attorney issued
under common seal of the company with authority to execute Indemnity Bonds, (iii) In
case of (i1), the original Power of Attorney if it is specifically for this Contract or a Photostat
copy of the Power of Attorney if it is General Power of Attorney and such documents should
be attached to Indemnity Bond.
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10. FORM OF INDEMNITY BOND TO BE EXECUTED BY THE CONTRACTOR
FOR THE EQUIPMENT HANDED OVER IN INSTALLMENTS BY
PVVNL FOR PERFORMANCE OF ITS
CONTRACT

INDEMNITY BOND

THIS INDEMNITY BOND is made this ......................... day of .............. 20. by
.................................. a Company registered under the Companies Act, 1956/2013
(with amendment from time to time)/Partnership firm/proprietary concern having its
Registered Office at........ccoceevveevvennecnnen. (hereinafter called as ‘Contractor' or 'Obligor' which

expression shall include its successors and permitted assigns) in favour of
PASCHIMANCHAL VIDYUT VITRAN NIGAM LIMITED ,a company incorporated under the
Companies Act, 1956/2013 (with amendment from time to time) having its Registered Office
Victoria Park , Meerut and its project at ................cooevvennns (hereinafter called PVVNL"
which expression shall include its successors and assigns):

WHEREAS PVVNL has awarded to the Contractor a Contract for ................. vide its
Notification of Award/Contract No. ..................... dated.........ccounenne.. and Amendment No.
..................... (applicable when amendments have been issued) (hereinafter called the
"Contract") in terms of which PVVNL is required to handover various Equipment to the
Contractor for execution of the Contract.

AND WHEREAS by virtue of Clause No. of the said Contract, the Contractor is required
to execute an Indemnity Bond in favour of PVVNL for the Equipment handed over to it by
PVVNL for the purpose of performance of the contract/Erection portion of the Contract
(hereinafter called the "Equipment".)

NOW THEREFORE, This Indemnity Bond witnesseth as follows:

1. That in consideration of various Equipment as mentioned in the Contract, valued at
(amount in words ) to be handed over to the Contractor in
installments from time to time for the purpose of performance of the contract, the
Contractor hereby undertakes to indemnify and shall keep PVVNL indemnified, for
the full value of Equipment. The Contractor hereby acknowledges receipt of the initial
installment of the equipment per details in the schedule appended hereto. Further, the
Contractor agrees to acknowledge receipt
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of the subsequent installments of the Equipment as required by PVVNL in the form of
Schedules consecutively numbered which shall be attached to this Indemnity bond so as
to form integral parts of this Bond. It is expressly understood by the Contractor that
handing over the dispatch title documents in respect of the said Equipment duly
endorsed by PVVNL in favour of the Contractor shall be construed as handing over the
Equipment purported to be covered by such title documents and the Contractor shall
hold such equipment in trust as a Trustee for and on behalf of PVVNL.

2. That the Contractor is obliged and shall remain absolutely responsible for the safe
transit/protection and custody of the Equipment at PVVNL project Site against all risks
whatsoever till the Equipment are duly used/erected in accordance with the terms of
the Contract and the Plant/Package duly erected and commissioned in accordance with
the terms of the Contract, is taken over by PVVNL The Contractor undertakes to keep
PVVNL harmless against any loss or damage that may be caused to the Equipment.

3. The Contractor undertakes that the Equipment shall be used exclusively for the
performance/execution of the Contract strictly in accordance with its terms and
conditions and no part of the equipment shall be utilized for any other work or purpose
whatsoever. It is clearly understood by the Contractor that non-observance of the
obligations under this Indemnity Bond by the Contractor shall inter-alia constitute a
criminal breach of trust on the part of the Contractor for all intents and purpose
including legal/penal consequences.

4. That PVVNL is and shall remain the exclusive Employer of the Equipment free from
all encumbrances, charges or liens of any kind, whatsoever. The equipment shall at all
times be open to inspection and checking by the Employer or Employer's
Representative in this regard. Further, P V V N L shall always be free at all times
to take possession of the

Equipment in whatever form the Equipment may be, if in its opinion, the Equipment
are likely to be endangered, mis-utilized or converted to uses other than those specified
in the Contract, by any acts of omission or commission on the part of the Contractor
or any other person or on account of any reason whatsoever and the Contractor binds
himself and undertakes to comply with the directions of demand of PVVNL to return
the equipment without any demur or reservation.
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That this indemnity Bond is irrevocable. If at any time any loss or damage occurs to
the Equipment or the same or any part thereof is mis-utilized in any manner whatsoever,
then the Contractor hereby agrees that the decision of the Employer’s Representative
as to assessment of loss or damage to the Equipment shall be final and binding on the
Contractor. The Contractor binds itself and undertakes to replace the lost and/or
damaged Equipment at its own cost and/or shall pay the amount of loss to PVVNL
without any demur, reservation or protest. This is without prejudice to any other right
or remedy that may be available to

PVVNL against the Contractor under the Contract and under this Indemnity Bond.

NOW THE CONDITION of this Bond is that if the Contractor shall duly and
punctually comply with the terms and conditions of this Bond to the satisfaction of
PVVNL , THEN, the above Bond shall be void, but otherwise, it shall remain in full
force and virtue.

IN WITNESS WHEREOF, the Contractor has hereunto set its hand through its authorized
representative under the common seal of the Company, the day, month and year first above
mentioned.

SCHEDULE No. 1

Particulars of the | Quantity | Particulars of Dispatch title | Value of the Signature of
Equipment Documents Equipment the Attorney
handed over RR/GR No. in token of
date of lading Carrier Receipt
For and on behalf of
M/Siiiiie e
WITNESS
1. Signature.......ccccocueenene Signature..........c.ccenee.e.
Name.....ccooovveeeeriireeennnns Name......oooovveeveviveeennnnn.

192
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2. Signature.........ccceeuunee. Authorized representative
Name.........cccooeeeninl (Common Seal)
Address.......cccceeviieennnnn. (In case of Company)

Indemnity Bonds are to be executed by the authorized person and (i) in case of contracting
Company under common seal of the Company or (ii) having the power of attorney issued
under common seal of the company with authority to execute Indemnity Bonds, (iii) In
case of (ii), the original Power of Attorney if it is specifically for this Contract or a photostat
copy of the Power of Attorney if it is General Power of Attorney and such documents should
be attached to Indemnity Bond.
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11. FORM OF AUTHORISATION LETTER

Ref. No:

Date :

REF.: Contract NO. ....coovviiiiieiinn.... dated ....cocovnnennennn. 0T oo,
awarded by PASCHIMANCHAL VIDYUT VITRAN NIGAM LIMITED(PVVNL)

Dear Sir,

Kindly refer to Contract NO. .......ccooviiiiiiiiiiiiiiiinnnnn.. dated.....ccooevveeveeniinnnns for
........................... You are hereby authorized on behalf of PASCHIMANCHAL VIDYUT VITRAN NIGAM
LIMITED(PVVNL)
..................................... a company incorporated under the laws of Companies Act 1956/2013
(with amendment from time to time) and having its Registered Office at ............. Victoria Park, Meerut
and its Project at Meerut to take physical delivery of materials/equipment covered under Dispatch
Document/Consignment Note No. ..........%....... dated ............. and as detailed in the enclosed
schedule for the sole purpose of successful performance of the aforesaid contract and for no other purpose,
whatsoever.

(Signature of Project Authority)**

Designation.........c.ccceeeuveennnee.
Date........c........

Encl: As Above.

** To be signed not below the rank of Manager.

* Mention LR/RR No.
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Schedule of Material/Equipment covered under Dispatch Title Document (RR No./LR No.

................. )
SI.| Contract | NOA No./ | Description of Spec. Qty. | Value | Remarks
No. Name CA No. Materials/ No.

Equipment

(Signature of the Project Authority)

(Designation)
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12.  FORM OF TRUST RECEIPT FOR PLANT, EQUIPMENT AND MATERIALS

RECEIVED
WeM/s. it (insert name of the Contractor).................... having our Principal place
of business at .....c..ccceveeveerieenneenne having been awarded a Contract No.........c.cccceeeenennee. dated

........................ for SCADA, Smart Technology Integration, 33/11 kV Link UG Line, 33 kV UG Lines
for Separate Source, 33 kV Replacement of Old Damages underground lines. 11 kV Feeder Bifurcation
underground lines, 11 kV Outgoing underground lines work due to Augmentation of Power
Transformers, Compact Substation works etc. for Noida Town by PASCHIMANCHAL VIDYUT
VITRAN NIGAM LIMITED(PVVNL)

We do hereby acknowledge the receipt of the Plant, Equipment and Materials as are fully
described and mentioned under Documents of Title/RR/LR etc. and in the schedule annexed
hereto, which shall form an integral part of this receipt as "Trustee" of PASCHIMANCHAL
VIDYUT VITRAN NIGAM LIMITED(PVVNL The aforesaid materials etc. so received by us
shall be exclusively used in the successful performance of the aforesaid Contract and for no
other purpose whatsoever. We undertake not to create any charge, lien, or encumbrance over
the aforesaid materials etc., in favour of any other person/institution(s)/Banks.

FOr M/S e
(Contractor's Name)

(AUTHORIZED SIGNATORY)

SEAL OF COMPANY
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13. FORM OF EXTENSION OF BANK GUARANTEE

To: [Name and address of the Employer]

Dear Sirs,

Sub.: Extension of Bank Guarantee No. ...... ............... dated.....cooovvevevnnnnnnn. for
................. , issued to you on behalf of M/s ............. (insert name of the Contractor)

............... in respect of Contract No. ................ dated......................... Development

of SCADA, Smart Technology Integration, 33/11 kV Link UG Line, 33 kV UG Lines for
Separate Source, 33 kV Replacement of Old Damages underground lines. 11 kV Feeder
Bifurcation underground lines, 11 kV Outgoing underground lines work due to
Augmentation of Power Transformers, Compact Substation works etc. for Noida
Town.(hereinafter called original Bank Guarantee).

At the request of M/s............. (insert name of the Contractor) ............... , We
......... (insert name & address of the issuing bank,............., a Bank organized under the laws
Of i, and having its Registered/Head Office at ............ (insert address of
registered office of the bank).......................... do hereby extend our liability under the above-
mentioned Guarantee No. ..................cccce....... Dated ............... for a further period of
.............. Years/Months from ................ to expire on .................. Except as provided above,

all other terms and conditions of the original Bank Guarantee NO .........ccccceevveernnnennne. dated

............ shall remain unaltered and binding.
Please treat this as an integral part of the original Guarantee to which it would be attached.

For and on behalf of the Bank

[Signature of the authorized signatory(ies)]

Signature

Name

Designation

POA Number

Contact Number(s): Tel. Mobile
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Fax Number

email

Common Seal of the Bank

Witness:
Signature
Name
Address
Contact Number(s): Tel. Mobile
email
Note:
1. For the purpose of executing the Bank Guarantee, the non-judicial stamp papers of
appropriate value shall be purchased in the name of Bank who issues the ‘Bank
Guarantee’.

2. The Bank Guarantee shall be signed on all the pages by the Bank Authorities indicating
their POA nos. and should invariably be witnessed.
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14. FORM OF POWER OF ATTORNEY FOR JOINT VENTURE

KNOW ALL MEN BY THESE PRESENTS THAT WE , the Partners whose details are

given hereunder ... have formed a Joint
Venture under the laws of ..., and having our Registered
Office(s)/Head Office(S) at ........cceevvvvvrrvereeeeeeeeiicrrreeeenen. (hereinafter called the 'Joint Venture'

which expression shall unless repugnant to the context or meaning thereof, include its
successors, administrators and assigns) acting through M/s
................................................................................. being the Partner in-charge do hereby

constitute, nominate and appoint M/S.........ccceevvuieeriiieeniiieeniieeenieeenneenn a Company incorporated
under the laws of ........ccccoevviiiiiiveeeeiciiiiiieieevee e, and having its
Registered/Head Office at..........ccoocuveeviiiiniiinnccnnneen. as our duly constituted lawful Attorney

(hereinafter called "Attorney" or "Authorized Representative" or "Partner In-charge") to exercise all
or any of the powers for and on behalf of the Joint Venture in regard to Specification
NO.ovieieeieeeee, Package .....cccoooiiiiiiiininne the bids for which have been invited by
PASCHIMANCHAL VIDYUT VITRAN NIGAM LIMITED(PVVNL), Victoria Park, Meerut

(hereinafter called the 'Employer') to undertake the following acts:

1) To submit proposal and participate in the aforesaid Bid Specification of the Employer
on behalf of the "Joint Venture".

i1) To negotiate with the Employer the terms and conditions for award of the Contract
pursuant to the aforesaid Bid and to sign the Contract with the Employer for and on
behalf of the "Joint Venture".

i) To do any other act or submit any document related to the above.
v) To receive, accept and execute the Contract for and on behalf of the "Joint Venture".

It is clearly understood that the Partner In-charge (Lead Partner) shall ensure
performance of the Contract(s) and if one or more Partner fail to perform their
respective portions of the Contract(s), the same shall be deemed to be a default by all
the Partners.

It is expressly understood that this Power of Attorney shall remain valid binding and
irrevocable till completion of the Defect Liability Period in terms of the Contract.

The Joint Venture hereby agrees and undertakes to ratify and confirm all the
whatsoever the said Attorney/Authorized Representatives/Partner in-charge quotes in
the bid, negotiates and signs the Contract with the Employer and/or proposes to act on
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behalf of the Joint Venture by virtue of this Power of Attorney and the same shall bind
the Joint Venture as if done by itself.

IN WITNESS THEREOQOF the Partners Constituting the Joint Venture as aforesaid have
executed these presents on this ........... day of ...cooovviiiiiiiee under the Common

Seal(s) of their Companies.

for and on behalf of the
Partners of Joint Venture

The Common Seal of the above Partners of the Joint Venture:
The Common Seal has been affixed there unto in the presence of:

WITNESS

Designation .........cceeeeeveeieneeneeniens e e
OCCUPALION ....cvevereeeieieeneeeceee e e

2. SINALUTC....ccuveeeiieeeiieeereeesieeerreeeieeeeaen e

Designation .........ccceceeerereneenienienenn e e

OCCUPALION ...vveniieiee e
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Note:
1. For the purpose of executing the Agreement, the non-judicial stamp papers of
appropriate value shall be purchased in the name of Joint Venture.
2. The Agreement shall be signed on all the pages by the authorized representatives of

each of the partners and should invariably be witnessed.
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15. FORM OF UNDERTAKING BY THE JOINT VENTURE PARTNERS

THIS JOINT DEED OF UNDERTAKING executed on this.......... day of................ Two
Thousand  and..........cc... DY oo a company
incorporated under thelaws of ..................... and having its Registered Office at
........................ (hereinafter called the "Party No.1" which expression shall include its
successors, executors and permitted assigns) and M/s............... a company incorporated
under the laws of .....................l. and having its  Registered  Office at

....................... (hereinafter called the "Party No.2" which expression shall include its

successors, executors and permitted assigns ) and M/s.. .. .. ... .. .. < wee. ... @ Company

incorporated under the laws of .................... and having its Registered Office at

................ (hereinafter called the "Party No.3" which expression shall include its
successors, executors and permitted assigns) for the purpose of making a bid and entering
into a contract [hereinafter called the "Contract” {in case of award)] against the Specification
NO.oviieriii, for SCADA, Smart Technology Integration, 33/11 kV Link UG Line,
33 kV UG Lines for Separate Source, 33 kV Replacement of Old Damages underground
lines. 11 kV Feeder Bifurcation underground lines, 11 kV Outgoing underground lines work
due to Augmentation of Power Transformers, Compact Substation works etc. for Noida
Town, a Company incorporated under the Companies Act of 1956/2013 (with amendment
from time to time) having its registered office at Victoria Park, Meerut
(hereinafter called the "Employer").

WHEREAS the Party No.l, Party No.2 and Party No.3 have entered into an Agreement

AND WHEREAS the Employer invited bids as per the above-mentioned Specification for
the design, manufacture, supply, erection, testing and commissioning of Equipment/
Materials stipulated in the Bidding Documents under SCADA, Smart Technology
Integration, 33/11 kV Link UG Line, 33 kV UG Lines for Separate Source, 33 kV
Replacement of Old Damages underground lines. 11 kV Feeder Bifurcation underground
lines, 11 kV Outgoing underground lines work due to Augmentation of Power Transformers,
Compact Substation works etc. for Noida Town. AND WHEREAS Clause 10.2, Section 3 of
Part 1 and Section 2 (Eligibility and qualification requirements) of Part-1 forming part of the
Bidding Documents, inter-alia stipulates that an Undertaking of two or more qualified
manufacturers as partners, meeting the requirements of Section 2, as applicable may bid,
provided, the Joint Venture fulfills all other requirements under Section 2 and in such a case,
the Bid Forms shall be signed by all the partners so as to legally bind all the Partners of the
Joint Venture, who will be jointly and severally liable to perform the Contract and all
obligations hereunder.

The above clause further states that this Undertaking shall be attached to the bid and the
Contract performance guarantee will be as per the format enclosed with the Bidding
Documents without any restrictions or liability for either party.
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AND WHEREAS the bid is being submitted to the Employer vide proposal
NO oo, dated .............. by Party No.1 based on this Undertaking between all the
parties; under these presents and the bid in accordance with the requirements of Clause 10.2,
Section 3 of Part 1 and Section 2 (Eligibility and qualification requirements) of Part-1, has
been signed by all the parties.

NOW THIS UNDERTAKING WITNESSETH AS UNDER:

In consideration of the above premises and agreements all the parties of this Deed of
Undertaking do hereby declare and undertake:

1. In requirement of the award of the Contract by the Employer to the Joint Venture
Partners, we, the Parties do hereby undertake that M/s............ the Party No.1, shall act
as Lead Partner and further declare and confirm that we the parties to the Joint Venture
shall jointly and severally be bound unto the Employer for the successful performance
of the Contract and shall be fully responsible for the design, manufacture, supply and
successful performance of the equipment in accordance with the Contract:

2. In case of any breach or default of the said Contract by any of the parties to the Joint
Venture, the party(s) do hereby undertake to be fully responsible for the successful
performance of the Contract and to carry out all the obligations and responsibilities
under the Contract in accordance with the requirements of the Contract.

3. Further, if the Employer suffers any loss or damage on account of any breach in the
Contract or any shortfall in the performance of the equipment in meeting the
performances guaranteed as per the specification in terms of the Contract, the Party(s)
of these presents undertake to promptly make good such loss or damages caused to the
Employer, on its demand without any demur. It shall not be necessary or obligatory for
the Employer to proceed against Lead Partner to these presents before proceeding
against or dealing with the other Party(s), the Employer can proceed against any of the
parties who shall be jointly and severally liable for the performance and all other
liabilities/obligations under the Contract to the Employer.

4. The financial liability of the Parties of this Deed of Undertaking to the Employer, with
respect to any of the claims arising out of the performance or non-performance of the
obligations set forth in this Deed of Undertaking, read in conjunction with the relevant
conditions of the Contract shall, however, not be limited in any way to restrict or limit
the liabilities or obligations of any of the Parties of this Deed of Undertaking.
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5. It is expressly understood and agreed between the Parties to this Undertaking that the
responsibilities and obligations of each of the Parties shall be as delineated in Appendix
— I (to be suitably appended by the Parties along with this Undertaking in its bid) to
this Deed of Undertaking. It is further undertaken by the parties that the above sharing
of responsibilities and obligations shall not in any way be a limitation of joint and
several responsibilities of the Parties under the Contract.

6. It is also understood that this Undertaking is provided for the purposes of undertaking
joint and several liabilities of the partners to the Joint Venture for submission of the bid
and performance of the Contract and that this Undertaking shall not be deemed to give
rise to any additional liabilities or obligations, in any manner or any law, on any of the
Parties to this Undertaking or on the Joint Venture, other than the express provisions

of the Contract.

7. This Undertaking shall be construed and interpreted in accordance with the provisions
of the Contract.

8. In case of an award of a Contract, we the parties to this Deed of Undertaking do hereby

agree that we shall be jointly and severally responsible for furnishing a Contract
performance security from a bank in favour of the Employer in the currency/currencies
of the Contract.

0. It is further agreed that this Deed of Undertaking shall be irrevocable and shall form an
integral part of the bid and shall continue to be enforceable till the Employer discharges
the same or upon the completion of the Contract in accordance with its provisions,
whichever is earlier. It shall be effective from the date first mentioned above for all
purposes and intents.

IN WITNESS WHEREOF, the Parties to this Deed of Undertaking have through their
authorized representatives executed these presents and affixed Common Seals of their
companies, on the day, month and year first mentioned above.

Common Sealof ............................ For Lead Partner (Party No.-1)
has been affixed in my/ our For and on behalf of M/s
presence pursuant to Boardof

Director’s Resolution dated ................
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Designation ......................

Signature .........ocoeeiiiiinnnn.

WITNESS :

Lo

Common Seal of ...t
has been affixed in my/ our

presence pursuant to Board of

Director’s Resolution dated ................

Designation ......................
Signature ...............ooeinn.
WITNESS :

Lo

ILoc

Common Sealof ...........................
has been affixed in my/ our

presence pursuant to Board of

Director’s Resolution dated ................

(Signature of the authorized
representative)

For Party No.-2

For and on behalf

(Signature of the authorized
representative)

For Party No.-3
For and on behalf of M/s.

(Signature of the authorized

of
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Signature .........ocooeeiiiiinn. representative)

WITNESS :

Note

1. For the purpose of executing the Joint Deed of Undertaking, the non-judicial stamp

papers of appropriate value shall be purchased in the name of Joint Venture.

2. The Undertaking shall be signed on all the pages by the authorized representatives of
each of the partners and should invariably be witnessed.
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16. FORMAT FOR EVIDENCE OF ACCESS TO OR AVAILABILITY OF
CREDIT/FACILITIES

BANK CERTIFICATE

This is to certify that M/s._ (insert Name & Address of the Contractor) who have
submitted their bid to PASCHIMANCHAL VIDYUT VITRAN NIGAM LIMITED(PVVNL)
against  their tender  specification  Vide ref. NO .ocoooviiiiniiiiiiiiiiieee for
SCADA, Smart Technology Integration, 33/11 kV Link UG Line, 33 kV UG Lines for
Separate Source, 33 kV Replacement of Old Damages underground lines. 11 kV Feeder
Bifurcation underground lines, 11 kV Outgoing underground lines work due to
Augmentation of Power Transformers, Compact Substation works etc. for Noida Town is our
customer for the past years.

Their financial transaction with our Bank have been satisfactory. They enjoy the following
fund based and non-fund-based limits including for guarantees, L/C, and other credit facilities

with us against which the extent of utilization as on date is also indicated below:

Sl Type of Facility Sanctioned Limit as on Utilisation as on Date
No. Date

This letter is issued at the request of M/s.

Signature

207

Name of Bank

Name of Authorized Signatory

Designation

Phone No.

Address

SEAL OF THE BANK
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17. FORM OF OPERATIONAL ACCEPTANCE

To:
(Name and address of the Contractor)
Dear Ladies and/or Gentlemen,

Pursuant to GCC 24.4 (Completion) of the General Conditions of the Contract entered into
between yourselves and the Employer dated ..................... relating to the
SCADA, Smart Technology Integration, 33/11 kV Link UG Line, 33 kV UG Lines for
Separate Source, 33 kV Replacement of Old Damages underground lines. 11 kV Feeder
Bifurcation underground lines, 11 kV Outgoing underground lines work due to
Augmentation of Power Transformers, Compact Substation works etc. for Noida Town we
hereby notify you that the System tests and Acceptance tests of the following part(s) of
the Facilities were satisfactorily completed on the date specified below :

This letter does not relieve you of your obligation during the Defects Liability Period and
Latent Defect warranty.

Very truly yours,

Title
(Project Manager)
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18. FORM OF SAFETY PLAN TO BE SUBMITTED BY THE CONTRACTOR
WITHIN SIXTY DAYS OF AWARD OF CONTRACT

[TO BE EXECUTED ON A NON-JUDICIAL STAMP PAPER WORTH RS. TWENTY
ONLY]

SAFETY PLAN

THIS SAFETY PLAN is made this ........................ day of .............. 20. by

.................................. a Company registered under the Companies Act, 1956/2013
(with amendment from time to time)/Partnership firm/proprietary concern having its
Registered Office at ............................[to be modified suitably for JV Contractor]
(hereinafter called as ‘Contractor' which expression shall include its successors and permitted
assigns) for approval of PASCHIMANCHAL VIDYUT VITRAN NIGAM LIMITED(PVVNL),
a company incorporated under the Companies Act, 1956/2013 (with amendment from time
to time) having its Registered Office at Victoria Park, Meerut for its Contract for SCADA,
Smart Technology Integration, 33/11 kV Link UG Line, 33 kV UG Lines for Separate
Source, 33 kV Replacement of Old Damages underground lines. 11 kV Feeder Bifurcation
underground lines, 11 kV Outgoing underground lines work due to Augmentation of Power
Transformers, Compact Substation works etc. for Noida Town. WHEREAS PVVNL has
awarded to the Contractor the aforesaid Contract vide its Notification of Award/Contract
No. dated .................. and Amendment No. ......c.cccceeuveenn. (applicable when amendments
have been issued) (hereinafter called the "Contract") in terms of which the Contractor is
required to submit ‘Safety Plan’ along with certain documents to the Engineer In-
Charge/Project Manager of the Employer within Sixty (60) days of Notification of Award
for its approval.

NOW THEREFORE, the Contractor undertakes to execute the Contract as per the safety plan
as follows:

THAT the Contractor shall execute the works as per provisions of Bidding Documents
including those in regard to Safety Precautions / provisions as per statutory requirements.

THAT the Contractor shall execute the works in a well-planned manner from the
commencement of Contract as per agreed mile stones of work completion schedule so
that planning and execution of construction works goes smoothly and consistently
throughout the contract duration without handling pressure in last quarter of the financial
year/last months of the Contract and the shall be finalized in association with PVVNL
(Name of Employer) Engineer In-charge/Project Manager from time to time as required.

209
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3. THAT the Contractor has prepared the safe work procedure for each activity i.e.
foundation works including civil works, erection, stringing (as applicable), testing &
commissioning, disposal of materials at site / store etc. to be executed at site, which is
enclosed at Annexure — 1A (SP) for acceptance and approval of Engineer In-
charge/Project Manager. The Contractor shall ensure that on approval of the same from
Engineer In-charge/Project Manager, the approved copies will be circulated to
Employer’s personnel at site [Supervisor(s)/Executive(s)] and Contractor’s personnel at
site [Gang leader, supervisor(s) etc.] in their local language / language understood by

gang.

THAT the Contractor has prepared minimum manpower deployment plan, activity wise
as stated above, which is enclosed at Annexure — 1B (SP) for approval of Engineer In-
charge/Project Manager.

4.  THAT the Contractor shall ensure while executing works that they will deploy minimum
25% of their own experienced work force who are on the permanent roll of the company
and balance 75% can be a suitable mixed with the hired gangs / local workers / casual
workers if required. The above balance 75% work force should be provided with at least
10 days training by the construction agencies at sites and shall be issued with a certificate.
No worker shall be engaged without a valid certificate. Hired gang workers shall also
follow safe working procedures and safety norms as is being followed by company’s
workmen. It should also be ensured by the Contractor that certified workers fitters who
are climbing towers / doing stringing operations can be easily identifiable with a system
like issue of Badge / Identification cards (ID cards) etc. Colour identification batches
should be worn by the workers. Contractor has to ensure that inexperience workers /
unskilled workers should not be deployed for skilled job.

5. THAT the Contractor’s Gang leader / Supervisor / Senior most member available at
every construction site shall brief to each worker daily before start of work about safety
requirement and warn about imminent dangers and precautions to be taken against the
imminent dangers (Daily Safety Drill). This is to be ensured without fail by Contractor
and maintain record of each gang about daily safety instructions issued to workers and
put up to PVVNL site In-charge for his review and record.

6. THAT the Contractor shall ensure that working Gangs at site should not be left at the
discretion of their Gang Leaders who are generally hired and having little knowledge
about safety. Gang leader should be experienced and well versed with the safe working
procedures applicable for transmission line/ Sub Station works. In case gang is having
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Gang leader not on permanent roll of the company then additional Supervisor from
company’s own roll having thorough knowledge about the works would be deployed so
as to percolate safety instructions up to the grass root level in healthy spirits. Contractor
has to ensure close supervision while executing critical locations of transmission lines /
sub stations and ensures that all safety instructions are in place and are being followed.

7.  THAT the Contractor shall maintain in healthy and working condition all kind of
Equipment / Machineries / Lifting tools / Lifting tackles / Lifting gears / All kind of
Ropes including wire ropes / Polypropylene ropes etc. used for Lifting purpose during
execution of the project and get them periodically examined and load tested for safe
working load in accordance with relevant provisions and requirement of Building &
other construction workers Regulation of Employment and Conditions of Services Act
and Central Rule 1998 or latest, Factories Act 1948 or latest, Indian Electricity Act 2003
before start of the project. A register of such examinations and tests shall be properly
maintained by the Contractor and will be promptly produced as and when desired by the
Engineer In-charge/Project Manager or by the person authorized by him. The Contractor
has to ensure to give special attention on the formation / condition of eye splices of wire
rope slings as per requirement of IS 2762 Specification for wire rope slings and sling
legs.

THAT the Contractor has prepared a list of all Lifting machines, lifting Tools / Lifting
Tackles / Lifting Gears etc. / All types of ropes and Slings which are subject to safe
working load is enclosed at Annexure — 2 (SP) for review and approval of Engineer In-
charge/Project Manager.

8. THAT the Contractor has to procure sufficient quantity of Personal Protective
Equipment (PPE)conforming to Indian / International standards and provide these
equipment to every workman at site as per need and to the satisfaction of Engineer-in-
charge/Project Manager of PVVNL. The Contractor’s Site Supervisor/ Project Manager
has to ensure that all workmen must use Personal Protective Equipment at site. The
Contractor shall also ensure that Industrial Safety helmets are being used by all workmen
at site irrespective of their working (at height or on ground). The Contractor shall further
ensure use of safety shoes by all ground level workers and canvas shoes for all workers
working at height, Rubber Gum Boots for workers working in rainy season and
concreting job, Use of Twin Lanyard Full body Safety Harness with attachment of light
weight such as aluminum alloy etc. and having features of automatic locking
arrangement of snap hook, by all workers working at height for more than three meters
and also for horizontal movement on tower shall be ensured by Contractor. The
Contractor shall not use ordinary half body safety harness
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10.

at site. The Contractor has to ensure use of Retractable type fall arrestors by workers for
ascending / descending on suspension insulator string and other similar works etc., Use
of Mobile fall arrestor for ascending / descending from tower by all workers. The
Contractor has to provide cotton / leather hand gloves as per requirement, Electrical
Resistance Hand gloves for operating electrical installations / switches, Face shield for
protecting eyes while doing welding works and Dust masks to workers as per
requirement. The Contractor will have to take action against the workers not using
Personal Protective Equipment at site and those workers shall be asked to rest for that
day and also their Salary be deducted for that day. PVVNL may issue warning letter to
Project Manager of Contractor in violation of above norms.

THAT the Contractor shall prepare a detailed list of PPEs, activity wise, to
commensurate with manpower deployed, which is enclosed at Annexure — 3 (SP) for
review and approval of Engineer In-charge/Project Manager. It shall also be ensured that
the sample of these equipment shall be got approved from PVVNL supervisory staff
before being distributed to workers. The Contractor shall submit relevant test certificates
as per IS / International Standard as applicable to PPEs used during execution of work.
All the PPE’s to be distributed to the workers shall be checked by PVVNL supervisory
staff before its usage.

The Contractor also agrees for addition / modification to the list of PPE, if any, as advised
by Engineer In-Charge/Project Manager.

THAT the Contractor shall procure, if required sufficient quantity of Earthing Equipment
/ Earthing Devices complying with requirements of relevant IEC standards (Generally
IECs standards for Earthing Equipment/ Earthing Devices are — 855, 1230, 1235 etc.)
and to the satisfaction of Engineer In-Charge/ Project Manager and Contractor to ensures
to maintained them in healthy condition.

THAT the Contractor has prepared / worked out minimum number of healthy Earthing
Equipment with Earthing lead confirming to relevant IS / European standards per gang
wise during stringing activity/as per requirement, which is enclosed herewith at
Annexure — 4 (SP) for review and acceptance of Engineer In-Charge/ Project Manager
prior to execution of work.

THAT the Contractor shall provide communication facilities i.e., Walkie — Talkie /
Mobile Phone, Display of Flags / whistles for easy communication among workers
during Tower erection / stringing activity, as per requirement.
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11.

12.

13.

THAT the Contractor undertakes to deploy qualified safety personnel responsible for
safety as per requirements of Employer/Statutory Authorities.

THAT the Contractor employing more than 250 workmen whether temporary, casual,
probationer, regular or permanent or on contract, shall employ at least one full time
officer exclusively as qualified safety officer having diploma in safety to supervise safety
aspects of the equipment and workmen who will coordinate with Engineer In- charge
/Project Manager/Safety Coordinator of the Employer. In case of work being carried out
through sub-Contractors the sub — Contractor’s workmen / employees will also be
considered as the Contractor’s employees / workmen for the above purpose. If the
number of workers are less than 250 then one qualified safety officer is to be deployed
for each contract. He will report directly to his head of organization and not the Project
Manager of Contractor He shall also not be assigned any other work except assigning the
work of safety. The curriculum vitae of such person shall be got cleared from PVVNL
Project Manager / Construction staff.

The name and address of such safety officers of Contractor will be promptly informed in
writing to Engineer In-charge with a copy to safety officer - In-charge before start of
work or immediately after any change of the incumbent is made during the currency of
the contract. The list is enclosed at Annexure — SA (SP).

THAT the Contractor has also prepared a list including details of Explosive Operator (if
required), Safety officer / Safety supervisor / nominated person for safety for each
erection / stringing gang, list of personnel trained in First Aid Techniques as well as copy
of organization structure of the Contractor in regard to safety. The list is enclosed at
Annexure — 5B (SP).

The Project Manager shall have the right at his sole discretion to stop the work, if in his
opinion the work is being carried out in such a way that it may cause accidents and
endanger the safety of the persons and/or property, and/or equipment. In such cases, the
Contractor shall be informed in writing about the nature of hazards and possible
injury/accident and he shall comply to remove shortcomings promptly. The Contractor
after stopping the specific work can, if felt necessary, appeal against the order of
stoppage of work to the Project Manager within 3 days of such stoppage of work and
decision of the Project Manager in this respect shall be conclusive and binding on the
Contractor.

THAT, if, any Employer’s Engineer/ supervisor at site observes that the Contractor is
failing to provide safe working environment at site as per agreed Safety Plan PVVNL
Safety Rule/ Safety Instructions / Statutory safety requirement
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14.

15.

and creates hazardous conditions at site and there is possibility of an accident to workmen
or workmen of the other Contractor or public or the work is being carried out in an un
safe manner or he continues to work even after being instructed to stop the work by
Engineer / Supervisor at site / RHQ / Corp. Centre, the Contractor shall be bound to pay
a penalty of Rs. 10,000/ - per incident per day till the instructions are complied with, and
as certified by Engineer / Supervisor of Employer at site. The work will remain
suspended and no activity will take place without compliance and obtaining clearance /
certification of the Site Engineer / Supervisor of the Employer to start the work.

THAT, if the investigation committee of Employer observes any accident or the Engineer
In-charge/Project Manager of the Employer based on the report of the
Engineer/Supervisor of the Employer at site observes any failure on the Contractor’s part
to comply with safety requirement / safety rules/ safety standards/ safety instruction as
prescribed by the Employer or as prescribed under the applicable law for the safety of
the equipment, plant and personnel and the Contractor does not take adequate steps to
prevent hazardous conditions which may cause injury to its own Contractor’s employees
or employee of any other Contractors or Employer or any other person at site or adjacent
thereto, or public involvement because of the Contractor’s negligence of safety norms,
the Contractor shall be liable to pay a compensation of Rs. 10,00,000/- (Rupees Ten Lakh
only) per person affected causing death and Rs. 1,00,000/- (Rupees One Lakh only) per
person for serious injuries / 25% or more permanent disability to the Employer for further
disbursement to the deceased family/ Injured persons. The permanent disability has the
same meaning as indicated in Workmen’s Compensation Act 1923 or latest. The above
stipulations is in addition to all other compensation payable to sufferer as per workmen
compensation Act / Rules

THAT as per the Employer’s instructions, the Contractor agrees that this amount shall
be deducted from their running bill(s) immediately after the accident, That the Contractor
understands that this amount shall be over and above the compensation amount liable to
be paid as per the Workmen’s Compensation Act /other statutory requirement/ provisions
of the Bidding Documents.

THAT the Contractor shall submit Near-Miss-Accident report along with action plan for
avoidance such incidence /accidents to Engineer — In-charge/ Project Manager.
Contractor shall also submit Monthly Safety Activities report to Engineer — In-charge/
Project Manager and copy of the Monthly Safety Activities report also to be sent to
Safety In-charge at RHQ of the Employer for his review record and instructions.
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16.

17.

18.

19.

20.

THAT the Contractor is submitting a copy of Safety Policy/ Safety Documents of its
Company which is enclosed at Annexure — 6 (SP) and ensure that the safety Policy and
safety documents are implemented in healthy spirit.

THAT the Contractor shall make available of First Aid Box [Contents of which shall be
as per Building & other construction workers (Regulation of Employment and
Conditions of Services Act and Central Rule 1998 or latest PVVNL Guidelines)] to the
satisfaction of Engineer In-Charge/ Project Manager with each gang at site and not at
camp and ensures that trained persons in First Aid Techniques with each gang before
execution of work.

THAT the Contractor shall submit an ‘Emergency Preparedness Plan’ for different
incidences i.e. Fall from height, Electrocution, Sun Stroke, Collapse of pit, Collapse of
Tower, Snake bite, Fire in camp / Store, Flood, Storm, Earthquake, Militancy etc. while
carrying out different activities under execution i.e. foundation works including civil
works, erection, stringing (as applicable), testing & commissioning, disposal of materials
at site / store etc. which is enclosed at Annexure — 7 (SP) for approval of the Engineer
In-Charge/ Project Manager before start of work.

THAT the Contractor shall organize Safety Training Programs on Safety, Health and
Environment and for safe execution of different activities of works i.e. foundation works
including civil works, erection, stringing (as applicable), testing & commissioning,
disposal of materials at site / store etc. for their own employees including sub-Contractor
workers on regular basis.

The Contractor, therefore, submits copy of the module of training program, enclosed at
Annexure — 9 (SP), to Engineer In-charge/Project Manager for its acceptance and
approval and records maintained.

THAT the Contractor shall conduct safety audit, as per Safety Audit Check Lists
enclosed at Annexure — 8 (SP), by his Safety Officer(s) every month during construction
of Transmission Lines / Sub Stations / any other work and copy of the safety audit report
will be forwarded to the Employer’s Engineer In-charge / Site In- charge/Project
Manager for his comments and feedback. During safety audit, healthiness of all Personal
Protective Equipment (PPEs) shall be checked individually by safety officer of
Contractor and issue a certificate of its healthiness or rejection of faulty PPEs and
Contractor has to ensure that all faulty PPEs and all faulty lifting tools and tackles should
be destroyed in the presence of PVVNL construction staff. Contractor has to ensure that
each gang be safety audited at least once in two months. During safety audit by the
Contractor, Safety officer’s feedback
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21.

22.

23.

24.

25.

from PVVNL concerned shall be taken and recorded. The Employer’s site officials shall
also conduct safety audit at their own from time to time when construction activities are
under progress. Apart from above, the Employer may also conduct surveillance safety
audits. The Employer may take action against the person / persons as deemed fit under
various statutory acts/provisions under the Contract for any violation of safety norms /
safety standards.

THAT the Contractor shall develop and display Safety Posters of construction activity at
site and also at camp where workers are generally residing.

THAT the Contractor shall ensure to provide potable and safe drinking water for workers
at site / at camp.

THAT the Contractor shall do health checkup of all workers from competent agencies
and reports will be submitted to Engineer In-Charge within fifteen (15) days of health
checkup of workers as per statutory requirement.

THAT the Contractor shall submit information along with documentary evidences
regarding compliance to various statutory requirements as applicable which are enclosed
at Annexure — 10A (SP).

The Contractor shall also submit details of Insurance Policies taken by the Contractor for
insurance coverage against accident for all employees are enclosed at Annexure — 10B
(SP).

THAT a checklist in respect of aforesaid enclosures along with the Contractor’s remarks,
wherever required, is attached as Annexure — Check List herewith.

THE CONTRACTOR shall incorporate modifications/changes in this ‘Safety Plan’
necessitated on the basis of review/comments of the Engineer In-Charge/Project Manager
within fourteen (14) days of receipt of review/comments and on final approval of the Engineer
In-Charge/Project Manager of this ‘Safety Plan’, the Contractor shall execute the works under
the Contract as per approved ‘Safety Plan’. Further, the Contractor has also noted that the first

progressive payment towards Services Contract shall be made on submission of ‘Safety Plan’
along with all requisite documents and approval of the same by the Engineer In-Charge/Project
Manager.
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IN WITNESS WHEREOF, the Contractor has hereunto set its hand through its authorized
representative under the common seal of the Company, the day, month and year first above
mentioned.

For and on behalf of
IMYS i
WITNESS
1. Signature........ccccevvuvennne Signature...........cceeuveenee.
Name.....ccoovvveeeeriieeennnnne Name.....coooovveeiivieeinnnnee.
Address.......ccceeveeeneennnen. Address......cocceeveeniennenns
2. Signature............ccecueennee Authorized representative
Name.........cccoeeinl (Common Seal)
Address.......cocoeeveieennneen. (In case of Company)
Note:

All the annexure referred to in this “Safety Plan“ are required to be enclosed by the
Contractor as per the attached “ Check List *

1. Safety Plan is to be executed by the authorized person and (i) in case of contracting
Company under common seal of the Company or (ii) having the power of attorney issued
under common seal of the company with authority to execute such contract documents
etc., (iii) In case of (ii), the original Power of Attorney if it is specifically for this
Contract or a Photostat copy of the Power of Attorney if it is General Power of Attorney
and such documents should be attached to this Safety Plan.

2. For all safety monitoring/ documentation, Engineer In-charge / Regional In-charge of
safety at RHQ will be the nodal Officers for communication.
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CHECK LIST FOR SEFETY PLAN
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S.N.

Details of Enclosure Status

of Submission
of information/
documents

Remarks

Annexure — 1A (SP)

Safe work procedure for each activity i.e.
foundation works including civil works,
erection, stringing (as applicable), testing &
commissioning, disposal of materials at site /
store etc. to be executed at site.

Yes/No

Annexure — 1B (SP)

Manpower deployment plan, activity wise
foundation works including civil works,
erection, stringing (as applicable), testing &
commissioning, disposal of materials at site /
store etc.

Yes/No

Annexure — 2 (SP)

List of Lifting Machines i.e. Crane, Hoist,
Triffor, Chain Pulley Blocks etc. and Lifting
Tools and Tackles i.e. D shackle, Pulleys, come
along clamps, wire rope slings etc. and all types
of ropes i.e. Wire ropes, Poly propylene Rope
etc. used for lifting purposes along with test
certificates.

Yes/No

Annexure — 3 (SP)

List of Personal Protective Equipment (PPE),
activity wise including the following along with
test certificate of each as applicable:

Yes/No

A.

Industrial Safety Helmet to all workmen at
site. (EN 397 /IS 2925) with chin strap and
back stay arrangement.

Safety shoes without steel toe to all
ground level workers and canvas shoes for
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S.N.

Details of Enclosure

Status
of Submission
of information/
documents

Remarks

workers working on tower.

K

Rubber Gum Boot to workers working in
rainy season / concreting job.

Twin lanyard Full Body Safety harness
with shock absorber and leg strap
arrangement for all workers working at
height for more than three meters. Safety
Harness should be with attachments of light
weight such as of aluminum alloy etc. and
having a feature of automatic locking
arrangement of snap hook and comply with
EN 361 /IS 3521 standards.

Mobile fall arrestors for safety of workers
during their ascending / descending from
tower / on tower. EN 353 -2 (Guided type
fall arresters on a flexible anchorage line.)

Retractable type fall arrestor (EN360:
2002) for ascending / descending on
suspension insulator string etc.

Providing of good quality cotton hand
gloves / leather hand gloves for workers
engaged in handling of tower parts or as per
requirement at site.

Electrical Resistance hand gloves to
workers for handling electrical equipment

/ Electrical connections. IS : 4770

Dust masks to workers handling cement as

per requirement.

Face shield for welder and Grinders.

IS: 1179 /1S : 2553

Other PPEs, if any, as per requirement etc.

Annexure — 4 (SP)

List of Earthing Equipment / Earthing devices
with Earthing lead conforming to IECs for

Yes/No
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S.N.

Details of Enclosure

Status
of Submission
of information/
documents

Remarks

earthing equipment are — (855, 1230, 1235 etc.)
gang wise for stringing activity/as per
requirement

Annexure — 5A (SP)

List of Qualified Safety Officer(s) along with
their contact details

Yes/No

Annexure — 5B (SP)

Details of Explosive Operator (if required),
Safety officer / Safety supervisor for every
erection / stinging gang, any other person
nominated for safety, list of personnel trained in
First Aid as well as brief information about
safety set up by the Contractor along with copy
of organization of the Contractor in regard to
safety

Yes/No

Annexure — 6 (SP)
Copy of Safety Policy/ Safety Document of the
Contractor’s company

Yes/No

Annexure — 7 (SP)

‘Emergency Preparedness Plan’ for different
incidences i.e. Fall from height, Electrocution,
Sun Stroke, Collapse of pit, Collapse of Tower,
Snake bite, Fire in camp / Store, Flood, Storm,
Earthquake, Militancy etc. while carrying out
different activities under execution

i.e. foundation works including civil works,
erection, stringing (as applicable), testing &
commissioning, disposal of materials at site /
store etc.

Yes/No
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S.N. Details of Enclosure Status Remarks
of Submission
of information/
documents
10. Annexure — 8 (SP) Yes/No
Safety Audit Check Lists ( Formats to be
enclosed)
11. Annexure — 9 (SP) Yes/No
Copy of the module of Safety Training
Programs on Safety, Health and Environment,
safe execution of different activities of works for
Contractor’s own employees on regular basis
and sub-Contractor employees.
12. Annexure — 10A (SP)
Information along with documentary evidences
in regard to the Contractor’s compliance to
various statutory requirements including the
following:
(1) Electricity Act 2003 Yes/No
[Name of Documentary evidence in support of
compliance]
(i1) Factories Act 1948 or latest Yes/No
[Name of Documentary evidence in support of
compliance]
(ii1) Building & other construction workers Yes/No

(Regulation of Employment and Conditions of




Part — 3: Conditions of Contract and Contract Forms

222

S.N. Details of Enclosure Status Remarks
of Submission
of information/
documents
Services Act and Central Act 1996 or latest) and
Welfare Cess Act 1996 or latest with Rules.
[Name of Documentary evidence in support of
compliance)
@iv) Workmen Compensation Act 1923 or latest and Yes/No
Rules.
[Name of Documentary evidence in support of
compliance)
) Public Insurance Liabilities Act 1991 or latest Yes/No
and Rules.
[Name of Documentary evidence in support of
compliance)
(vi) Indian Explosive Act 1948 or latest and Rules. Yes/No
[Name of Documentary evidence in support of
compliance)
(vii) Indian Petroleum Act 1934 or latest and Rules. Yes/No
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S.N. Details of Enclosure Status Remarks
of Submission
of information/

documents
[Name of Documentary evidence in support of
compliance)
(viil) | License under the contract Labour (Regulation Yes/No
& Abolition) Act 1970 or latest and Rules.
[Name of Documentary evidence in support of
compliance)
(ix) Indian Electricity Rule 2003 and amendments Yes/No
if any, from time to time.
[Name of Documentary evidence in support of
compliance)
(x) The Environment (Protection) Act 1986 or Yes/No
latest and Rules.
[Name of Documentary evidence in support of
compliance)
(xi) Child Labour (Prohibition & Regulation) Act Yes/No

1986 or latest.
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S.N. Details of Enclosure Status Remarks
of Submission
of information/
documents
[Name of Documentary evidence in support of
compliance)
(xii) National Building Code of India 2005 or latest Yes/No
(NBC 2005).
[Name of Documentary evidence in support of
compliance)
(xii1) | Indian standards for construction of Low/ Yes/No
Medium/ High/ Extra
[Name of Documentary evidence in support of
compliance)
@iv) Any other statutory requirement(s) Yes/No
[please specify]
[Name of Documentary evidence in support of
compliance)
13. Annexure — 10B (SP)
Details of Insurance Policies along with
documentary evidences taken by the Contractor
for the insurance coverage against accident for
all employees as below:
(1) Under Workmen Compensation Act 1923 or Yes/No

latest and Rules.
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S.N. Details of Enclosure Status Remarks
of Submission
of information/
documents
[Name of Documentary evidence in support of
insurance taken]
(>i1) Public Insurance Liabilities Act 1991 or latest Yes/No
[Name of Documentary evidence in support of
insurance taken|
(ii1) Any Other Insurance Policies Yes/No

[Name of Documentary evidence in support of
insurance taken)
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19. FORM OF JOINT DEED OF UNDERTAKING BY THE SUB-CONTRACTOR
ALONGWITH THE CONTRACTOR

THIS DEED OF UNDERTAKING executed this ................ day of .....oovviiiiiiiiiie Two
Thousand and ............ DY M/Sueeiiiiiiiiieeieeeeeee e , a Company incorporated under
the laws of ...l and having its Registered Office at
...................................... (hereinafter called the “Sub-Contractor” which expression
shall include its successors, executors and permitted assigns), and M/s .......c..cccceeviieiienncns ,a
Company incorporated under the laws of ...................... having its Registered Office at

...................... (hereinafter called the “Bidder”/”Contractor” which expression shall
include its successors, executors and permitted assigns) in favour of PVVNL (Name of the
Employer) a Company incorporated under the Companies Act of 1956/2013 (with amendment
from time to time) having its registered office at Victoria Park, Meerut (hereinafter called
the “Employer” which expression shall include its successors, executors and permitted assigns)

WHEREAS the “Employer” invited Bid as per its Specification No........c.cccccceueee. for RDSS
wWorks of ....ccoiiiiiiinninnn. including installation of Sub-stations, lines, bays, DTs and
providing service connections etc.

AND WHEREAS Clause No. .............. , Section ............ , of oo , Part...
forming part of the Bid Documents inter-alia stipulates that the Bidder and/or Sub-Contractor
must fulfill the Qualifying Requirements and be jointly and severally bound and responsible
for the quality and timely execution of RDSS works in the event the Bid submitted by the
Bidder is accepted by the Employer resulting in a Contract.

AND WHEREAS the Bidder has submitted its Bid to the Employer vide Proposal No.
...................... dated .......... based on tie-up with the Sub-Contractor for execution of
aforesaid RDSS works.

NOW THEREFORE THIS UNDERTAKING WITNESSETH as under:

1.0 In consideration of the award of Contract by the Employer to the Bidder (hereinafter
referred to as the “Contract”) we, the Sub-Contractor and the Contractor do hereby
declare that we shall be jointly and severally bound unto the PVVNL, for execution of
RDSS works in accordance with the Contract Specifications.

2.0  Without in any way affecting the generality and total responsibility in terms of this
Deed of Undertaking, the Sub-Contractor hereby agrees to depute their
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3.0

4.0

representatives from time to time to the Employer’s Project site as mutually considered
necessary by the Employer, Contractor and the Sub-Contractor to ensure proper
quality, manufacture, testing and supply on FOR destination delivery at site basis and
successful performance of RDSS works in accordance with Contract Specifications.
Further, if the Employer suffers any loss or damage on account of non-performance of
the material fully meeting the performance guaranteed as per Bid Specification in terms
of the contract. We the Sub-Contractor and the Contractor jointly and severally
undertake to pay such loss or damages to the Employer on its demand without any
demur.

This Deed of Undertaking shall be construed and interpreted in accordance with the

laws of India and the Courts in PVVNL, Victoria Park , Meerut (Headquarter of
Employer) shall have exclusive jurisdiction in all matters arising under the
Undertaking.

We, the Bidder/Contractor and Sub-Contractor agree that this Undertaking shall be
irrevocable and shall form an integral part of the Contract and further agree that this
Undertaking shall continue to be enforceable till the Employer discharges it. It shall
become operative from the effective date of Contract.

IN WITNESS WHEREOF the Sub-Contractor and/or the Contractor have through their
Authorized Representatives executed these presents and affixed Common seals of their

respective Companies, on the day, month and year first above mentioned.

WITNESS (For Sub-Contractor)
Signature ................oeeienl.

(Signature of the authorized
Name ......ccooovvvviiiiiiiiinnn, representative)
Office Address ................... Name ..........ooooiveiiienn.

Common Seal of Company
WITNESS (For Bidder)

Signature ............cceeeennn.n.
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(Signature of the authorized
Name ......coooevvviiviiiiinnnn. representative)
Office Address ................... Name ........cooooiiiiininn,

Common Seal of Company
Note:
1. For the purpose of executing the Deed of Joint Undertaking, the non-judicial stamp

papers of appropriate value shall be purchased in the name of executant(s).

2. The Undertaking shall be signed on all the pages by the authorized representatives of
each of the partners and should invariably be witnessed.

3. This Deed of Joint Undertaking duly attested by Notary Public of the place(s) of the
respective executant(s), shall be submitted along with the bid.

4, In case the bid is submitted by a Joint Venture (JV) of two or more firms as partners,
then the Joint deed of undertaking shall be modified accordingly.
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20. FORM OF CERTIFICATE OF FINANCIAL PARAMETERS FOR QR

(as per clause ref. no. 2 of Section 2 of Part 1))

(Rupees in Lakhs)
S. Financial parameters | 2020-21 | 2019-20 | 2018-19 | 2017-18 2016-17
No.
1. | Net Worth

a) | Paid up Capital
b) | Free Reserves and

Surplus*

c) | Misc. expenses to the
extent not written off
Net Worth (a+b-c)

2. | Annual Turnover **

3. | Liquid Assets would
include unincumbered
cash (and equivalents),
bank deposits with
maturity less than 365
days, securities that can
be freely traded or
maturity less than 365
days and receivables
which has general
certainty of getting
received minus payables
which has general
certainty of getting paid.

* Free Reserve and Surplus should be Exclusive of Revaluation Reserve, written back of
Depreciation Provision and Amalgamation.
** Annual total Income/ turnover as incorporated in the Profit and Loss Account excluding non-
recurring income, i.e., sale of fixed asset etc.
*#*Incase audited balance sheet of FY 2023-24 is not available then last audited balance sheet may be
count from FY 2022-23.

It is certified that all the figures are based on audited accounts read with auditors report and Notes
to Accounts etc.
Date Certified By
Place
(Chartered Accountants)
Membership No.
Seal



